
 



 

 ISO Board of Governors meetings N/A Recurring

 EIM Governing Body meetings N/A Recurring

 Market Performance and Planning Forum meetings J. Morris Recurring

 Congestion Revenue Rights Auction Efficiency P. Servedio Q1 2018 TBD
(Track 2)

Stakeholder process schedule 
currently under development. 

 Day-Ahead Market Enhancements M. Poage Q1 2018 E4 Oct 2018 Nov 2018

 Excess Behind the Meter Production G. Murtaugh Q2 2018 Q1 2019

 Energy Storage and Aggregated Distributed Energy Resource Phase 3 E. Kim Q3 2017 E2 Aug 2018 Sep 2018

 Extend Day-Ahead Market Enhancements to EIM Entities TBD Q2 2018 Stakeholder process schedule 
currently under development. 

 Flexible Resource Adequacy Criteria and Must-Run Obligation Phase 2 K. Meeusen Jun 2015 Nov 2018

 Imbalance Conformance Enhancements M. Poage Q4 2017 E1*
E2* Apr 2018 May 2018

 Interconnection Process Enhancements 2018 D. Le Vine Q1 2018 Jul 2018
(1st of 3)

 Intertie Deviation Settlement M. Poage Q1 2018 Nov 2018 Stakeholder process schedule 
currently under development. 

 RA Enhancements (Track 1 and Track 2) TBD Q1 2018 TBD Stakeholder process schedule 
currently under development. 

 Reliability Coordinator Services Rate Design, Terms and Conditions A. Gordon Q1 2018 TBD Stakeholder process schedule 
currently under development. 

 Review of Reliability Must-Run and Capacity Procurement Mechanism K. Johnson Q1 2018 Mar 2019

 Review Transmission Access Charge Structure C. Devon Q3 2017 Feb 2019

 EIM Offer Rules M. Poage Q2 2018 TBD TBD TBD Stakeholder process schedule 
currently under development. 

 Storage as a Transmission Asset K. Meeusen Q2 2018 Nov 2018
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 Regional Integration and EIM Greenhouse Gas Compliance D. Tretheway Q3 2016 E1 Jul 2018 Jul 2018

 Flexible Capacity Needs Technical Study Process C. Loutan Recurring

 Budget and Grid Management Charge Process A. Gordon Recurring TBD

 2019 and 2023 Local Capacity Requirements C.Micsa Recurring

 Participating Transmission Owner Per-Unit Cost R. Emmert/  
M.Wu Recurring

 Annual Policy Initiatives Roadmap Process B.Dean Q3 2016 Jan 2019 Feb 2019 N/A

 2018-2019 Transmission Planning Process R. Sparks Recurring N/A

 2017 Tariff Clarifications Filing Process K. Meeusen Recurring N/A

 Western Regions Planning Coordination G. DeShazo Recurring N/A

Legal Lead Start Filing Date

 Commitment Costs and Default Energy Bid Enhancements B. Dean Q4 2016 E2 Mar 2018 Mar 2018

 Commitment Cost Enhancements Phase 3 B. Cooper Q3 2015 Mar 2016 Q2 2018

 Congestion Revenue Rights Auction Efficiency (Track 1B) P. Servedio Feb 2018 Jun 2018
Targeting FERC approval by mid-
June, to allow participants to 
prepare their annual outage 

Jul 2018

 Congestion Revenue Rights Auction Efficiency (Track 1A) P. Servedio Feb 2018 Mar 2018
Targeting FERC approval by mid-
June, to allow participants to 
prepare their annual outage 

Jun 2018

 Contingency Modeling Enhancements P. Servedio Mar 2013 Dec 2017 2018

 Capacity Procurement Mechanism Risk of Retirement Enhancements K. Johnson Oct 2017 Nov 2017 Q1 2018

 Consolidated Energy Imbalance Market Initiatives M. Pogue Q2 2017 E1, E2 * Nov 2017 Dec 2017 2018

 Dispatch Operating Target Tariff Clarification D. Tretheway Q1 2018 Jul 2018
(EIM GB briefing)

Jul 2018
(Board briefing) 2018

 Energy Storage and Distributed Energy Resources Phase 2 J. Bishara Q1 2016 E1, E2* Jul 2017 Jul 2017 Jul 2018

 Generator Contingency and Remedial Action Scheme Modeling P. Servedio Q2 2016 10-Jul-17 E1, E2 * Aug 2017 Sep 2017  TBD 
 Resource Adequacy Availability Incentive Mechanism (RAAIM) K. Meeusen July 2017 Nov 2017 TBD
 Petition Tariff Waiver - 2018 Availability Assessment Hours J. Bishara Q3 2017 Aug 2017 Aug 2017

Discuss at 
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Initiatives (Updated Weekly)Calendar



         Projected Stakeholder Initiatives Milestones

Calendar Release / Implementation (Updated Monthly)  Deployment  Activation  Project Manager 

Congestion Revenue Rights Auction Efficiency 1B 12/1/18 11/5/18 11/28/18 Dec 2018 LeAnn McLaughlin
Imbalance Conformance Enhancements 9/10/18 TBD TBD Sep 2018 Deann MacDougall
Commitment Cost Enhancements Phase 3 11/1/2018 8/20/18 9/28/18 Nov 2018 Ray Riley
Congestion Revenue Right Auction Efficiency 1A 11/1/2018 9/17/18 10/15/18 Nov 2018 LeAnn McLaughlin
EIM Greenhouse Gas Compliance 11/1/2018 8/20/18 9/28/18 Nov 2018 Ray Riley
EIM 2018 Enhancements 11/1/2018 8/20/18 9/28/18 Nov 2018 Deann MacDougall
Energy Storage and Aggregated Distributed Energy Resource, Phase 2 11/1/2018 8/20/18 9/28/18 Nov 2018 Mohan Koya
Generator Contingency and Remedial Action Scheme Modeling 11/1/2018 8/20/18 9/28/18 Nov 2018 LeAnn McLaughlin
Settlements Performance Improvements 11/1/2018 8/20/18 9/28/18 Nov 2018 Ayman Fattah

Spring 2019 EIM - Balancing Authority of Northern California (BANC)/SMUD 4/1/2019 12/1/2018 1/31/2019 Apr 2019 Ayman Fattah
Black Start and System Restoration Phase 2 6/1/19 N/A N/A Jun 2019 John Williams
ADS Replacement 9/19/19 TBD TBD Sep 2019 John Williams
Commitment Cost and Default Energy Bid Enhancements 10/1/2019 TBD TBD Oct 2019 Ray Riley
Contingency Modeling Enhancements 10/1/2019 TBD TBD Oct 2019 LeAnn McLaughlin
Day-Ahead Market Enhancements 10/1/2019 TBD TBD Oct 2019 Adrian Chiosea
Energy Storage and Aggregated Distributed Energy Resource, Phase 3 10/1/2019 TBD TBD Oct 2019 Adrian Chiosea
Flexible Resource Adequacy Criteria and Must Run Obligation Phase 2 10/1/2019 TBD TBD Oct 2019 Adrian Chiosea
Transmission Access Charge Billing Structure 10/1/2019 TBD TBD Oct 2019 Adrian Chiosea
Variable Energy Resource Dispatch Operating Point (VER DOT) 10/1/2019 TBD TBD Oct 2019 Adrian Chiosea
EIM - LADWP 4/1/2020 12/1/2019 1/31/2020 Apr 2020 Ayman Fattah
EIM - Salt River Project 4/1/2020 12/1/2019 1/31/2020 Apr 2020 Joanne Alai
EIM - Seattle City Light 4/1/2020 12/1/2019 1/31/2020 Apr 2020 Ayman Fattah
EIM Offer Rules TBD TBD TBD TBD Adrian Chiosea
Extend Day-Ahead Market Enhancements to EIM Entities TBD TBD TBD TBD Adrian Chiosea
Intertie Deviation Settlement TBD TBD TBD TBD Adrian Chiosea
RA Enhancements (Track 1 and Track 2) TBD TBD TBD TBD Adrian Chiosea
Reliability Must Run and Capacity Procurement Mechanism TBD TBD TBD TBD Adrian Chiosea
Storage as a Transmission Asset TBD TBD TBD TBD Adrian Chiosea

TBD

Spring 2020

Fall 2019

Market Simulation           
Start - End 

Fall 2018 

Independent 2018

Independent 2019

CSSA/jpayton 7/10/2018
Date updated: 7/10/2018 



 

 

 

  

 Bid Cost Recovery Enhancements (Formerly Two-Tier Allocation) P. Servedio Q4 2015 E2 TBD Subsequent activities 
on this initiative have TBD

 Frequency Response Phase 2 C.Colbert Dec 2016 TBD Subsequent activities 
on this initiative have 

 TBD 

 Self-Schedules Bid Cost Recovery Allocation and Bid Floor Aug 2016 TBD Subsequent activities 
on this initiative have 

 TBD 

 Regional Resource Adequacy C. Devon Nov 2015 TBD

Subsequent activities 
on this initiative have 
not been planned or 
scheduled. 

 TBD 

 Transmission Access Charge Options L. Kristov               Oct 2015 TBD

Subsequent activities 
on this initiative have 
not been planned or 
scheduled. 

 TBD 
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Changes 7/5/18

Policy Development Milestones

     Updated Board dates for the Annual Policy Initiatives Roadmap Process
     Deleted month of June from timeline

Implementation Milestones Updates

      Updated market simulation window for CRR1B project
      Updated market simulation window for CRR1A project

Changes 6/29/18

     Added Congestion Revenue Rights Auction Efficiency, Track 1B to tariff development section
     Remove CPM Risk of Retirement
     Added Excess Behind the Meter Production (new initiative)

Changes 6/20/18

Policy Development Milestones

     Removed Extended STUC initiative
     Updated timeline for the ESDER Phase 3 initiative

Implementation Milestones Updates

     Removed Extended STUC from Fall 2018

Changes 6/15/18

Policy Development Updates

     Updated the Energy Storage and Distributed Energy Resources Phase 3 timeline
     Updated the Storage as a Transmission Asset timeline

Changes 6/8/18

Policy Development Updates

     Removed month of May from timeline
     Updated the Review Transmission Access Charge Structure initiative Board date
     Updated the Interconnection Process Enhancements Board date and July meeting

Changes 6/1/18

Policy Development Updates

     Updated the Storage as a Transmission Asset initiative timeline
     Updated the Congestion Revenue Rights Auction Efficiency timeline
     Updated the next paper date, as well as the EIM Category, for the Extended Short Term Unit Commitment 
     Updated the EIM Category classification for the Dispatch Operating Target Tariff Clarifications initiative
     Updated the Day‐Ahead Market Enhancements timeline



Implementation Milestones Updates

     Fall Release 2018 moved from Oct 1, 2018 to Nov 1, 2018
     CCDEBE and CME‐T moved from Fall 2018 to Fall 2019
     Extended STUC added to Fall 2018
     CRR Auction Efficiency 1B added as an independent 2018
     ADS Replacement moved from independent 2018 to independent 2019
     CCE3 included in the Fall 2018 Release
     Black Start and System Restoration Phase 2 ‐ moved to independent 2019
     SIBR WebSDK Upgrade removed from list as completed

Changes 5/18/18

Policy Development Updates

     Updated the Extended STUC timeline
     Updated the Review Transmission Access Charge EIM authority classification and EIM Governing Body date

Changes 5/11/18

Policy Development Updates

     Added the Extended Short Term Unit Commitment ('Extended STUC') initiative to timeline
     Updated the Congestion Revenue Rights Auction Efficiency timeline (Track 2 timeline is currently being 
     Updated the Review Transmission Access Charge Structure intiative timeline
     Updated the Intertie Deviation Settlement initiative timeline (has been placed on temporary hold until July)
     Updated the EIM Offer Rules initiative timeline
     Updated the Commitment Costs and Default Energy Bids initiative timeline
     Updated the Storage as a Transmission Asset initiative timeline
     Updated the Energy Storage and Distributed Energy Resources Phase 3 initiative timeline
     Updated the Dispatch Operating Target Tariff Clarification tariff development timeline
     Updated the Regional Integration and EIM Greenhouse Gas Compliance initiative timeline

Changes 5/4/18

Implementation Milestones Updates:

     RIMS functional enhancements completed in April 2018 and removed.
     RAAIM Calculation Modifications completed on 5/1/18 and removed.
     RSI completed on 5/1/18 and removed.
     CPM Risk‐of‐Retirement removed due to FERC rejection.
     ADS Replacement moved from Fall 2018 to independent.
     Added EIM 2018 Enhancements to Fall 2018 release.

Policy Development Updates

     Removed the month of April from timeline
     Updated schedule for Regional Integration and EIM GHG Compliance Initiative
     Updated schedule for Day‐Ahead Market Enhancements Initiative
     Updated comments deadline for RC Rate Design, Terms and Conditions initiative
     Updated Board date for the FRACMOO2 initiative



     Updated Board date (to TBD) for the Review Transmission Access Charge Structure initiative

Changes 4/27/18

Policy & Tariff Development Updates

     Updated timeline for the Energy Storage and Distributed Energy Resources Phase 3 initiative
     Updated timeline for the Commitment Costs and Default Energy Bid Enhancements initiative
     Updated the Board date for the Regional Integration and EIM Greenhouse Gas Compliance initiative
     Updated the Storage as a Transmission Asset (May web conference date)
     Updated the Intertie Deviation Settlement initiative timeline (May web conference date)

Changes 4/20/18

Policy & Tariff Development Updates

     Updated the Day Ahead Market Enhancements initiative timeline (reflecting new Sep Board target date)
     Updated EIM Governing Body and Board dates for the Extend DAM Enhancements to EIM Entities initiative

Changes 4/13

Policy & Tariff Development Updates

     Corrected project lead information for the Commitment Costs and Default Energy Bid Enhancements and 
Commitment Cost 
     Modified the EIM Category for the Day‐Ahead Market Enhancements initiative
     Updated timeline for the Commitment Costs and Default Energy Bid Enhancements initiative (upcoming tariff 
     Updated timeline for the Intertie Deviation Settlement initiative (upcoming initiative)
     Updated timeline for the Review Transmission Access Charge Structure initiative
     Updated timeline for the Energy Storage and Distributed Energy Resources Phase 2 initiative (revised tariff 
     
Implementation Milestones Updates:

     Removed Winter 2017 release which activated on 4/4/18
     Moved CCE3 and RIMS Functional Enhancements from Spring 2018 release to Independent Projects
     Removed Aliso Canyon Gas‐Electric Coordination Phase 3 from Fall 2018 release
     Added Congestion Revenue Right (CRR) Auction Efficiency (phased implementation) to Fall 2018 release
     Moved EIM‐LADWP from Spring 2019 to Spring 2020
     Added to TBD:  EIM Offer Rules, Storage as a Transmission Asset, RA Enhancements (Track 1 and Track 2)
     Updated dates for CCE3 project to reflect 6 month period between deployment and activation
     Other minor updates to align with RUG presentation dated 4/10/18.

Changes 4/6

Policy & Tariff Development Updates

     Removed month of March from timeline
     Updated May timeline for Track 1B timeline for the Congestion Revenue Rights Auction Efficiency initiative
     Updated straw proposal meeting date for the Storage as a Transmission Asset initiative
     Updated dates for Reliability Coordinator Rate Design, Terms and Conditions
     Updated April/May dates for FRACMOO 2



Changes 3/30

Policy & Tariff Development Updates
     Updated comments deadline for the Energy Storage and Distributed Energy Resources Phase 3 initiative
     Added timeline for the Storage as a Transmission Asset initiative
     Removed Commitment Costs and Default Energy Bid Enhancements (it has been placed in Tariff 
     Moved the Dispatch Operating Target Clarification process to Tariff Section
     Add dates for paper, meeting and comments for generator contingency and remedial action scheme modeling
     Add April dates for clarification of tariff rules regarding following DOT
     Add dates for FRACMOO 2
     Update April dates for Flexible Capacity Needs Technical Study Process
     Add meeting dates in Sep and Nov for 2018‐2019 transmission planning process
     Removed 2017‐2018 transmission planning process
     Add comments date in April for 2019 and 2023 local capacity requirement

Changes 3/23

Policy & Tariff Development Updates

     Removed the 2017 Expedited GIDAP Enhancements initiative from the Tariff section (Implementation 
(FERC‐rejected; no 
          rehearing requested) 
     Removed the Competitive Solicitation Process Enhancements initiative from Tariff section (initiative has been 
     Removed the Revised Settlement Statement & Dispute Timeline for T+35M initiative (initiative has been 
     Removed Reactive Power Requirements and Financial Compensation from Tariff section (Implementation 
     Removed Reliability Services Phase 1B/2 from Tariff section (currently in Implementation phase)
     Removed the Aliso Canyon Gas‐Electric Coordination Phase 3 initiative from Tariff section (currently in 
     Moved Commitment Costs and Default Energy Bid Enhancements to Tariff section
     Updated timeline for the Commitment Cost Enhancements phase 3 initiative (Tariff filing pending)
     Updated timeline for the Intertie Deviation Settlement upcoming initiative
     Updated the timeline for the Congestion Revenue Rights Auction Efficiency initiative (moved Track 1A to Tariff 
     Updated the proposed Tariff filing date for the Energy Storage and Distributed Energy Resources Phase 2 
     Removed month of February from spreadsheet

Changes 3/16

Policy & Tariff Development Updates

     Updated timeline for the Reliability Coordinator Services Rate, Design, Terms and Conditions initiative
     Updated timeline (April meeting) for the Review Transmission Access Structure initiative
     Updated EIM categorization for the Imbalance Conformance Enhancements initiative

Changes 3/9

Policy & Tariff Development Updates

     Updated Market Surveillance Committee dates for the Congestion Revenue Rights Auction Efficiency and the 
Commitment Costs
     Updated initiative name for Storage as Transmission Facility (now Storage as a Transmission Asset)



Changes 3/2

Policy & Tariff Development Updates

     Updated timeline for Business Practice Manual Change Management meetings
     Updated timeline for Market Performance and Planning Forum recurring bi‐monthly meetings (tentative 
     Updated timeline for Day‐Ahead Market Enhancements initiative
     Updated the Flexible Capacity Needs Technical Study Process April date(s)
     Updated March meeting date for ESDER Phase 3
     Removed 2018 and 2022 Local Capacity Requirement
     Removed 2017 and 2021 Local Capacity Requirement
     Updated the FRACMOO2 timeline with tentative meetings
     Removed Black Start and System Restoration Phase 2 from spreadsheet (initiative has been completed)

Changes 2/23

Policy & Tariff Development Updates

     Removed month of January
     Updated the FRACMOO2 timeline (with the targeted 4/6/18 posting of next iteration)
     Updated the Day‐Ahead Market Enhancements timeline and targeted Board dates
     Updated the Storage as a Transmission Facility initiative with the policy lead
     Updated the annual Western Regional Planning Coordination timeline (reflecting upcoming comments due 
     Removed the Intertie Deviation Settlement current timeline (initiative in short delay and new schedule in 

Implementation Milestones Updates:

     Removed Frequency Response Phase 2 from Fall 2019 as inactive
     Moved RAAIM Calculation Modifications, Reliability Services 2017, and RIMS functional enhancements from 
Winter 2017 to Spring
     Updated Congestion Revenue Right Auction Efficiency dates to reflect July 2019 rather than October 2019 

Changes 2/16

Policy & Tariff Development Updates

     Updated the Energy Storage and Distributed Energy Resources Phase 3 schedule (to reflect correct straw 

Changes 2/8

Policy & Tariff Development Updates

     Updated the Flexible Resource Adequacy and Must Offer Obligations schedule
     Updated the Intertie Deviation Settlement schedule
     Updated the Congestion Revenue Rights Auction Efficiency schedule (to reflect latest proposal posting date)
     Updated Participating Transmission Owner Per Unit Cost Guides Schedule (recurring process update)

Implementation Milestones Updates:

   Removed OMS Generation Nature of Work Updates as complete
   Updated dates for Winter 2017 release projects (see RUG slides for more details)
   Updated Market Simulation dates for SIBR UI Upgrade



   Updated Market Simulation dates for Fall 2018 release

Changes 2/2

Policy & Tariff Development Updates

     Updated upcoming proposal publication date and associated meeting/comments dates for the Energy Storage 
and Distributed
     Updated schedule for the annual Flexible Capacity Technical Needs Assessment process
     Updated schedule for the Commitment Costs and Default Energy Bid Enhancements initiative
     Added schedule for new Day Ahead Market Enhancements initiative (issue paper phase)
     Updated schedule for Imbalance Conformance Initiative (draft final proposal phase)

Changes 1/26
Policy & Tariff Development Updates
     Updatd schedule for the Regional Integration and EIM Greenhouse Gas Enhancements
     Updated schedule for the Review RMR and CPM Revisions initiative
     Rescheduled the ESDER3 Feb. 15 call to Feb. 21
     Updated the Intertie Deviation Settlement Apr. 12 meeting to Apr. 11
     Moved the Generator Contingency and Remedial Action Scheme Modeling initiative to the Tariff 
     Updated the Flexible Capacity Technical Needs Assessment annual recurring initiaitve to show 1/15/18 
     Updated the EIM Governing Body meetings timeline (added Nov date)
     Updated the Board of Governor's meetings timeline (removed Oct date as it is not a general session)
     Updated the Commitment Costs and Default Energy Bid Enhancements remaining schedule
     Updated the Imbalance Conformance Enhancements initiative shedule
     Updated the schedule for the Annual Policy Initiatives Roadmap recurring initiative

Changes 1/19
Policy & Tariff Development Updates
     Replaced RT Sufficiency initiative with EIM Offer Rules initiatve, per the 2018 final Policy Initiatives Roadmap 
     Remove 2016‐2017 Transmission Planning Process
     Added 2018‐2019 Transmission Planning Process
     Moved Contingency Modeling Enhancements to tariff section

Implementation Milestones Updates:
   Removed Independent 2017 and added Independent 2018
   Removed EIM 2017 Enhancements as completed
   Removed Support for Imperial Valley Phase Shifter as completed
   Moved SIBR UI Upgrade to Spring 2018 (from Independent 2017)
   Moved EIM Greenhouse Gas Compliance to Fall 2018 from Spring 2018
   Moved EIM ‐ Seattle City Light to Spring 2020 (from Spring 2019)
   Moved Generator contingency/RAS modeling to Fall 2018 from Fall 2019
   Moved CPM Risk‐of‐Retirement from Spring 2018 to Fall 2018
   Moved Energy storage and aggregated distributed energy resource, Phase 2  from Spring 2018 to Fall 2018
   Moved ADS Replacement from Fall 2019 to Fall 2018
   Added Enhanced Day‐Ahead Market to Fall 2019
   Removed Real‐Time Market Enhancements from Fall 2019
   Updated dates per 1/16/18 RUG slides
   Updated Project Manager assignments



   Added TBD section

Changes 1/12
Policy & Tariff Development Updates:
     Added the Clarification of Tariff Rules Regarding Following DOT (one‐off) initiative
     Updated the Market Performance and Planning Forum (recurring meeting) timeline
     Updated ISO Board of Governors (recurring meeting) timeline
     Updated the EIM Governing Body (recurring meeting) timeline
     Added the Review RMR and CPM Revisions initiative and current timeline
     Added the RA Enhancements (Track 1 and Track 2) initiative
     Added the RC Services initiative
     Added the RT Resource Sufficiency initiative
     Added the Storage as a Transmission Facility initiative
     Added the DAM Enhancements for EIM Entities initiative
     Added the DAM Enhancements initiative
     Added the Intertie Deviation Settlement initiative and tentative timeline
     Added the Interconnection Process Enhancements initiative and current timeline
     Updated the Western Regional Planning Forum (recurring meeting) timeline
     Updated the Congestion Revenue Rights Auction Efficiency timeline
     Updated the Annual Policy Initiatives Roadmap Process (recurring initiative) timeline (updated Board meeting 
     Updated the Commitment Costs and Default Energy Bid Enhancements timeline

Changes 1/5
Policy & Tariff Development Updates:
     Removed month of December from initiative timelines
     Updated the Tariff filing date for the expedited GIDAP initiative
     Updated the Commitment Costs and Default Energy Bids Enhancements initiative January comments deadline
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