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MRTU Timeline – Exit Criteria

Payment Acceleration Timeline – Entrance Criteria

July 2009

T+76B Recalc
Invoice June

May 2009 June 2009 Aug 2009 Sept 2009 Oct 2009 Nov 2009 Dec 2009 Jan 2010

• Submit meter data proxy at T+5B
• Issue daily and monthly statements
• Issue Initial Bi Monthly Invoices
• Issue Monthly Recalc at T+38B

Jan 2010

Payment 
Acceleration Dry 

Run begins for July

T+76B Reclac
Invoice July

Payment Acceleration Go-Live

April 2009

PG&E 1-09-09

1st to 30th

1st to 30th

Note: Given T+5B meter data submittal begins June 1, two full invoice cycles through T+76B carry the Dry Run period out through Nov 2009.
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