
 
 

 

July 22, 2021 
 
 
The Honorable Chris Holden 
Chair, Assembly Committee on Utilities and Energy 
State Capitol Building 
Sacramento, CA 95814 
 
Dear Chair Holden: 
 
We write to provide you with the seventh monthly report on actions our respective organizations are 
taking ahead of this summer in response to the August 2020 extreme heat wave and rotating 
outages. The actions summarized below are those the California Public Utilities Commission (CPUC), 
California Energy Commission (CEC) and California Independent System Operator (CAISO) have 
taken since our last monthly report submitted to you on June 10, 2021.  
 
Since our last report, California and the Western states have experienced extreme heat waves, 
destructive wildfires and severe drought conditions, all of which have collectively threatened energy 
reliability this summer in the state. In response, the CPUC and CEC recently requested the CAISO 
leverage its backstop capacity procurement mechanism (CPM) authority for securing additional 
resources to help meet the anticipated demand during the months of August and September. Our 
agencies are working towards additional measures to ensure energy reliability for Californians. 
 
We thank you, again, for the opportunity to provide this report. If you or committee staff have any 
questions, please do not hesitate to contact any of our respective government affairs 
representatives: Grant Mack (Grant.Mack@cpuc.ca.gov), Anna Ferrera 
(Anna.Ferrera@energy.ca.gov), or Quentin Foster (QFoster@caiso.com).  
 
Sincerely, 
 

 
Marybel Batjer  
President, California Public Utilities Commission  
 

 
David Hochschild  
Chair, California Energy Commission  
 

 
Elliot Mainzer  
President & Chief Executive Officer, California Independent System Operator 
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Combined Energy Resource Planning & Procurement Actions 
 July 2021 

Responsible Entity Actions Milestone(s) Status 

CPUC Emergency Reliability Rulemaking (R.20-11-003). This proceeding was 
initiated to establish policies, processes, and rules to ensure reliable 
electric service in California in the event of an extreme weather event in 
2021. 
 
 In a February 11, 2021 decision (D.21-02-028), the CPUC directed 

the state's three large investor-owned utilities (IOUs) to seek 
contracts for additional supply-side capacity. The IOUs filed Advice 
Letters seeking approval for approximately 564 MW by summer 
2021. The CPUC approved those contracts on March 18. 
 

 On March 25, 2021, the CPUC approved and directed (D.21-03-
056) the IOUs to take multiple actions to avert the potential need 
for rotating outages in the summers of 2021 and 2022, including 
launching a new statewide Emergency Load Reduction Program 
(ELRP) pilot, modifying the IOUs’ existing demand response and 
Critical Peak Pricing programs, funding a new statewide Flex Alert 
paid-media campaign, and authorizing additional capacity 
procurement to meet an increased planning reserve margin of 17.5 
percent. The CPUC adopted clarifying guidance regarding the 
ELRP day-of trigger in a June 24th decision. 
 

 On April 6th, the IOUs facilitated a public workshop with CCAs to 
discuss Critical Peak Pricing programs and alternative load 
shedding programs for Summer 2021. 
 

 On June 14th, a ruling was issued allowing for a refresh of 
additional party proposals that could be adopted in time for 
summer 2022. Party opening and reply testimony are due July 7th 
and 21st, respectively. 

Approve IOU 
Advice Letters 
by mid-March 
2021 
 
CPUC vote on 
proposed 
decision on 
March 25, 2021 
 
IOU 
procurement 
and program 
implementation 

Completed 
 
 
 
 
Completed 
 
 
 
 
In progress 
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More information on R.20-11-003 is available at: 
https://www.cpuc.ca.gov/summerreadiness/ 
 

CPUC Project Progress Tracking. The CPUC is tracking progress on generation 
and battery storage projects that are currently under construction in 
California to ensure there are no CPUC-related regulatory barriers that 
would prevent them from being completed by their targeted online 
dates. Whenever a delay or potential delay is identified, the CPUC is 
working with other agencies, load serving entities, project developers, 
and/or local officials to help resolve it as soon as possible. 
 

 In November 2020, the CPUC prepared an analysis and slide deck 
on new resources in development across multiple proceedings, 
available at: 
https://www.cpuc.ca.gov/WorkArea/DownloadAsset.aspx?id=644
2466860 
 

 In July 2021, the CPUC will issue a ruling sharing an aggregation of 
the data collected from Integrated Resource Plans filed by load-
serving entities (LSEs) in September 2020. The will data include 
information on existing, development, and planned resources. 
 

 The CPUC is also tracking progress against the 3,300 MW NQC (Net 
Qualifying Capacity) procurement ordered in D.19-11-016. On 
February 1, 2021, LSEs that elected to self-provide their 
procurement obligation submitted reports to the CPUC on the 
status of their projects. CPUC staff is working to quality control and 
analyze this data. In these updates, LSEs confidentially provided 
detailed information regarding the cause of any delays and plans 
for remediation. In Q2 of 2021, the CPUC will use the data from the 
February 2021 filings to determine whether any of the projects 
under D.19-11-016 have suffered delays or failure that necessitate 

Issue ruling on 
IRP LSE data 
aggregation by 
July 2021 
 
Issue staff report 
on backstop 
procurement by 
July 2021 

In progress 
 
 
 
 
In progress 

https://www.cpuc.ca.gov/summerreadiness/
https://www.cpuc.ca.gov/WorkArea/DownloadAsset.aspx?id=6442466860
https://www.cpuc.ca.gov/WorkArea/DownloadAsset.aspx?id=6442466860
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the need for backstop procurement. CPUC staff expects to issue a 
report on the February 1st compliance filings by July 2021. 

 
CPUC Improve Load Scheduling Accuracy – The CPUC is exploring technical 

solutions that may be needed to allow its jurisdictional IOUs to provide 
customer usage data to community choice aggregators (CCAs) and 
energy service providers (ESPs) more frequently to improve load 
scheduling accuracy. 
 
Based on initial conversations with IOUs and CCAs, it appears that more 
timely access to customer usage data may not be necessary for day-
ahead load forecasting in the CAISO markets. The CPUC is still gathering 
information from load-scheduling coordinators who work with CCAs to 
better understand whether and how they use this data. 
 

Ongoing 
conversations 
with IOUs, CCAs, 
ESPs, scheduling 
coordinators, 
and the CAISO 

In progress 

CPUC Replacement Resources for Diablo Canyon – In 2020, the CPUC directed 
all CPUC-jurisdictional LSEs to submit Integrated Resource Plans that 
include procurement of their share of replacement power for the 
retirement of the Diablo Canyon Nuclear Power Plant. On February 22, 
2021, the CPUC issued a ruling in the IRP proceeding seeking feedback on 
mid-term reliability analysis and proposed procurement requirements for 
LSEs. The ruling recommended that the CPUC order procurement of 7,500 
MW of new net qualifying capacity to come online in the years 2023–
2025. The CPUC hosted a workshop on this ruling to facilitate dialogue 
with stakeholders ahead of the party comment deadline. On June 24, the 
CPUC ordered its jurisdictional LSEs to procure 11,500 MW NQC of new 
resources to address mid-term reliability needs for years 2023-2026 (D.21-
06-035). 
 

Issue ruling 
 
Issue Proposed 
Decision (and 
Alternate 
Proposed 
Decision) 
 
Final Decision in 
June 2021 

Completed 
 
Completed 
 
 
 
 
 
Completed 

CPUC Resource Adequacy (RA) Rulemaking (R.19-11-009) – The CPUC hosted 
several workshops in February 2021 on reliability proposals/topics including 
planning reserve margin, import rules, hybrid resource qualifying capacity 
rules, demand response qualifying capacity rules, changes to the RA 
penalty structure, and larger structural changes to the RA framework. On 

Issue Proposed 
Decision in May 
2021 
 

Completed 
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June 25, 2021, the CPUC adopted local capacity requirements for 2022-
2024 and flexible capacity requirements for 2022 applicable to CPUC-
jurisdictional LSEs, as well as other refinements to the RA program. A 
proposed decision was issued on June 10th to restructure the RA 
framework to focus planning efforts across all hours of the day, in effort to 
resolve net load peak concerns. 
 

Final Decision in 
June 2021 
 
Final Decision in 
July 2021 

Completed 
 
 
In progress 

CPUC Integrated Resource Planning (IRP) Procurement Framework – The 
CPUC hosted a workshop in December 2020 on a proposal regarding 
how the CPUC would order procurement to complement the 
procurement by LSEs in response to the planning track activities of IRP 
and various CPUC procurement programs. This proposed framework is 
intended to provide a conceptual foundation for all future 
procurement informed by the IRP process. The February 22, 2021 ruling 
on mid-term reliability referred to above seeks feedback from 
stakeholders on “phase one” of the proposed framework, i.e., that 
relating to procurement in the current cycle of IRP. D.21-06-035 
described above operationalizes some of the features of the framework. 
 
The development of the Preferred System Plan later in 2021 presents the 
next opportunity within the IRP process for stakeholder engagement and 
procurement action by the CPUC. 
 

Review party 
comments 
 
 
Issue ruling in Q3 
2021 

Completed 
 
 
 
In progress 
 

CPUC, CAISO Flex Alert public Awareness Campaign – Following approval of funding in 
the Emergency Reliability Rulemaking (R.20-11-003), the CPUC has been 
working with the CAISO and the selected vendor to refresh and 
strengthen the voluntary, consumer energy conservation program.   
 A soft rollout of the campaign began in mid-June with social media 

promotion, with the full campaign expected to launch in late July.  
 Advertisements will be strategically placed to reach households 

throughout the state and stress the importance of conservation. 
Advertisements will contain strategies – such as pre-cooling homes 
and businesses – to conserve energy and minimize discomfort.  

Mid-June - 
launch 

In progress 
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 We are encouraging everyone to sign up for Flex Alert notifications 
at FlexAlert.org, which will send out alerts by text or email.  

 A second contract is augmenting the first one so as to add 
additional resources and reach more Californians to conserve 
energy at critical moments. 

 The CPUC is coordinating with the state’s utilities and a non-profit 
data analytics provider, as well as the marketing contractor, to 
maximize the reach of the Flex Alert campaign. 

 The CAISO launched a text function that allows consumers to get 
Flex Alerts via text, providing more convenience to the consumer 
and to potentially increase participation in conservation.  

 The CAISO launched an API code that allows home automated 
thermostat companies to signal their customers when conservation 
is needed. This feature, which is now active, is expected to make it 
more convenient for consumers to participate in conservation 
efforts. 

 The CAISO will soon be launching an improved Flex Alert 
registration system to increase visibility of conservation participation 
throughout the state. When a call is made for conservation, the 
system surveys registrants on their plans for participation and how 
others in their area are responding.  

 
CPUC, CEC, 
CAISO 

Capacity Procurement Mechanism (CPM) solicitation – Due to a 
combination of earlier-than-expected extreme heat throughout California 
and the West, diminished hydroelectric availability, and changes and 
uncertainties in the resource stack, the CPUC and CEC made a 
recommendation to the CAISO to leverage its backstop procurement 
authority for securing additional resources to help meet the anticipated 
demand during the months of August and September this year. To that 
end, the CAISO issued a CPM solicitation via market notice on July 1 
requesting that providers willing to accept such designations notify the 
CAISO as soon as possible. The CAISO has issued two notices of CPM 
designations for July, totaling just over 600 MWs, which were posted on 
Friday, July 9, and Tuesday, July 13. The CAISO will be re-issuing a 

 In progress 

https://www.flexalert.org/
http://www.caiso.com/Documents/CapacityProcurementMechanismSignificantEvent-Intent-Solicit-DesignateCapacity-070121.html
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solicitation notice for August and September. The CPM is a tool the CAISO 
has successfully used before and resulted in quick responses from 
providers. 
 

CAISO Summer Loads and Resources Assessment – On May 12, the CAISO 
released its annual summer assessment evaluating the expected supply 
and demand, to help prepare for the hot weather months of June 
through September. This year’s assessment projects the energy grid will 
have more capacity to meet demand in 2021 than it did in 2020, a critical 
element for averting rotating power outages, such as those that occurred 
last August. However, extreme weather events that extend across the 
West could still pose a problem for reliability during the later months of the 
summer. 
 
The CAISO held numerous briefings for interested parties, including a 
public stakeholder call on May 24, to discuss the findings and provide 
details about the CAISO’s extensive summer readiness efforts. 
 

 Completed 
on May 12, 
2021 

CAISO Summer 2021 Readiness Leadership Roundtable – On April 15, the CAISO 
hosted a discussion with leaders from utilities and organizations with whom 
the CAISO has a direct operational relationship. The focus was to review 
the lessons learned from last summer’s west-wide heat wave and rotating 
outages in California; to outline the work being done in response to the 
Final Root Cause Analysis; and to determine if there are additional 
individual or collective actions that can be taken to further support 
reliable operations this summer.  
 
Participants detailed steps they are taking to fortify grid operations since 
last summer. A common understanding of challenges and risks was 
established, as well as a commitment to deeper collaboration and 
coordination given the interconnected nature of the Western grid, 
particularly the interdependency of shared resources in tight supply 
conditions. 
 

 Completed 
on April 15, 
2021 
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CAISO Operational Exercise – On April 21, CAISO operations hosted a “tabletop 
exercise” with adjacent balancing authorities to test preparedness and 
communication procedures for a range of potential scenarios prior to the 
approaching summer weather. Additional exercises will be scheduled. 
 

 Completed 
on April 21, 
2021 

CAISO Market Enhancements for Summer 2021 Readiness – The CAISO Board of 
Governors and FERC approved the first package of market 
enhancements to prepare for this upcoming summer. The package 
consisted of (1) incentives for suppliers to submit import schedules in the 
hour ahead scheduling process during tight market conditions; (2) 
reliability demand response resource dispatch and real-time pricing 
enhancements; (3) energy imbalance market coordination and resource 
sufficiency test modifications; (4) pricing enhancements during tight 
system conditions; and (5) targeted generation interconnection process 
improvements. 
 

Approved by 
the CAISO 
Board of 
Governors 
March 24, 2021 
 
Approved by 
FERC May 25, 
2021 
 

Completed 
on June 15, 
2021 

CAISO Load, export and wheeling priorities – On April 21, the CAISO Board of 
Governors approved additional market enhancements that refine the 
prioritization of energy imports, exports, and transfers through the CAISO’s 
balancing authority area. These changes consist of how exports cleared 
in the day-ahead residual commitment process are prioritized relative to 
CAISO load in the real-time market, enhancing requirements for 
designating non-resource adequacy capacity backing high priority 
export schedules, and market prioritization of wheel-through self-
schedules.  
 

Approved by 
the CAISO 
Board of 
Governors 
April 21, 2021 
 
Approved by 
FERC June 25, 
2021 

Implement
ation July 
2021 

CAISO Operating Procedure 4420 Modifications – The CAISO developed criteria 
that will allow the use of firm load to meet the North American Electric 
Reliability Corporation (NERC)-required contingency reserves and the 
dispatch of procured spinning reserve resources. This will allow the CAISO 
to minimize, if not avoid, the shedding of firm load during periods of 
resource deficiency. On May 27, these criteria were incorporated into the 
CAISO Operating Procedure 4420 Alerts, Warnings, and Emergencies.  
 

 Completed 
on May 27, 
2021 



   
 

8 
 

Note, on April 15, FERC approved modification to WECC- BAL-002-WECC-3 
permanently approving modification to the Reliability Standard.   
 

CAISO, CEC Increased Coordination with Non-CPUC-jurisdictional Entities Regarding 
Additional Procurement – The CAISO has completed its outreach to 
understand the procurement positions of non-CPUC-jurisdictional entities 
and concerns, if any, for summer 2021. Thus far, non-CPUC jurisdictional 
entities surveyed have de minimis levels of solar penetration and largely 
rely on dispatchable renewables and hydro. Nonetheless, a limited 
number of non-CPUC local regulatory authorities have voluntarily 
increased their planning reserve margins or components thereof in 
preparation for summer. 
 

Conducted 
outreach to 
non-CPUC 
jurisdictional 
entities 
 

In progress 

CAISO  Further Analysis of Proxy Demand Response (PDR) and Reliability Demand 
Response Resource (RDRR) Performance – Starting this summer, the CAISO 
is implementing baseline adjustments through targeted controlled group 
methodology changes and changes to the adjustment factors used in 
the baseline calculations as permitted under the CAISO tariff. This process 
will allow for more accurate assessment of demand response load 
reduction during extreme events. Baseline improvement tracks instituted 
for the summer include: 
 
Track 1 – Exploring use of comparison/control group methodology 

• Contracted with Recurve to conduct analysis on viability of 
accessing a control group by all Demand Response Providers and 
use of comparison methodology used in Department of Energy 
pilot 

• Began summer 2021 with evaluation for long-term solution 
  
Track 2 – Establishing process/criteria for approved use of load adjustment 
factors outside of the min/max caps for summer 2021 

• Based on current tariff authority, the CAISO is allowing use of 
alternate load adjustment factor cap ratio from May – October 

Track 1 – Fifteen  
participants 
have expressed 
willingness to 
provide data for 
use in the 
evaluation 
 
Track 2 – Three 
DRPs have been 
approved for its 
use  
 

In progress 
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2021 upon request and approval, prior to the beginning of the 
month requested 

  
CAISO Credits Against Resource Adequacy Obligations – The CAISO continues to 

work with the CPUC, local regulatory authorities, and stakeholders to 
resolve issues around resources credited against resource adequacy 
requirements. On July 1, the CAISO and the three-large investor-owned 
utilities submitted documentation requested by the CPUC to consider an 
alternative counting methodology that could ultimately lead to reducing 
credits against the 2022 resource adequacy obligations.  Any changes at 
the CPUC will need to be adopted by early September 2021. 
 

Next hearing of 
the CAISO 
Executive 
Appeals 
Committee to 
discuss credits is 
scheduled for 
August 4, 2021 

In progress 

CAISO Resource Adequacy Market Rule Enhancements – The CAISO Board of 
Governors and FERC approved the first phase of the resource adequacy 
enhancements initiative that included enhancements for this summer. 
 
Phase 1 of the initiative consisted of three changes: 1) refinements to the 
existing planned outage process; 2) a minimum state of charge 
requirement for storage resources; and 3) backstop procurement 
authority for local energy sufficiency. 
 
 

Approved by 
the CAISO 
Board of 
Governors 
March 24, 2021 
 
Approved by 
FERC May 28, 
2021 

First phase 
completed 
June 2021 

CAISO Hybrid and Co-located Storage Resource Enhancement – On November 
18, the CAISO Board of Governors approved the second phase of policies 
to support and enable the use of hybrid and co-located resources, which 
comprise a significant portion of the new capacity expected to be online 
by summer 2021. The Federal Energy Regulatory Commission approved 
the first phase of this effort and the CAISO implemented these changes 
on December 1. 
 
The second phase of this effort will be implemented in Spring 2022. On 
December 17, the CAISO Board of Governors approved a methodology 
for calculating cost-based bids to which storage resources may be 

First phase 
completed on 
December 17, 
2020 
 
 
 
 
Second phase 
to be 
implemented 
Spring 2022 

In progress 
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mitigated. This enhances the CAISO’s ability to efficiently dispatch storage 
resources through its market.   
 

CAISO Energy Storage Initiative – On April 28, the CAISO launched an initiative to 
explore market reforms to integrate large amounts of commercial-scale 
battery storage onto the grid over the next few years. The CAISO is 
projecting quadruple the amount of battery storage on its system from 
late last year to this summer. At the end of 2020, the CAISO had about 
250 MW of storage resources -- primarily 4-hour batteries -- connected to 
the grid. It currently has about 500 MW on its system and expects to have 
a total of 2,000 MW by August 1. This growth requires changes in the 
CAISO market to allow storage to be competitive and to fairly 
compensate developers and operators. The market changes would 
create a test case in the first such critical mass adoption of storage 
technology. A working group is planned for July 26. 
 

 In progress 

CAISO Reliability Must-run (RMR) Designation to Preserve Grid Reliability in 
2021 – In addition to the 250 MW power plant approved as a Reliability 
Must Run (RMR) resource by the CAISO Board of Governors in 
December 2020, the Board voted on March 24 to designate a 34.5 MW 
power plant as a system RMR resource to help ensure the reliable 
operation of the transmission system in 2021 and prevent its imminent 
retirement. The CAISO’s analysis concluded that the capacity 
provided by the RMR designation is necessary to maintain system-wide 
reliability needs and meet NERC and WECC operational standards, 
especially during the summer evenings. 
 

 Completed 
on March 
24, 2021 

CEC CEC 2020 CA Electricity Demand Update – The CEC adopted the 
California Energy Demand 2020-2030 Forecast Update at its January 25 
business meeting. This update to the previously adopted electricity 
demand forecast incorporates an additional year of historical data, more 
recent economic and demographic outlooks, and revised vehicle 
electrification, self-generation and battery storage forecasts. It also 
includes revised hourly and monthly peak electricity demand for the 

Volume III 
(demand 
forecast) of the 
2020 IEPR was 
adopted at the 
March 17, 2021 

Completed 
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CAISO control area, as well as annual peak forecasts for 1-in-2, 1-in-5, 1-in-
10 and 1-in-20 weather scenarios. Additionally, as part of the 2020 IEPR, 
staff conducted an exploratory analysis which found that 1-in-30 
temperature conditions would lead to, on average, a 1.1 percent 
increase in peak load beyond what would be expected for a 1-in-20 
temperature event. 
 

CEC Business 
Meeting. 

CEC Electric Program Investment Charge (EPIC) Reliability Research and 
Development – CEC has invested $80M over the last six years to develop 
technologies to support demand flexibility. Of this amount, three new CEC 
awards (totaling $6.2M) are anticipated to result in 25MW of flexible 
demand capacity from commercial and residential customers and 18MW 
from irrigation pumping load shift this summer alone. 
  

Awarded Grants Completed 

CEC, CPUC Efficiency Improvements to the Natural Gas Powerplant Fleet – On 
December 2, the CEC, in collaboration with the CPUC, and in 
coordination with the CAISO, hosted a workshop to highlight to electricity 
stakeholders a range of options for incremental upgrades at existing 
natural gas power plants to increase their capacities to help address 
potential generation supply concerns for Summer 2021 and beyond. The 
workshop highlighted several projects that add up to 100 MW of 
additional capacity that could be available for Summer 2021. Since the 
workshop, the CPUC’s Expedited Procurement proceeding provided a 
contracting opportunity for these resources, and over 100 MW of these 
resources have been approved by the CPUC to date. 
 
CEC’s STEP Division is currently reviewing and approving petitions for 136 
MW of incremental efficiency upgrades at seven powerplants and 
another 11.5 MW of equipment upgrades from battery energy storage 
systems. Up to 123.5 MW are expected to be available by the start of 
Summer 2021.  
 
At the June 25, 2021 Business Meeting, the CEC commissioners approved 
upgrades to the final two power plant projects, which should be 

The CPUC’s 
Expedited 
Procurement 
proceeding 
provided a 
contracting 
opportunity for 
these resources. 
Over 100 MW of 
these resources 
have been 
approved by 
the CPUC to 
date.  
 
The CEC has 
reviewed and 
approved 
multiple requests 
for software and 

In progress 
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operational by mid-July.  With these two projects, the total additional 
power coming online this summer is 124.5 MW. Another 11.5 MW of 
additional power should be online as a result of a CEC staff approval for a 
battery energy storage system equipment upgrade. 
 

equipment 
improvements 
for these 
projects, and 
additional 
requests are 
expected prior 
to summer.  
 

CEC, CPUC, 
CAISO 

Summer 2021 Contingency Plan – The CEC, CPUC, and CAISO are 
drafting the summer contingency plan, as recommended in the Root 
Cause Analysis.  The plan describes the roles and responsibilities for each 
entity and describes coordination activities.   
 

Draft under 
development 
and available 
July 

In progress 

CEC, CPUC, 
CAISO 

Integrated Energy Policy Report Workshop – Summer 2021 Reliability – The 
CEC, CPUC, and CASIO hosted a joint IEPR workshop.  The workshop 
provided an overview of CEC and CAISO analysis of summer reliability 
conditions and actions being taken to ensure reliability for Summer 2021.  
In addition to updates from CEC, CPUC, and CAISO, partnering entities, 
such as the California Department of Water Resources, Los Angeles 
Department of Water and Power, Northern California Power Agency, and 
Balancing Authority of Northern California provided overviews of their 
efforts to support reliability in the state in 2020 and their activities to 
support summer 2021 reliability. 
 
The CEC, CPUC, and CAISO hosted a second joint IEPR workshop on July 8 
and 9.  Day 1 addressed hydro power and drought, imports, demand 
response, and mid-term reliability.  Day 2 addressed the relationship 
between natural gas and electric systems as it relates to summer and 
winter reliability. 
 

May 4 Workshop 
 
 
 
 
 
 
 
 
 
 
July 8-9 
Workshop 

Completed 
 
 
 
 
 
 
 
 
 
 
Completed 

All Demand Response Round Table – The CAISO, CEC and CPUC held a 
second Demand Response Round Table with industry stakeholders to 

 Completed 
on March 
16, 2021 



   
 

13 
 

discuss strategies to maximize the potential of demand response in the 
short and long term. 
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