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	Sequence
	1st Sequence
	2nd Sequence
	 3rd Sequence

	Projects
	
	
	

	
	Bid Window Open
	June 26, 2023
	June 26, 2023
	June 26, 2023

	
	Voluntary notification to ISO of interest in collaboration
	July 11, 2023
	                 July 11, 2023
	July 11, 2023

	
Application Sufficient and Valid

	Bid Window Close 
	Sept 29th, 2023
	October 13, 2023
	October 27, 2023

	
	Validation
	October 20, 2023
	November 3, 2023
	November 20, 2023

	
	Cure 
	November 3, 2023
	November 20, 2023
	December 5, 2023

	
	Final Validation
	November 20, 2023
	December 5, 2023
	December 19, 2023

	
	Post List of Valid and Sufficient Project Sponsor Applications
	November 20 , 2023
	December 5, 2023
	December 19, 2023

	
Proposal and Project Sponsor Qualification

	Qualification
	December 12, 2023
	December 27, 2023
	January 11, 2024

	
	Cure 
	December 27, 2023
	January 11, 2024
	January 26, 2024

	
	Final Qualification
	January 11, 2024
	January 26, 2024
	February 9, 2024

	
	Post List of Qualified Project Sponsors and Proposals
	January 11, 2024
	January 26, 2024
	February 9, 2024

	
	Comparative Analysis
	April 8, 2024
	April 22, 2024
	May 6, 2024

	
	Post Approved Project Sponsor
	April 8, 2024
	April 22, 2024
	May 6, 2024

	
	Post Selection Report
	April 22, 2024
	May 6, 2024
	May 20, 2024



