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No Collaboration Period 

  

There is time to engage 

stakeholders and the route 

selection process  for 2017 Spring 

biological surveys 

 

While typically conducted 

between March – June, actual 

survey dates are species and 

climate dependent and vary 

annually. 

 

     

 
 

  
 

 

With Collaboration Period 

  

Collaboration can delay project 

sponsor selection to early May. 

 

This delay could preclude Spring 

surveys and add up to a year to 

the time required to complete a 

Proponents Environmental 

Assessment (PEA). 

 

 
 

 
  

 
 

 

 

 

 

 

 

 

 

 

 

 

  

* PEA period extended because Project Sponsor selection too late to allow for 2017 spring surveys 
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4 Month Delay in Project 

Sponsor Selection …  Creates Up to a 

12 Month Delay 

in Project COD 


