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Map Stage Environment Window

Spring 2014 Release 1/16/14 3/10/14 ## ##

RI-MPR with BCR-Post Emergency and MSG 1/21/14 3/31/14 ## ## ## ## 85

FERC 764 - 15 minute scheduling 1/21/14 3/31/14 ## ## ## ## ##

Revisions to Price Corrections 2/10/14 3/7/14 ## 27

Acceptable  Use Policy Phase 1 Logging 2/10/14 3/28/14 ## ## ## ## 20

RI-MPR with BCR-Post Emergency and MSG - Market Sim 2/3/14 3/31/14 ## ## ## ## 85

Spring 2014 Release - Market Sim 2/4/14 3/31/14 ## ## ## ## ##

FERC 764 - 15 minute scheduling - Market Sim 2/3/14 3/31/14 ## ## ## ## ##

Revisions to Price Corrections - Market Sim 2/18/14 3/7/14 ## 27

Acceptable  Use Policy Phase 1 Logging - Market Sim 2/10/14 3/28/14 ## ## ## ## 20

Acceptable Use Policy Phase 2 - Enforcement OASIS  - Market Sim 2/10/14 3/28/14 ## ## ## ## 20

Acceptable Use Policy Phase 2 - Enforcement OASIS 2/10/14 3/28/14 ## ## ## ## 20

Acceptable Use Policy Phase 2 - Enforcement Web Services - Market Sim 5/1/14 5/29/14 45 91 91 97 91

Acceptable Use Policy Phase 2 - Enforcement Web Services 5/1/14 5/29/14 45 91 91 97 91

EIM Program 6/9/14 8/15/14 ## ## ## ## ## ## ## ## ## ## 63

FNM Expansion 6/9/14 8/15/14 ## ## ## ## ## ## ## ## ## ## 42

Outage Management System Replacement 6/17/14 8/5/14 ## ## ## ## ## ## ## ##
Fall 2014 Release 6/18/14 7/30/14 69 ## ## ## ## ## ##

Many-to-Many Substitution Requests Application Consolidation  7/1/14 8/12/14 1 1 1 1 1 1 1

Circular Scheduling 7/1/14 8/1/14 72 96 98 ## ## 15

Circular Scheduling - Market Sim 7/8/14 7/21/14 70 98 63

Fall 2014 Release - Market Sim 7/8/14 7/28/14 ## ## ## ##

Outage Management System Replacement - Market Sim 7/9/14 8/5/14 ## ## ## ## ##

EIM Program - Market Sim 7/8/14 8/15/14 ## ## ## ## ## ## 63

FNM Expansion - Market Sim 7/8/14 8/15/14 ## ## ## ## ## ## 42

Many-to-Many Substitution - Market Sim 7/23/14 8/12/14 ## ## ## ##

Production Environment Window 

Spring 2014 Release 4/1/14 4/1/14 ##

RI-MPR with BCR-Post Emergency and MSG 4/1/14 4/1/14 25

FERC 764 - 15 minute scheduling 4/1/14 4/1/14 ##

Revisions to Price Corrections 4/1/14 4/1/14 44

Acceptable  Use Policy Phase 1 Logging 4/1/14 4/1/14 52

RDRP activation  4/1/14 4/1/14 7

One-for-Many Substitution 4/1/14 4/1/14 7

Acceptable Use Policy Phase 2 - Enforcement OASIS 5/1/14 5/1/14 45

Acceptable Use Policy Phase 2 - Enforcement Web Services 6/2/14 6/2/14 26

EIM Program 10/1/14 10/1/14 ##

Outage Management System Replacement 10/1/14 10/1/14 43

Fall 2014 Release 10/1/14 10/1/14 56

FNM Expansion 10/1/14 10/1/14 49

Circular Scheduling 10/1/14 10/1/14 25

Flexible RA Criteria and Must Offer Obligation 10/1/14 10/1/14 ##

Contingency Modeling Enhancements 11/3/14 11/3/14 27

Spring 2014 Release (01/16-03/10) 

RI-MPR with BCR-Post Emergency and MSG (01/21-03/31) 

FERC 764 - 15 minute scheduling (01/21-03/31) 

Revisions to Price Corrections (02/10-03/07) 

Acceptable  Use Policy Phase 1 Logging (02/10-03/28) 

RI-MPR with BCR-Post Emergency and MSG - Market Sim (02/03-03/31) 

Spring 2014 Release - Market Sim (02/04-03/31) 

FERC 764 - 15 minute scheduling - Market Sim (02/03-03/31) 

Revisions to Price Corrections - Market Sim (02/18-03/07) 

Acceptable  Use Policy Phase 1 Logging - Market Sim (02/10-03/28) 

Acceptable Use Policy Phase 2 - Enforcement OASIS  - Market Sim (02/10-03/28) 

Acceptable Use Policy Phase 2 - Enforcement OASIS  (02/10-03/28) 

Acceptable Use Policy Phase 2 - Enforcement Web Services - Market Sim (05/01-05/29) 

Acceptable Use Policy Phase 2 - Enforcement Web Services (05/01-05/29) 

EIM Program (06/09-08/15) 

FNM Expansion  (06/09-08/15) 

Outage Management System Replacement (06/17-08/05) 

Fall 2014 Release (06/18-07/30) 

Many-to-Many Substitution Requests Application Consolidation   (07/01-08/12) 

Circular Scheduling (07/01-08/01) 

Circular Scheduling - Market Sim (07/08-07/21) 

Fall 2014 Release - Market Sim (07/08-07/28) 

Outage Management System Replacement - Market Sim (07/09-08/05) 

EIM Program - Market Sim (07/08-08/15) 

FNM Expansion - Market Sim (07/08-08/15) 

Many-to-Many Substitution - Market Sim (07/23-08/12) 

Spring 2014 Release (04/01-04/01) 

RI-MPR with BCR-Post Emergency and MSG (04/01-04/01) 

FERC 764 - 15 minute scheduling (04/01-04/01) 

Revisions to Price Corrections (04/01-04/01) 

Acceptable  Use Policy Phase 1 Logging (04/01-04/01) 

RDRP activation   (04/01-04/01) 

One-for-Many Substitution (04/01-04/01) 

Acceptable Use Policy Phase 2 - Enforcement OASIS  (05/01-05/01) 

Acceptable Use Policy Phase 2 - Enforcement Web Services (06/02-06/02) 

EIM Program (10/01-10/01) 

Outage Management System Replacement (10/01-10/01) 

Fall 2014 Release (10/01-10/01) 

FNM Expansion  (10/01-10/01) 

Circular Scheduling (10/01-10/01) 

Flexible RA Criteria and Must Offer Obligation (10/01-10/01)

Contingency Modeling Enhancements  (11/03


