

The California ISO Controlled Grid Generation Queue
as of June 30, 2010

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection		Proposed On-line Date (as filed with IR)	Current On-line Date	Study Availability				
				Type	Fuel	Summer	Winter		County	State	Utility	Station or Transmission Line			Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
1	9/30/1998	9/30/1998	Active - A39	WT	W	16.5			Riverside	CA	SCE	Devers-Garnet 115 kV Line (Tap)	3/1/1999	12/31/2010	NA	Complete	Complete		Executed IFA
1A	11/1/1999	11/1/1999	Complete	CC	NG	550	550		San Diego	CA	SDGE	Miguel Substation	3/1/2002	10/3/2009	N/A	Complete	Complete		Executed IA
2	8/10/1999	2/3/2000	Complete	CC	NG	590			Contra Costa	CA	PGE	Contra Costa Power Plant 230 kV bus	11/28/2007	1/7/2009	N/A	Complete	Complete		Executed GSFA
3	4/21/2000	6/14/2000	Active	CT	NG	850			Riverside	CA	SCE	Devers Substation 230 kV Bus	6/1/2004	6/1/2010	NA	Complete	Re-study Complete	Complete	Executed
4	8/8/2000	8/8/2000	Complete	CC	NG	521	545		San Diego	CA	SDGE	Palomar 230 kV	6/1/2001	10/15/2005	NA	Complete	Complete		Executed
5	8/9/2000	8/9/2000	Withdrawn 9/14/06	CC	NG	900			San Diego	CA	SDGE	Encina Power Plant Switchyard	6/30/2003	6/4/2008	NA	Complete	In Progress		
6	8/23/2000	8/23/2000	Active - Serial	CC	NG	1156			San Joaquin	CA	PGE	Tesla Substation 230 kV Bus E	6/1/2008	11/30/2014	NA	Re-Study Complete	Complete	Complete	In Progress
7	8/16/2000	10/6/2000	Active - Serial	CC	NG	630			Los Angeles	CA	SCE	El Segundo 220 kV Bus	8/1/2009	6/1/2013	NA	Complete	Complete	Complete	Executed
8	11/28/2000	11/28/2000	Withdrawn 1/25/10	CC	NG	750			San Diego	CA	SDGE	Sycamore Canyon Substation	6/4/2004	12/31/2010	NA	Complete	Re-Study Complete		In Progress
9	12/1/2000	12/1/2000	Withdrawn 9/20/08	CC	NG	1200			San Luis Obispo	CA	PGE	Morro Bay Substation	1/4/2008	1/4/2008	NA	Complete	Complete		Executed GSFA
10	6/2/2001	6/2/2001	Withdrawn 5/24/07	CC	NG	620			Kings	CA	PGE	Gates Substation (Area—Gates 230 kV line)	1/4/2009	7/4/2009	NA	Complete	Complete		Executed GSFA
11	10/14/2002	10/23/2002	Withdrawn 8/21/09	WT	W	63			San Bernardino	CA	SCE	Wheaton Substation	12/1/2004	3/4/2008	NA	Complete	Complete		Executed IFA
11A	7/26/2002	7/26/2002	Active	CC	NG	520			Riverside	CA	SCE	Julian Hinds Substation 230kV	6/1/2005	8/1/2010	NA	Complete	Complete		Executed
12	12/16/2002	12/16/2002	Complete	WT	W	150			Solano	CA	PGE	Birds Landing Substation 230kV	10/31/2005	3/30/2006	NA	Complete	Complete		Executed GSFA
13	1/3/2003	1/3/2003	Active	H	WTR	40			San Diego	CA	SDGE	Olivehain-Bernardo-Rancho Santa Fe 69kV line	7/1/2007	7/31/2010	NA	Complete	Complete		Executed
14	1/7/2003	1/7/2003	Complete	CC	NG	65			San Diego	CA	SDGE	Miguel-Tijuana	12/31/2004	10/3/2009	NA	Complete	Complete		IA Tendered
15	12/31/2002	1/17/2003	Withdrawn 7/13/07	WT	W	50			San Bernardino	CA	SCE	Mountain Pass	9/4/2004	1/4/2010	NA	Complete	Complete		
16	3/11/2003	3/11/2003	Active	WT	W	120			Santa Barbara	CA	PGE	Cabrillo	6/1/2006	12/31/2011	NA	Complete	Complete		Executed GSFA
17	3/18/2003	3/18/2003	Active - Serial	CC	NG	520			Riverside	CA	SCE	Devers-Palo Verde 500 kV line near Blythe	1/1/2006	8/1/2010	NA	Complete	Complete		In Progress
18	4/15/2003	4/15/2003	Withdrawn 8/20/06	WT	W	290			Los Angeles	CA	SCE	Antelope	12/31/2005	12/2/2007	NA	Complete	Complete		Tendered
19	6/4/2003	6/18/2003	Complete	WT	W	46			San Diego	CA	SDGE	Crestwood	12/31/2005	10/1/2005	NA	Complete	Complete		Executed
20	8/19/2003	9/4/2003	Active - Serial	WT	W	300			Kern	CA	SCE	Antelope	12/31/2006	10/31/2011	NA	Re-Study Complete	Re-study Complete		In Progress
21	10/3/2003	10/23/2003	Complete	WT	W	37.55			Byron	CA	PGE	Windmaster/Buena Vista Sub	7/1/2004	12/29/2006	NA	NA	NA		Executed
22	11/18/2003	11/18/2003	Active	WT	W	38			Solano	CA	PGE	New Birds Lndng Sw Sta near Contra Costa PP Sub	6/30/2005	12/31/2010	NA	Complete	Complete		Executed GSFA
23	11/17/2003	11/24/2003	Complete	CC	NG	72			San Bernardino	CA	SCE	San Bernadino 220+M127 kV	11/1/2004	10/1/2005	NA	Complete	Complete		Executed IFA
24	1/30/2004	1/30/2004	Complete	WT	W	150			Solano	CA	PGE	High Winds/Contra Costa PP	12/31/2006	1/27/2009	NA	Complete	Complete		Executed GSFA
25	2/5/2004	2/5/2004	Withdrawn 6/1/07	WT	W	117			San Diego	CA	SDGE	Crestwood	6/6/2005	6/4/2007	NA	In Progress			
26	2/4/2004	2/4/2004	Withdrawn 8/23/07	WT	W	36			San Diego	CA	SDGE	Crestwood	4/4/2006	1/4/2008	NA	In Progress			
27	2/23/2004	2/23/2004	Withdrawn 10/19/07	CC	NG	650			San Diego	CA	SDGE	230/438/69 kV South Bay (650 MW CC)	1/4/2010	1/4/2010	NA	Complete	Complete		In Progress
28	2/25/2004	2/25/2004	Withdrawn 7/22/08	CT	NG	145.1			San Francisco	CA	PGE	Potrero 115 kV Sub	12/1/2006	6/4/2008	NA	Complete	Complete		Executed
29	3/8/2004	3/29/2004	Withdrawn 7/1/08	WT	W	201			Lake & Sonoma	CA	PGE	Collector Substation at Geysers #17 & Fulton 230 kV line	12/1/2006	7/4/2009	NA	Complete	Re-study in Progress		In Progress
30	4/26/2004	4/26/2004	Withdrawn 7/22/08	CT	NG	48.7			San Francisco	CA	PGE	SF Airport Substation	6/4/2006	6/4/2008	NA	Complete	Complete		Executed GSFA
31	4/12/2004	5/11/2004	Withdrawn 4/18/08	WT	W	201			Kern	CA	SCE	Monolith Substation	12/31/2007	6/4/2010	NA	Complete	In Progress		
32	5/12/2004	5/24/2004	Active - Serial	WT	W	201			San Diego	CA	SDGE	Boulevard Substation 138kV	9/1/2007	11/1/2012	NA	Complete	Complete		In Progress
33	7/9/2004	7/12/2004	Complete	ST	G	10			Churchill	NV	SCE	Bishop Control Sub	7/14/1988	5/31/2006	NA	Complete	Complete		Executed LGIA
34	7/19/2004	7/19/2004	Withdrawn 4/18/08	WT	W	300			Kern	CA	SCE	Monolith Substation	7/4/2007	7/4/2011	NA	Complete	In Progress		
35	10/25/2004	10/25/2004	Withdrawn 4/12/07	CT	NG	49.9			Fresno	CA	PGE	115 kV Panoche Sub	5/31/2006	5/31/2006	NA	Complete	Complete		Tendered
36	11/1/2004	11/1/2004	Withdrawn 2/8/07	CT	NG	99.9			Stanislaus	CA	PGE	115 kV Tesla - Stockton-Cogen-Trans-Line	5/31/2006	5/31/2006	NA	Complete	Complete		Tendered
37	11/8/2004	11/8/2004	Active	CT	NG	74.9			San Joaquin	CA	PGE	Tesla Substation	1/1/2007	12/31/2011	NA	Complete	Complete		Executed
38	10/19/2004	11/11/2004	Active - Serial	IC	NG	146.4			Humboldt	CA	PGE	Humboldt Power Plant Substation	8/1/2008	7/15/2010	NA	Complete	Complete		Executed LGIA
39	11/11/2004	11/11/2004	Active	WT	W	200			Solano	CA	PGE	New Birds Lndng Sw Sta near Contra Costa PP Sub	12/31/2008	12/22/2009	NA	Complete	Complete		Executed
40	10/19/2004	11/11/2004	Withdrawn 4/20/09	IC	NG	118			Alameda	CA	PGE	Eastshore Substation	5/4/2007	10/1/2009	NA	Complete	Complete		Executed
41	11/9/2004	11/18/2004	Active - A39	CT	NG	157			Kern	CA	SCE	Pastoria Substation	7/31/2006	6/1/2011	NA	Complete	Complete		
42	11/24/2004	11/26/2004	Active	CT	NG	300			Fresno	CA	PGE	McCall Substation	5/31/2007	3/31/2013	NA	Complete	Complete		Executed
43	11/29/2004	11/29/2004	Withdrawn 6/27/06	IC	NG	168.7			San Joaquin	CA	PGE	Tesla-Bellota-230 kV line	1/4/2008	10/4/2007	NA	Complete	Complete		Tendered
44	11/29/2004	11/29/2004	Withdrawn 3/30/06	IC	NG	126.5			Madera	CA	PGE	Borden Substation 230 kV Bus	1/4/2008	10/4/2007	NA	Complete	Complete		
45	12/1/2004	12/1/2004	Active	CT	NG	361			Alameda	CA	PGE	Eastshore substation	7/31/2006	6/1/2012	NA	Complete	Re-study Complete		Executed
46	12/1/2004	12/1/2004	Withdrawn 5/11/07	CT	NG	631			Contra-Costa	CA	PGE	Tesla-Traey #1-230 kV Line—Traey Sub	7/31/2006	7/31/2008	NA	Complete	Complete		
47	12/1/2004	12/1/2004	Withdrawn 2/26/08	CT	NG	200.6			Fresno	CA	PGE	Herdon - Kearney 230 kV line	6/30/2008	6/30/2008	NA	Complete	Complete		In Progress
48	12/1/2004	12/1/2004	Withdrawn 4/6/06	S	NG	690			Contra-Costa	CA	PGE	Contra-Costa Power Plant 230 kV Substation	1/4/2008	10/4/2008	NA	Complete	Complete		Tendered
49	12/14/2004	12/14/2004	Active - Serial	WT	W	100.5			Riverside	CA	SCE	Devers Substation	12/1/2006	7/31/2011	NA	Re-Study Complete	Re-study Complete		In Progress
50	12/21/2004	12/21/2004	Complete	CC	NG	810			Riverside	CA	SCE	SCE Valley Substation	5/31/2008	6/8/2010	NA	Complete	Complete		Executed IA
51	12/20/2004	12/21/2004	Complete	IC	NG	0.55			Fresno	CA	PGE	70 kV Kerman-Helm transmission line	4/30/2005	5/31/2006	NA	NA	NA		Executed GSFA
52	12/1/2004	12/21/2004	Complete	CT	NG	401			Fresno	CA	PGE	Panoche Sub Station	6/30/2008	5/28/2009	NA	Re-Study Complete	Re-study Complete		Executed
53	12/1/2004	12/22/2004	Withdrawn 7/24/06	CT	NG	116.8			Placer	CA	PGE	Pleasant Grove Sub Station	6/4/2008	6/4/2008	NA	Complete	Complete		Tendered
54	11/11/2004	1/12/2005	Complete	CT	NG	119.9			Fresno	CA	PGE	Panoche Substation	6/1/2008	5/4/2009	NA	Complete	Re-study Complete		Executed
55	12/1/2004	1/13/2005	Withdrawn 11/13/07	CC	NG	673			Fresno	CA	PGE	Helm substation	7/31/2008	7/31/2008	NA	Re-Study Complete	Tendered		
56	12/21/2004	1/25/2005	Withdrawn 5/31/07	CC	NG	634			Clark	NV	SCE	El Dorado 230 kV Substation	6/4/2007	8/4/2009	NA	Complete	Complete		
57	12/1/2004	2/8/2005	Active	CC	NG	715			Colusa	CA	PGE	Between Cottonwood and Vaca-Dixon	1/1/2010	5/1/2010	NA	Complete	Complete		Executed
58	1/25/2005	2/22/2005	Active - Serial	ST	G	62			Mineral	NV	SCE	Control 115kV Substation	10/7/2007	2/1/2012	NA	Complete	Complete	TAS II Completed	Filed Unexecuted
59	3/25/2005	3/28/2005	Withdrawn 8/2/06	CT	NG	97.2			Kings	CA	PGE	Henrietta Substation-70 kV	1/4/2008	1/4/2008	NA	Complete	Complete		Tendered
60	3/28/2005	3/28/2005	Active	CT	NG	94			Kern	CA	PGE	Kern Oil Substation 115 kV	3/31/2007	3/31/2013	NA	Complete	Complete		Executed
61	3/28/2005	3/30/2005	Complete	ST	NG	73.27			Fresno	CA	PGE	70kV Helm-Kerman	5/31/2006	3/29/2007	NA	Complete	Complete		Executed
62	3/28/2005	4/1																	

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
72	4/26/2005	6/21/2005	Active - Serial	H	WTR	500			Riverside	CA	SCE/SDGE	Proposed Lee Lake Substation	12/31/2008	5/23/2012	NA	Complete	Complete		In Progress
73	6/6/2005	6/27/2005	Active - Serial	WT	W	250			Kern	CA	SCE	Whirlwind Substation 230kV bus	12/31/2007	10/31/2010	NA	Complete	Complete		
74	7/12/2005	7/12/2005	Active - Serial	WT	W	102			Shasta	CA	PGE	230kV line b/n Pit#3 & Round Mtn	12/15/2007	12/15/2010	Complete	Complete	Re-study Complete		Executed LGIA
75	4/28/2005	7/15/2005	Complete	ST	B	10.5			Madera	CA	PGE	Le Grand-Chowcilla 115 kV	12/31/2005	5/20/2009	NA	Complete	Complete		Executed GSFA
76	4/28/2005	7/15/2005	Complete	ST	B	10.5			Merced	CA	PGE	PG&E Merced #1 70 kV circuit	7/1/2006	5/19/2009	NA	Complete	Complete		Executed GSFA
77	8/19/2005	8/22/2005	Withdrawn 6/26/06	WT	W	300			Kern	CA	SCE/PGE	TBD Bakersfield	11/30/2007	11/30/2007	Complete	Tendered			
78	8/31/2005	8/31/2005	Active	Other	S	300			Imperial	CA	SDGE	Imperial Valley Substation 230kV bus	12/31/2009	12/1/2010	Waived	Complete	Complete		Executed
79	5/24/2005	9/7/2005	Active - Serial	WT	W	51			Kern	CA	SCE	Windhub Substation 66kV bus	6/1/2006	3/31/2010	Complete	Complete	Complete		In Progress
80	9/12/2005	9/12/2005	Withdrawn 9/28/09	CC	NG	610			Los Angeles	CA	SCE	Laguna Bell Substation 230 kV	7/31/2008	6/31/2012	Waived	Re-Study Complete	Re-study Complete		In Progress
81	9/13/2005	9/13/2005	Complete	ST	G	55			Lake	CA	PGE	Geysers #17 - Fulton 230 kV Line	9/1/2006	11/1/2007	Waived	Complete	Complete		Executed
82	6/4/2005	9/14/2005	Withdrawn 8/16/06	ST	B	6.8			Humboldt	CA	PGE	Rio Dell Substation 60 kV	1/1/2006	1/1/2006	Waived	Complete	Waived		
83	9/16/2005	9/16/2005	Withdrawn 10/8/08	WT	W	60			San Bernardino	CA	SCE	Lugo-Pisgah No. 2 230 kV tran line	12/31/2008	6/1/2010	Complete	Complete	Tendered	Tendered	
84	11/22/2005	12/1/2005	Active - Serial	WT	W	340			Kern	CA	SCE	Whirlwind Substation 230kV	12/31/2009	12/31/2011	NA	Complete	Complete		
85	12/28/2005	12/28/2005	Withdrawn 3/28/08	WT	W	120			Kern	CA	SCE	Segment 3 230 Collector Loop Tehachapi	12/31/2007	12/31/2009	NA	Complete	Tendered		
86	12/30/2005	12/30/2005	Withdrawn 4/7/06	CT	NG	49.9			Kern	CA	PGE	Kern Oil Vedder 115 kV Line	3/1/2008	3/1/2008					
86A	1/20/2006	1/20/2006	Active - Serial	WT	W	33.1			Kern	CA	SCE	Vincent Substation	1/1/2008	10/1/2009	NA	Complete	Complete		In Progress
86B	1/20/2006	1/20/2006	Active - Serial	WT	W	34			Kern	CA	SCE	Canwind Substation	1/1/2008	10/1/2009	NA	Complete	In Progress		
87	2/3/2006	2/3/2006	Withdrawn 3/9/06	ST	NU	28			San Luis Obispo	CA	PGE	Diablo Canyon Substation Circuit Breakers 532 and 632	12/8/2005	12/8/2005					
88	2/10/2006	2/10/2006	Withdrawn 2/14/08	CC	NG	613.5			Los Angeles	CA	SCE	Hinson Substation 230 kV bus	7/1/2011	7/1/2011	Complete	Re-Study Complete	Tendered		
89	2/13/2006	2/13/2006	Active - Serial	CC	NG	570			San Bernardino	CA	SCE	Victorville Substation	7/1/2009	7/1/2012	Waived	Complete	Complete		In Progress
90	2/16/2006	2/16/2006	Withdrawn 10/26/09	CT	NG	93			San Diego	CA	SDGE	Existing radial 69kV gen tie line to TL6929	6/1/2007	6/1/2009	Complete	Complete	Complete		In Progress
91	2/22/2006	2/22/2006	Active - Serial	WT	W	51			Kern	CA	SCE	Windhub Substation 66kV bus	3/31/2010	3/31/2010	NA	Complete	Complete		In Progress
92	2/23/2006	2/23/2006	Active - Serial	CC	NG	570			Los Angeles	CA	SCE	Vincent 230 kV	7/1/2009	8/1/2010	NA	Complete	Complete		In Progress
93	2/15/2006	3/1/2006	Active - Serial	WT	W	220			Kern	CA	SCE	Tehachapi Conceptual Substation #1	12/31/2008	12/31/2012	NA	Complete	Complete		
94	3/1/2006	3/1/2006	Active - Serial	WT	W	180			Kern	CA	SCE	Highwind Substation 220kV	12/31/2008	12/31/2011	NA	Complete	Complete		In Progress
95	3/1/2006	3/1/2006	Active - Serial	WT	W	550			Kern	CA	SCE	Tehachapi Conceptual Substation #1	12/31/2009	2/15/2012	NA	Complete	Complete		Executed LGIA
96	3/1/2006	3/1/2006	Active - Serial	WT	W	600			Kern	CA	SCE	Tehachapi Conceptual Substation #1	12/31/2009	11/30/2011	NA	Complete	Complete		Executed LGIA
97	3/1/2006	3/1/2006	Active - Serial	WT	W	160			Kern	CA	SCE	Whirlwind Substation 220kV bus	12/31/2009	12/31/2013	NA	Complete	Complete		In Progress
98	3/9/2006	3/9/2006	Complete	ST	NU	37			San Luis Obispo	CA	PGE	Diablo Canyon Substation Circuit Breakers 532 and 632	12/8/2005	1/1/2006	NA	Complete	NA		NA
99	3/29/2006	3/29/2006	Complete	ST	NU	45			San Luis Obispo	CA	PGE	Diablo Canyon Substation Circuit Breakers 542 and 642	6/8/2006	6/8/2006	NA	Complete	NA		NA
100	4/5/2006	4/5/2006	Active - Serial	WT	W	120			Kern	CA	SCE	Vincent Substation through Sagebrush 230 kV line	12/31/2007	12/31/2012	NA	Complete	Complete		Executed LGIA
101	4/7/2006	4/7/2006	Withdrawn 10/17/06	CT	NG	100			Kern	CA	PGE	PG&E Kern Oil Vedder 115 kV line	3/1/2008	3/1/2008	Complete	Tendered			
102	4/19/2006	4/19/2006	Withdrawn 1/17/08	WT	W	210			Monterey	CA	PGE	PG&E Coburn 230 kV Sub	11/30/2008	11/30/2008	Complete	Complete	Complete		In Progress
102A	4/21/2006	4/21/2006	Withdrawn 6/26/06	WT	W	100			Santa Barbara	CA	PGE	PG&E #2 Cabrillo Divide 115 kV line	12/31/2009	12/31/2009	Tendered				
103	5/2/2006	5/2/2006	Active - Serial	ST	B	27			San Diego	CA	SDGE	Border Substation 69 kV	12/1/2008	5/13/2011	Complete	Complete	Complete		Executed LGIA
104	4/14/2006	5/3/2006	Withdrawn 9/28/09	CT	NG	304			Los Angeles	CA	SCE	Laguna Bell 230 kV Substation	7/31/2009	7/31/2009	Waived	Re-Study Complete	Re-study Complete		In Progress
105	5/4/2006	5/4/2006	Withdrawn 6/29/06	WT	W	100			Humboldt	CA	PGE	Between Rio Del Junction and Bridgeville	10/30/2009	10/30/2009					
106	5/26/2006	5/26/2006	Withdrawn 10/13/08	ST	S	635			San Bernardino	CA	SCE	Mohave 500 kV Switchyard	12/31/2009	12/31/2010	Complete	Tendered			
106A	5/1/2006	6/6/2006	Active - Serial	WT	W	160			San Diego	CA	SDGE	Boulevard Substation 138kV	6/30/2008	8/15/2012	Complete	Complete	Complete		In Progress
107	6/9/2006	6/9/2006	Withdrawn 11/17/06	WT	W	128			Solano	CA	PGE	Brighton-Contra Costa 115 kV	3/1/2011	3/1/2011	Complete				
108	6/9/2006	6/9/2006	Active - Serial	WT	W	128			Solano	CA	PGE	Lambie-Contra Costa 230 kV	3/1/2011	3/5/2012	Complete	Complete	Complete	Complete	Executed LGIA
108A	6/14/2006	6/14/2006	Withdrawn 11/16/06	Other	S	300			San Luis Obispo	CA	PGE	Morro Bay Midway 230 kV circuit	3/1/2010	3/1/2010	Tendered				
109	6/14/2006	6/16/2006	Withdrawn 12/4/09	Other	S	550		EO	San Bernardino	CA	SCE	Pisgah Substation	3/1/2011	3/1/2011	Complete	Complete			
110	6/14/2006	6/16/2006	Withdrawn 12/4/09	Other	S	1400		EO	San Bernardino	CA	SCE	Pisgah Substation	3/1/2013	3/1/2013	Complete	Complete			
111	6/23/2006	6/26/2006	Active - A39	ST	B	16			Kern	CA	PGE	Tap of Chevron 70kV tran line	8/31/2009	12/15/2012	NA	Complete	Complete		Executed GSFA
112	6/28/2006	6/28/2006	Withdrawn 5/1/09	WT	W	300			San Diego	CA	SDGE	500 kV Imperial Valley-Miguel trans line	10/31/2008	10/31/2008	Complete	Complete	In Progress		
113	6/29/2006	6/30/2006	Active - Serial	WT	W	30			Solano	CA	PGE	Birds Landing	4/1/2009	4/1/2012	Complete	Complete	Waived		In Progress
114	6/29/2006	7/12/2006	Withdrawn 11/26/08	WT	W	150			San Bernardino	CA	SCE	Victor 230 kV	7/1/2008	7/1/2008	Complete	In Progress			
115	6/29/2006	7/12/2006	Withdrawn 11/26/08	WT	W	150			San Bernardino	CA	SCE	Lugo-Pisgah 230kV line	7/1/2008	7/1/2008	Complete	In Progress			
116	6/29/2006	7/12/2006	Withdrawn 11/26/08	WT	W	50			San Bernardino	CA	SCE	Lugo-Pisgah 230kV line	7/1/2008	7/1/2008	Complete	In Progress			
117	7/7/2006	7/20/2006	Withdrawn 5/9/07	WT	W	70			Humboldt	CA	PGE	Bridgeville 115kV Substation	10/30/2009	10/30/2009	Complete	In Progress			
118	8/2/2006	8/4/2006	Withdrawn 11/28/07	CC	NG	550			Mohave	AZ	SCE	SCE Mojave Substation	1/8/2009	1/8/2009	Re-study Complete	Tendered			
119	8/8/2006	8/8/2006	Active - Serial	WT	W	500			Kern	CA	SCE	Windhub Substation 230kV	12/31/2010	12/31/2013	Complete	Complete	In Progress		
120	8/9/2006	8/9/2006	Withdrawn 11/26/08	Other	S	1200			San Bernardino	CA	SCE	Mojave 500 kV Switchyard	3/1/2011	3/1/2011	In Progress				
121	8/16/2006	8/17/2006	Complete	CT	NG	49			San Diego	CA	SDGE	SDG&E Miramar GT Substation	3/31/2009	8/8/2009	Waived	Complete	Complete		Executed
122	8/16/2006	8/17/2006	Withdrawn 1/16/07	CT	NG	99			Orange	CA	SDGE	SDG&E Margarita Substation	3/31/2009	6/30/2008	Waived	In Progress			
123	8/16/2006	8/17/2006	Withdrawn 1/16/07	CT	NG	99			San Diego	CA	SDGE	SDG&E Pala Substation	3/31/2009	6/30/2008	Waived	In Progress			
124	8/22/2006	8/22/2006	Active - Serial	Other	S	600			Imperial	CA	SDGE	Imperial Valley Substation 230kV bus	3/1/2011	3/1/2011	Waived	Complete	Complete		Executed
125	8/22/2006	8/22/2006	Active - Serial	ST	S	250			San Bernardino	CA	SCE	Coolwater-Kramer 230kV line	8/1/2010	8/1/2010	Complete	Complete	Complete	Complete	In Progress
126	8/31/2006	8/31/2006	Active - Serial	WT	W	1500			Clark	NV	SCE	Eldorado Substation	12/31/2011	12/31/2011	Complete	Complete	In Progress		
127	8/22/2006	9/1/2006	Withdrawn 7/11/07	Other	HR	27.2			Contra Costa	CA	PGE	115kV Oleum Switchyard	8/1/2008	8/1/2008	Waived	Complete	Tendered		
128	9/1/2006	9/1/2006	Withdrawn 8/6/09	CT	NG	665	600		Fresno	CA	PGE	McCall Substation	12/1/2010	12/1/2012	Complete	Re-Study Complete	Re-Study In Progress		
129	9/13/2006	9/13/2006	Withdrawn 10/24/06	WT	W	400			San Bernardino	CA	SCE	Pisgah 230kV Substation	3/1/2010	3/1/2010					
130	9/13/2006	9/13/2006	Withdrawn 4/1/08	Other	S	665			San Bernardino	CA	SCE	Mohave-Generating Station	12/31/2010	12/31/2010	In Progress				
131	9/25/2006	9/25/2006	Active - Serial	ST	S	100			San Bernardino	CA	SCE	Loop new sub connecting to Eldorado-Mtn Pass 115kV line	6/30/2010	6/30/2010	Complete	Complete	Complete		Executed LGIA
132	9/27/2006	9/27/2006	Active - Serial	WT	W	297			Kern	CA	SCE	Highwind Substation 230kV bus	12/31/2009	12/31/2011	Complete	Complete	Complete		In Progress
133	10/3/2006	10/3/2006	Withdrawn 12/21/06	WT	W	140			San Bernardino	CA	SCE	Pisgah-Lugo 230kV	3/1/2010	3/1/2010	Tendered				
134	10/9/2006	10/9/2006	Withdrawn 1/31/07	CT	NG	200			Kern	CA	SCE	Pastoria Substation	5/31/2010	5/31/2010					
135	10/10/2006	10/10/2006	Active - Serial	WT	W	60			San Bernardino	CA	SCE	Lugo-Pisgah 230kV line	9/30/2008	3/31/2011	Complete	Complete	In Progress		In Progress
136	10/16/2006	10/16/2006	Active - Serial	CT	NG	300			San Bernardino	CA	SCE	Etiwanda 230kV Substation	1/1/2010	1/1/2010	Waived	Complete	Complete		In Progress
137	10/11/2006	10/17/2006	Active - Serial	CC	NG	300			San Diego	CA	SDGE	Encina Substation 230kV bus	8/1/2008	3/1/2013	Waived	Complete	Complete		Executed LGIA
138	10/23/2006	10/23/2006	Active - Serial	WT	W	150													

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
146	11/16/2006	11/16/2006	Active - Serial	PV	S	150			Riverside	CA	SCE	Eagle Mountain Substation	12/1/2008	12/31/2009	Complete	Complete	Complete		In Progress
147	11/16/2006	11/16/2006	Active - Serial	PV	S	400			Riverside	CA	SCE	Red Bluff Substation 230kV switchyard	2/1/2010	2/1/2010	Complete	Complete	Complete		In Progress
148	11/16/2006	11/16/2006	Withdrawn 2/1/07	ST	G	90			Churchill	NV	SCE	Oxbow 230kV Substation	10/1/2011	10/1/2011					
149	11/16/2006	11/16/2006	Withdrawn 10/20/08	WT	W	362			Kern	CA	SCE	SCE Highwind Sub #2 (proposed) 230 kV	12/31/2009	12/31/2010	In Progress				
150	11/16/2006	11/16/2006	Active - Serial	CT	NG	43			San Diego	CA	SDGE	Border Substation	5/31/2008	5/15/2011	Complete	Re-Study Complete	In Progress		
151	11/17/2006	11/17/2006	Withdrawn 12/11/06	CT	NG	510			San Bernardino	CA	SCE	Chino Substation 230kV Line	5/4/2011	5/4/2011					
152	11/22/2006	11/22/2006	Withdrawn 10/29/08	WT	W	105			Santa Barbara	CA	PGE	Mesa Divide #1 115kV line	12/31/2009	12/31/2009	Complete	Complete	Tendered		
153	11/22/2006	11/22/2006	Active - Serial	WT	W	100			Kern	CA	SCE	Whirlwind Substation 230kV	5/30/2008	12/31/2012	Waived	Complete	In Progress		
154	11/28/2006	11/30/2006	Active - Trans Cluster	ST	S	250		FC	Kern	CA	SCE	Kramer 230 kV Substion	12/31/2009	6/1/2015	Complete	Complete	In Progress		
155	12/1/2006	12/1/2006	Withdrawn 1/2/09	CT	NG	300			Alameda	CA	PGE	Oakland-C 115kV substation	5/31/2010	5/31/2012	Complete	Re-Study Complete	Tendered		
156	12/5/2006	12/5/2006	Active - Serial	WT	W	201			San Bernardino	CA	SCE	Lugo-Pisgah 230kV line	3/1/2009	3/1/2012	Waived	Complete	In Progress		
157	12/15/2006	12/15/2006	Withdrawn 11/26/08	WT	W	100			Kern	CA	SCE	66kV Rosamond-Antelope line	5/30/2008	12/31/2014	In Progress				
158	12/15/2006	12/15/2006	Withdrawn 11/26/08	WT	W	100			Kern	CA	SCE	66kV Rosamond-Delsur line	5/30/2008	12/31/2013	In Progress				
159	12/15/2006	12/15/2006	Withdrawn 12/14/09	WT	W	100		FC	Kern	CA	SCE	Antelope-Magunden #1 220kV line	5/30/2008	12/31/2013	In Progress	Complete			
159A	12/16/2006	12/22/2006	Active - Serial	WT	W	400			La Rumorosa, Baja CA	Mexico	SDGE	Imperial Valley-Miguel new 230/500kV Sub 230kV bus	6/1/2009	5/31/2013	Complete	Complete	Complete		In Progress
160	12/2/2006	12/29/2006	Withdrawn 9/17/07	ST	S	220			San Bernardino	CA	SCE	Kramer	1/1/2009	1/1/2009	In Progress				
161	12/27/2006	1/4/2007	Active - Serial	CT	NG	202			Los Angeles	CA	SCE	Harboren Substation	5/1/2009	3/1/2012	Waived	Re-Study Complete	In Progress		
162	1/5/2007	1/5/2007	Active - Serial	ST	S	114			San Bernardino	CA	SCE	Loop new sub connecting Eldorado-Mtn Pass 115kV line	6/30/2010	6/30/2010	Waived	Complete	Complete		In Progress
163	1/9/2007	1/9/2007	Active - Trans Cluster	PV	S	300		FC	San Bernardino	CA	SCE	Mountain Pass Substation 115kV	12/31/2010	12/31/2015	In Progress	Complete	In Progress		
164	1/12/2007	1/12/2007	Withdrawn 11/19/08	WT	W	1000			La Rumorosa, Baja CA	Mexico	SDGE	Imperial Valley 230kV switchyard	10/1/2010	10/1/2010	Complete	In Progress			
165	1/16/2007	1/16/2007	Withdrawn 5/21/10	ST	S	400			San Bernardino	CA	SCE	Pisgah 230kV Substation bus	6/30/2011	6/30/2011	Waived	Complete	In Progress		
166	1/23/2007	1/23/2007	Active - Serial	PV	S	210			San Luis Obispo	CA	PGE	Midway-Morrow Bay 230kV line	12/31/2010	12/31/2013	Complete	Complete	Complete		Executed LGIA
167	1/25/2007	1/25/2007	Withdrawn 5/16/07	CG	NG	700			Riverside	CA	SCE	600kV line to Midpoint Switching Station	6/4/2012	6/4/2012	Tendered				
168	2/2/2007	2/2/2007	Withdrawn 12/14/09	WT	W	1000		EO	La Rumorosa, Baja CA	Mexico	SDGE	Imperial Valley 500kV bus	12/31/2011	12/31/2011	Complete	Complete			
169	2/2/2007	2/2/2007	Withdrawn 11/26/08	ST	S	211.6			Imperial	CA	SDGE	Imperial Valley 230kV bus	12/31/2011	12/31/2011	Complete	In Progress			
170	2/2/2007	2/2/2007	Withdrawn 12/7/09	PV	S	150		FC	Kern	CA	SCE	Substation 5 (aka Whirlwind)	12/31/2011	7/31/2013	In Progress	Complete			
171	2/9/2007	2/9/2007	Withdrawn 12/7/09	WT	W	500		FC	Solano	CA	PGE	Yaca-Tesla 500kV line	12/31/2011	3/31/2011	In Progress	Complete			
172	2/8/2007	2/15/2007	Active - Serial	CC	NG	508			San Joaquin	CA	PGE	Tesla-Bellota 230kV lines	5/15/2011	5/1/2014	Complete	Complete	Complete		In Progress
173	2/16/2007	2/16/2007	Withdrawn 1/27/09	CT	NG	49.9			San Diego	CA	SDGE	Pala 69kV Substation	5/4/2008	5/4/2011	Waived	Complete	Complete		In Progress
174	2/16/2007	2/16/2007	Withdrawn 6/12/07	WT	W	30			Riverside	CA	SCE	Devers-Venwind 115kV line	12/1/2008	12/1/2008	Tendered				
175	2/21/2007	2/21/2007	Active - Trans Cluster	WT	W	650		FC	Kern	CA	SCE	SCE Proposed Whirlwind 230kV Substation	9/30/2008	12/31/2014	In Progress	Complete	In Progress		
176	2/23/2007	2/23/2007	Withdrawn 8/14/09	CT	NG	49.9			San Diego	CA	SDGE	Margarita 138kV Substation	6/4/2008	6/15/2010	Waived	Complete	Complete		Executed
177	2/27/2007	2/28/2007	Withdrawn 1/21/09	WT	W	100			Contra Costa	CA	PGE	Bahia - Moraga 230 kV Line	12/31/2011	12/31/2011	Complete	Complete	In Progress		
178	2/27/2007	2/28/2007	Withdrawn 11/19/07	WT	W	100			Merced	CA	PGE	Los Banos 230kV bus near Pacheco Pass	12/31/2011	12/31/2011	Complete	In Progress			
178A	2/27/2007	2/28/2007	Withdrawn 11/24/08	WT	W	500			Mexicali/Ensenada/Tec	Mexico	SDGE	Miguel 230kV Bus	6/15/2010	7/1/2011	Complete	In Progress			
178B	2/27/2007	2/28/2007	Withdrawn 12/14/09	WT	W	500		FC	Mexicali/Ensenada/Tec	Mexico	SDGE	Imperial Valley 230kV Substation	6/15/2010	6/15/2010	Complete	Complete			
179	2/15/2007	3/1/2007	Withdrawn 11/26/08	ST	S	300			San Bernardino	CA	SCE	Julian-Hinds 230kV Substation	12/31/2010	12/31/2010	In Progress				
180	3/2/2007	3/2/2007	Withdrawn 5/1/08	CC	NG	564			San Bernardino	CA	SCE	New 230kV Switchyard on the Mira Loma-Vista #2 line	5/4/2011	5/4/2011	Complete	Tendered			
181	3/2/2007	3/2/2007	Withdrawn 5/1/08	CT	NG	400			San Bernardino	CA	SCE	New 230kV switchyard on the Chino-Serrano line	3/4/2010	3/4/2010	Complete	Tendered			
182	3/5/2007	3/5/2007	Withdrawn 12/2/09	PV	S	500		FC	Kern	CA	SCE	Windhub Substation	12/31/2010	7/1/2015	In Progress	Complete			
183	3/5/2007	3/5/2007	Active - Trans Cluster	WT	W	300		EO	La Rumorosa, Baja CA	Mexico	SDGE	Imperial Valley-Miguel new 230/500kV Sub 230kV bus	11/1/2009	7/31/2010	Complete	Complete	Complete		In Progress
184	3/5/2007	3/5/2007	Active - Serial	ST	G	35			Sonoma	CA	PGE	Geysers #3 - Cloverdale 115 kV Line	1/1/2010	12/15/2010	Complete	Complete	Complete		Executed LGIA
185	3/6/2007	3/6/2007	Active - Serial	ST	G	150			Mineral	NV	SCE	Control Sub	8/1/2011	1/1/2011	Waived	In Progress			
186	3/7/2007	3/7/2007	Withdrawn 11/28/07	CT	NG	211			San Joaquin	CA	PGE	Stockton-A Lockeford-Bellota 115kV #1 lines & Tesla-Tracy 115kV line	12/31/2009	12/31/2009	Complete				
187	3/14/2007	3/14/2007	Withdrawn 6/6/08	ST	G	50			Sonoma	CA	PGE	Geysers-Fulton 230kV transmission line	1/1/2011	1/1/2011	Waived	Complete	In Progress		
188	3/23/2007	3/23/2007	Active - Trans Cluster	WT	W	200		EO	Kern	CA	SCE	Windhub Substation 230kV	12/15/2013	12/1/2012	In Progress	Complete	In Progress		
189	3/30/2007	3/30/2007	Active - Serial	CC	NG	280			San Diego	CA	SDGE	Encina 138kV Substation	5/1/2010	3/1/2013	Waived	Complete	Complete		Executed
190	3/30/2007	3/30/2007	Active - Serial	CT	NG	330			San Diego	CA	SDGE	Proposed Otay Mesa Energy Center 230kV Substation	3/1/2011	5/1/2013	Complete	Complete	Complete		In Progress
191	4/2/2007	4/2/2007	Withdrawn 10/1/07	CT	NG	315			San Diego	CA	SDGE	Penasquitos-Old Town 230kV transmission line	3/4/2010	3/4/2010	Complete	Tendered			
192	4/2/2007	4/2/2007	Withdrawn 10/1/07	CT	NG	315			San Diego	CA	SDGE	San Luis Rey-Mission 230kV transmission line	3/4/2010	3/4/2010	Complete	Tendered			
193	3/19/2007	4/4/2007	Active - Trans Cluster	ST	S	500		FC	Riverside	CA	SCE	Colorado River Substation	12/31/2010	7/1/2013	In Progress	Complete	In Progress		
194	4/5/2007	4/5/2007	Active - Serial	ST	S	190			San Luis Obispo	CA	PGE	230kV lines near Carrizo Plain Substation	12/31/2010	9/1/2013	Complete	Complete	Complete		Executed LGIA
195	4/6/2007	4/6/2007	Withdrawn 9/21/07	CG	NG	725			Kern	CA	SCE	Springville-Magunden 230kV line	1/4/2013	1/4/2013	Waived	In Progress			
196	4/13/2007	4/13/2007	Withdrawn 11/30/09	CT	NG	210		FC	Madera	CA	PGE	Borden Substation 230kV Bus	7/1/2011	6/15/2014	Complete	Complete			
197	4/16/2007	4/16/2007	Withdrawn 12/3/07	CT	NG	315			San Diego	CA	SDGE	Otay Mesa 230kV switchyard	12/1/2011	12/1/2011	Complete	Tendered			
198	4/18/2007	4/18/2007	Withdrawn 1/11/08	CT	NG	400			San Diego	CA	SDGE	QMEC interconnection substation	2/28/2010	2/28/2010	Complete	Tendered			
199	4/19/2007	4/19/2007	Withdrawn 3/3/08	CT	NG	50			San Joaquin	CA	PGE	60kV bus at Posdef QF facility	12/31/2009	12/31/2009	Waived	Complete	Tendered		
200	4/19/2007	4/19/2007	Withdrawn 5/14/07	CT	NG	200			Riverside	CA	SCE	Mira Loma Substation	5/31/2010	5/31/2010					
201	4/19/2007	4/19/2007	Complete	CT	NG	99			San Diego	CA	SDGE	Pala Substation	5/31/2008	6/17/2010	Waived	Complete	Complete		Executed
202	4/19/2007	4/19/2007	Withdrawn 11/12/08	WT	W	198.65			San Bernardino	CA	SCE	Cool Water-Kramer #1 230kV line	11/15/2013	11/15/2013	In Progress				
203	4/19/2007	4/19/2007	Withdrawn 12/14/09	WT	W	198.65		FC	San Bernardino	CA	SCE	Cool Water-SEGS2-Tortilla 115kV line	12/15/2013	12/15/2013	In Progress	Complete			
204	4/19/2007	4/19/2007	Withdrawn 12/19/08	WT	W	149.4			San Bernardino	CA	SCE	Tortilla-Kramer 115 kV line	11/15/2013	11/15/2013	In Progress				
205	4/20/2007	4/20/2007	Active - Trans Cluster	ST	S	300		EO	Clark	NV	SCE	El Dorado 220kV Switchyard	12/31/2010	7/31/2010	In Progress	Complete	In Progress		
206	4/23/2007	4/23/2007	Withdrawn 6/20/07	CC	S	200			Los Angeles	CA	SCE	El Segundo 230kV Switchyard	1/30/2013	1/30/2013					
207	4/26/2007	4/26/2007	Withdrawn 3/6/08	CC	NG	557			Los Angeles	CA	SCE	Long Beach 230kV Switchyard	2/28/2013	2/28/2013	Complete	Tendered			
208	4/20/2007	5/3/2007	Withdrawn 4/7/08	PV	S	2			Alameda	CA	PGE	Tracy-Herdlyn 69kV line	6/4/2008	9/4/2008	NA	Waived	In Progress		
209	5/2/2007	5/3/2007	Withdrawn 12/14/09	WT	W	400		FC	La Rumorosa, Baja CA	Mexico	SDGE	New 230/500kV substation near the 500kV IV-ML line	12/31/2010	12/31/2010	Complete	Complete			
210	5/3/2007	5/3/2007	Withdrawn 12/2/09	PV	S	500		FC	Riverside	CA	SCE	Red Bluff Substation 230kV switchyard	12/31/2012	12/4/2016	In Progress	Complete			
211	4/23/2007	5/4/2007	Withdrawn 11/26/08	WT	W	201			Lassen	CA	PGE	Caribou 230kV Substation	10/31/2008	10/31/2008	Complete	Tendered			
212	5/9/2007	5/9/2007	Active - Serial	WT	W	50			Humboldt	CA	PGE	Rio Dell Substation 60kV	10/30/2010	10/30/2010	Complete	Complete	In Progress		
213	5/9/																		

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection		Study Availability						
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
222	5/23/2007	5/23/2007	Active - Trans Cluster	WT	W	78		FC	Solano	CA	PGE	Birds Landing Substation 230kV	12/31/2010	12/31/2011	Complete	Complete	In Progress		
223	5/29/2007	5/29/2007	Withdrawn 5/14/08	WT	W	170			San Bernardino	CA	SCE	Cool-Water-Kramer #1-230kV-line	12/31/2010	12/31/2010	In Progress				
224	5/23/2007	5/30/2007	Withdrawn 7/23/07	RE	NG	99			San Diego	CA	SDGE	69kV-line-next-to-Galpeak-Border-site	6/4/2010	6/4/2010					
225	5/23/2007	6/4/2007	Withdrawn 12/10/09	CC	NG	640		FC	Riverside	CA	SCE	500kV-line-to-the-new-Midpoint-switching-station	6/4/2012	5/31/2015	In Progress	Complete			
226	5/16/2007	6/5/2007	Withdrawn 4/3/08	CC	NG	620			San Diego	CA	SDGE	New-double-circuit-230kV-line-into-Escondido-Substation	3/30/2012	3/30/2012	Complete	Tendered			
227	6/14/2007	6/14/2007	Withdrawn 3/10/08	WT	W	175			Marin	CA	PGE	Fulton-Ignacio-230kV-#2-line	12/31/2010	12/31/2010	Complete	Tendered			
228	6/20/2007	6/20/2007	Withdrawn 10/22/07	CT	NG	630			Alameda	CA	PGE	Newark-Substation-230kV-bus	6/4/2011	6/4/2011	Tendered				
229	6/24/2007	6/24/2007	Withdrawn 12/2/09	PV	S	1000		FC	San Bernardino	CA	SCE	Devers-Substation	12/31/2013	12/31/2016	In Progress	Complete			
230	6/24/2007	6/24/2007	Withdrawn 12/2/09	PV	S	1000		FC	San Bernardino	CA	SCE	Devers-Substation	12/31/2013	12/31/2013	In Progress	Complete			
231	6/13/2007	6/25/2007	Withdrawn 11/26/08	WT	W	50			Riverside	CA	SCE	Venwind-portion-of-Devers-Garnett-Venwind-line	12/1/2009	12/1/2009	In Progress				
232	6/26/2007	6/26/2007	Withdrawn 8/6/07	RE	NG	99			San Diego	CA	SDGE	Talega-Escondido-230kV-line	5/4/2010	5/4/2010					
233	6/27/2007	6/27/2007	Active - Serial	ST	S	200			San Bernardino	CA	SCE	Ivanpah Substation 230kV	6/30/2012	6/30/2012	Waived	Complete	Complete		In Progress
234	6/27/2007	6/27/2007	Withdrawn 12/14/09	ST	S	400		FC	Clark	NV	SCE	Proposed-Eldorado-Ivanpah-230kV-line	6/30/2013	6/30/2013	In Progress	Complete			
235	6/29/2007	6/29/2007	Withdrawn 11/26/08	CT	NG	630			Contra-Costa	CA	PGE	Tesla-Tracy #1 230kV line	6/4/2011	6/4/2011	In Progress				
236	6/29/2007	6/29/2007	Withdrawn 11/26/08	CT	NG	630			San-Joaquin	CA	PGE	Tesla-Substation-230kV-bus	6/4/2011	6/4/2011	In Progress				
237	6/12/2007	7/2/2007	Withdrawn 11/24/08	CC	NG	634			Clark	NV	SCE	Eldorado-220kV-switchyard	5/4/2011	5/4/2011	Waived	In Progress			
238	7/11/2007	7/11/2007	Withdrawn 11/26/08	PV	S	45			San-Luis-Obispo	CA	PGE	Templer-San-Luis-Obispo-115kV-line	12/1/2008	12/1/2008	In Progress				
239	7/11/2007	7/11/2007	Active - Trans Cluster	PV	S	250		FC	San Luis Obispo	CA	PGE	Midway-Morro Bay 230kV line	12/1/2010	12/31/2011	In Progress	Complete	In Progress		
240	7/12/2007	7/12/2007	Active - Serial	ST	S	400			San Bernardino	CA	SCE	Pisgah Sub 230kV	6/30/2014	6/30/2014	Waived	Complete	In Progress		
241	7/12/2007	7/12/2007	Active - Serial	ST	S	400			San Bernardino	CA	SCE	Pisgah Sub 230kV	6/30/2015	6/30/2015	Waived	Complete	In Progress		
242	7/13/2007	7/13/2007	Active - Trans Cluster	PV	S	150		FC	San Luis Obispo	CA	PGE	Morro Bay-Midway 230kV line	9/1/2012	12/31/2013	In Progress	Complete	In Progress		
243	7/16/2007	7/16/2007	Withdrawn 11/26/08	WT	W	429			San Bernardino	CA	SCE	Pisgah-230kV-Substation	12/30/2010	12/30/2010	In Progress				
244	7/16/2007	7/16/2007	Withdrawn 11/26/08	WT	W	120			Kern-and-Inyo	CA	SCE	Control-Haiwee-Inyokern-115kV-line	12/15/2010	12/15/2010	In Progress				
245	7/16/2007	7/16/2007	Withdrawn 11/26/08	WT	W	228			Riverside	CA	SCE	Devers-Mirage-Julian-Hinds-230kV-line	12/15/2010	12/15/2010	In Progress				
246	7/17/2007	7/17/2007	Withdrawn 11/26/08	WT	W	120			Kern	CA	SCE	Kramer-Inyokern-Randsburg-#3-115kV-line	12/15/2010	12/15/2010	In Progress				
247	7/30/2007	7/30/2007	Withdrawn 9/21/09	CC	NG	67		FC	Madera	CA	PGE	Borden-Substation-230kV-Bus	7/1/2011	4/15/2012	Waived	Complete			
248	7/30/2007	7/30/2007	Active - Serial	CC	NG	67			San Joaquin	CA	PGE	Tesla-Bellota 230kV line	5/15/2011	5/1/2014	Waived	Complete	Complete		In Progress
249	7/30/2007	7/30/2007	Withdrawn 11/26/08	WT	W	105			Monterey	CA	PGE	Moss-Lindero-Salinas-Soledad-115kV-#1-and-#2-lines	2/1/2010	11/1/2010	Complete	In Progress			
250	7/30/2007	7/30/2007	Active - Trans Cluster	WT	W	66.2		FC	Lake and Colusa	CA	PGE	Redbud-Cortina 115kV line	8/1/2009	12/31/2012	Complete	Complete	In Progress		
251	8/1/2007	8/1/2007	Withdrawn 11/26/08	PV	S	200			Riverside	CA	SCE	Eagle-Mountain-Blythe-161kV-line	12/15/2009	12/15/2009	In Progress				
252	7/10/2007	8/6/2007	Active - Serial	ST	NG	25.96			Los Angeles	CA	SCE	Redondo Beach Generating Station 220kV switchyard	5/23/2007	5/23/2007	Waived	Complete	Complete		Executed LGIA
253	8/13/2007	8/13/2007	Withdrawn 11/26/08	WT	W	40			Santa Barbara	CA	PGE	Gabrille-Substation-115kV	12/31/2011	12/31/2011	Re-Study In Progress				
254	8/21/2007	8/21/2007	Active - Trans Cluster	CC	NG	600		FC	Kings	CA	PGE	Gates Substation 230kV bus	6/1/2012	6/1/2012	Complete	Complete	In Progress		
255	8/23/2007	8/23/2007	Active - Trans Cluster	ST	S	250		FC	Kern	CA	SCE	Inyokern Substation	12/28/2013	7/1/2013	In Progress	Complete	In Progress		
256	8/23/2007	8/23/2007	Withdrawn 9/18/07	PV	S	30			Fresno	CA	PGE	Mendota-Biomass-Substation	4/15/2009	4/15/2009					
257	9/10/2007	9/10/2007	Withdrawn 9/21/09	CC	NG	575		FC	Solano	CA	PGE	New Fairfield Substation 230kV bus	6/1/2011	6/1/2011	Re-Study In Progress	Complete			
258	9/12/2007	9/12/2007	Active - Trans Cluster	CC	NG	651		FC	Contra Costa	CA	PGE	Contra Costa Substation 230kV bus	2/1/2012	12/1/2013	In Progress	Complete	In Progress		
259	9/12/2007	9/12/2007	Withdrawn 11/20/09	CC	NG	345		FC	Sutter	CA	PGE	Rio-Oso-Substation-115kV-bus	2/1/2012	2/1/2012	In Progress	Complete			
260	9/12/2007	9/12/2007	Withdrawn 11/26/08	CC	NG	260			San-Joaquin	CA	PGE	Loop-Gold-Hill-Eight-Mile-Road-230kV-line	2/1/2012	2/1/2012	In Progress				
261	9/28/2007	9/28/2007	Withdrawn 11/26/08	CC	NG	104			Los Angeles	CA	SCE	Hinson-Substation-220kV	10/1/2010	10/1/2010	In Progress				
261A	10/9/2007	10/9/2007	Complete	PV	S	5			Fresno	CA	PGE	Mendota-San Joaquin-Helm 70kV line	4/15/2009	4/21/2010	N/A	Complete	Waived		Executed SGIA
262	10/10/2007	10/10/2007	Withdrawn 6/3/08	RE	NG	390.6			Solano	CA	PGE	Birds Landing-Substation-230-kV-Bus	4/15/2012	4/15/2012	In Progress				
263	10/10/2007	10/10/2007	Withdrawn 2/13/08	CC	NG	634			Clark	NV	SCE	Eldorado-Switchyard-220kV-&NCP-Merchant-Substation-230kV	5/4/2011	5/4/2011	Waived	Tendered			
264	10/16/2007	10/16/2007	Withdrawn 12/11/09	WT	W	300		FC	San Bernardino	CA	SCE	Lugo-Mohave-600kV-line	12/30/2010	12/30/2010	In Progress	Complete			
265	10/16/2007	10/16/2007	Withdrawn 12/5/07	PV	S	25			Riverside	CA	SCE	Eagle-Mountain-Blythe-161kV-line	12/1/2009	12/1/2009					
266	10/19/2007	10/19/2007	Withdrawn 11/26/08	CC	NG	325			Sutter	CA	PGE	Rio-Oso-Substation-230kV-bus	2/1/2012	2/1/2012	In Progress				
267	10/23/2007	10/23/2007	Active - Serial	CC	NG	280			San Joaquin	CA	PGE	Gold Hill-Eight Mile 230kV lines	4/16/2012	4/16/2012	Waived	Waived	Complete		Executed LGIA
268	10/24/2007	10/24/2007	Active - Serial	ST	NG	145			San Joaquin	CA	PGE	Tesla-Manteca 115kV line via Schulte Switchyard	4/1/2013	4/1/2013	Waived	Complete	Complete	Complete	In Progress
269	10/30/2007	10/31/2007	Withdrawn 12/1/09	RE	NG	371.3		FC	San Joaquin	CA	PGE	Tesla-Westley 230 kV-lines	4/15/2012	5/1/2015	Complete	Complete			
270	11/1/2007	11/1/2007	Withdrawn 12/2/09	PV	S	700		FC	Riverside	CA	SCE	Proposed-Midpoint-Substation-230kV	12/1/2011	12/1/2015	In Progress	Complete			
271	11/1/2007	11/1/2007	Withdrawn 12/2/09	PV	S	400		FC	San Bernardino	CA	SCE	Lugo-Pisgah-230kV-line	12/1/2012	9/1/2016	In Progress	Complete			
272	11/1/2007	11/1/2007	Active - Trans Cluster	CC/PV	NG/S	251/125		FC	Kings	CA	PGE	Henrietta Substation 70kV bus	6/1/2012	5/1/2013	In Progress	Complete	In Progress		
273	11/1/2007	11/1/2007	Withdrawn 1/31/08	CC/PV	NG/S	99.9			Kings	CA	PGE	Hanford-Switchyard-115kV-bus	5/1/2010	5/1/2010	Waived	Tendered			
274	11/5/2007	11/5/2007	Active - Serial	CC	NG	54			San Diego	CA	SDGE	Palomar Substation 230kV	6/1/2008	8/25/2008	Waived	Complete	Complete		Executed LGIA
275	11/7/2007	11/7/2007	Withdrawn 12/4/09	CT	NG	630		FC	Solano	CA	PGE	Loop-Vaca-Dixon-Peabody & Vaca-Dixon-Lambie-230-kV-lines	9/4/2012	5/1/2013	In Progress	Complete			
276	11/9/2007	11/9/2007	Withdrawn 11/20/08	CC	NG	650			Contra-Costa	CA	PGE	Contra-Costa-Switchyard-230kV-bus	1/15/2012	1/15/2012	In Progress				
277	11/15/2007	11/15/2007	Withdrawn 3/6/08	WT	W	75			San Bernardino	CA	SCE	Coolwater-Dunn-Siding-115kV-line	11/15/2010	11/15/2010	Tendered				
278	11/26/2007	11/26/2007	Withdrawn 12/14/09	ST	S	565		FC	San Bernardino	CA	SCE	Pisgah-Substation-230kV	1/1/2011	1/1/2011		Complete			
279	11/30/2007	11/30/2007	Withdrawn 2/29/08	H	WTR	40			Humboldt	CA	PGE	Fairhaven-Substation-60kV-bus	6/1/2012	6/1/2012	Tendered				
280	11/30/2007	11/30/2007	Withdrawn 11/20/08	H	WTR	40			Mendocino	CA	PGE	Fort Bragg Substation 60kV bus	6/1/2012	6/1/2012	In Progress				
281	12/3/2007	12/3/2007	Withdrawn 5/28/08	CC	NG	500			San Joaquin	CA	PGE	Loop-Tesla-Stagg-and-Tesla-Eight-Mile-230kV-lines	12/31/2010	12/31/2010	In Progress				
282	12/11/2007	12/12/2007	Active - Trans Cluster	ST	B	8		FC	Madera	CA	PGE	Tap Dairyland-Mendota 115 kV line	5/31/2008	12/31/2010	Waived	Complete	In Progress		
283	12/12/2007	12/12/2007	Withdrawn 12/11/09	ST	S/B	106.8		EO	Fresno	CA	PGE	Gates-Substation-230kV-bus	3/1/2010	9/30/2012	In Progress	Complete			
284	12/13/2007	12/13/2007	Withdrawn 11/26/08	RE	NG	115			Mendocino	CA	PGE	Ukiah-Substation-115kV-bus	4/15/2012	4/15/2012	In Progress				
285	12/13/2007	12/13/2007	Withdrawn 11/26/08	WT	W	150			San Bernardino	CA	SCE	Pisgah-Substation-230kV	12/31/2011	12/31/2011	In Progress				
286	12/20/2007	12/20/2007	Withdrawn 5/7/08	ST	S	375			Imperial	CA	SDGE	Southwest Power Link 500kV line	7/1/2011	7/1/2012	Tendered				
287	12/21/2007	12/21/2007	Withdrawn 12/14/09	ST	S	231		FC	Kern	CA	SCE	Antelope-Magunden-230kV	4/1/2011	4/1/2011	In Progress	Complete			
288	12/20/2007	12/21/2007	Withdrawn 5/14/08	ST	S	375			San-Luis-Obispo	CA	PGE	Morro Bay-Midway #2-230kV line	7/1/2011	7/1/2012	Tendered				
289	12/20/2007	12/21/2007	Withdrawn 5/29/08	ST	S	375			San Bernardino	CA	SCE	El-Dorado-Ivanpah-115kV-line	7/1/2011	7/1/2011	Tendered				
290	12/27/2007	12/27/2007	Withdrawn 12/3/09	ST	S	750		FC	San Bernardino	CA	SCE								

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
300	1/29/2008	2/4/2008	Active - Trans Cluster	CC	NG	400		FC	Kern	CA	PGE	Midway-Wheeler Ridge #1 and #2 230kV line	9/1/2014	9/1/2015	In Progress	Complete	In Progress		
301	2/8/2008	2/8/2008	Withdrawn 10/27/08	PV	S	500			San Bernardino	CA	SCE	Lugo-Pisgah 220kV line	3/3/2016	3/3/2016	In Progress				
302	2/19/2008	2/19/2008	Withdrawn 4/7/08	PV	S	200			San Bernardino	CA	SCE	Lugo-Pisgah 220kV line	2/4/2010	2/4/2010					
303	2/27/2008	2/27/2008	Withdrawn 10/27/08	WT	W	500			Baja California-	Mexico	SDGE	Imperial-Valley-Miguel 500kV line	12/31/2011	12/31/2011	In Progress				
304	2/28/2008	2/28/2008	Active - Trans Cluster	PV	S	50		FC	Tulare	CA	PGE	Smyrna-Alpaugh 115kV line	5/3/2010	12/31/2012	In Progress	Complete	In Progress		
305	3/10/2008	3/10/2008	Withdrawn 11/23/09	CC	NG	614		FC	Contra Costa	CA	PGE	Contra Costa Substation 230kV switchyard	7/30/2012	7/30/2012					
306	3/11/2008	3/11/2008	Withdrawn 11/20/08	CT	NG	200			San Joaquin	CA	PGE	Tesla-Belota 230kV and Tesla-Webber 230kV lines	6/4/2012	6/4/2012					
307	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Lancaster-Redman 66kV line	6/4/2009	6/4/2009					
308	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Helijet-Little Rock-Palmdale-Rockair 66kV line	6/4/2009	6/4/2009					
309	3/11/2008	3/11/2008	Active - Trans Cluster	PV	S	100		FC	Los Angeles	CA	SCE	Antelope Substation 66kV	5/1/2009	7/1/2013		Complete	In Progress		
310	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Del-Sur-Lancaster-Rite-Aid 66kV line	6/4/2009	6/4/2009					
311	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Lancaster-Little Rock-Piute 66kV line	6/4/2009	6/4/2009					
312	3/11/2008	3/11/2008	Withdrawn 5/6/08	PV	S	100			Los Angeles	CA	SCE	Oasis-Tortoise 66kV line	6/4/2009	6/4/2009					
313	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Piute-Redman 66kV line	6/4/2009	6/4/2009					
314	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Lancaster-Little Rock-Piute 66kV line	6/4/2009	6/4/2009					
315	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Helijet-Little Rock-Palmdale-Rockair 66kV line	6/4/2009	6/4/2009					
316	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Antelope-Rosamond 66kV line	6/4/2009	6/4/2009					
317	3/11/2008	3/11/2008	Active - Trans Cluster	PV	S	100		FC	Los Angeles	CA	SCE	Antelope Substation 66kV	5/1/2009	6/1/2013		Complete	In Progress		
318	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Goldtown-Lancaster 66kV line	6/4/2009	6/4/2009					
319	3/11/2008	3/11/2008	Withdrawn 4/24/08	PV	S	100			Los Angeles	CA	SCE	Corum-Goldtown 66kV line	6/4/2009	6/4/2009					
320	3/12/2008	3/12/2008	Active - Trans Cluster	CT	NG	100	214	FC	Contra Costa	CA	PGE	Contra Costa Substation 230kV switchyard	4/29/2011	5/1/2013		Complete	In Progress		
321	3/18/2008	3/18/2008	Withdrawn 12/1/09	WT	W	100		FC	Plumas	CA	PGE	Caribou Substation 230kV switchyard	12/15/2013	12/1/2013		Complete			
322	3/17/2008	3/18/2008	Withdrawn 11/23/09	CC	NG	614	564	FC	Contra Costa	CA	PGE	Pittsburg 230kV switchyard	9/30/2012	9/30/2012		Complete			
323	3/27/2008	3/27/2008	Withdrawn 4/24/08	PV	S	100			Kern	CA	SCE	Corum-Rosemond 66kV line	6/4/2009	6/4/2009					
324	3/27/2008	3/27/2008	Withdrawn 4/24/08	PV	S	250			San Bernardino	CA	SCE	Eldorado-Baker-Cool-Water-Dunn-Siding-Mountain-Pass 115kV line	6/4/2009	6/4/2009					
325	3/27/2008	3/27/2008	Withdrawn 4/24/08	PV	S	100			Kern	CA	SCE	Kramer-Cool-Water 115kV line	6/4/2009	6/4/2009					
326	3/27/2008	3/27/2008	Withdrawn 4/24/08	PV	S	100			Kern	CA	SCE	Kramer-Tortilla 115kV line	6/4/2009	6/4/2009					
327	3/27/2008	3/27/2008	Withdrawn 11/21/08	PV	S	100			Kern	CA	SCE	Kramer-Inyokern-Randsberg-No.-1 115kV line	6/4/2009	6/4/2009					
328	3/27/2008	3/27/2008	Withdrawn 4/24/08	PV	S	100			Kern	CA	SCE	Kramer-Inyokern-Randsberg-No.-3 115kV line	6/4/2009	6/4/2009					
329	3/31/2008	3/31/2008	Withdrawn 11/26/08	ST	S	264			Kern	CA	SCE	Whirlwind Substation 230kV	8/4/2012	8/4/2012					
330	3/31/2008	3/31/2008	Withdrawn 11/26/08	ST	S	33			Los Angeles	CA	SCE	Antelope-Calcement 66kV line	12/1/2009	12/1/2009					
331	3/31/2008	3/31/2008	Withdrawn 11/26/08	ST	S	231			Kern	CA	SCE	Windhub Substation	6/4/2010	6/4/2010					
332	3/31/2008	3/31/2008	Withdrawn 11/26/08	ST	S	264			Kern	CA	SCE	Windhub Substation	9/4/2011	9/4/2011					
333	3/31/2008	3/31/2008	Withdrawn 11/26/08	ST	S	33			San Bernardino	CA	SCE	Cool-Water-Kramer 115kV line	7/1/2009	7/1/2009					
334	4/4/2008	4/4/2008	Active - Trans Cluster	CT	NG	195.9		FC	Alameda	CA	PGE	Kelso Substation 230kV bus	6/1/2012	7/1/2012	In Progress	Complete	In Progress		
335	4/4/2008	4/4/2008	Withdrawn 5/5/08	RE	NG	99			Alameda	CA	PGE	Kelso Substation 230kV bus	6/4/2012	6/4/2012					
336	4/7/2008	4/7/2008	Withdrawn 11/21/08	PV	S	75			San Diego	CA	SDGE	Borrego Substation 69kV	12/31/2010	12/31/2010					
337	4/2/2008	4/18/2008	Active - Trans Cluster	PV	S	25.75		FC	San Diego	CA	SDGE	Borrego Substation 69kV	4/1/2011	4/1/2012		Complete	Complete		In Progress
338	4/17/2008	4/17/2008	Withdrawn 11/26/08	CC	NG	19			Fresno	CA	PGE	Kerman-Helms 70kV line	6/4/2010	6/4/2010					
339	4/18/2008	4/18/2008	Withdrawn 11/26/08	CT	NG	50			San Francisco	CA	PGE	Mission Substation	6/4/2011	6/4/2011					
340	4/2/2008	4/22/2008	Active - SGIP	PV	S	20		EO	Tulare	CA	PGE	Smyrna-Alpaugh 115kV line	5/1/2010	4/1/2011	Waived	Complete	Complete		In Progress
341	4/23/2008	4/23/2008	Withdrawn 11/26/08	CT	NG	625			Merced	CA	PGE	Wilson-Substation 230kV bus	3/4/2012	3/4/2012					
342	4/25/2008	4/25/2008	Active - Trans Cluster	PV	S	50		FC	Los Angeles	CA	SCE	Del Sur Substation 66kV	5/1/2011	7/1/2013		Complete	In Progress		
343	4/25/2008	4/25/2008	Withdrawn 11/21/08	PV	S	40			Los Angeles	CA	SCE	Piute-Redman 66kV line	6/4/2011	6/4/2011					
344	4/25/2008	4/25/2008	Withdrawn 12/7/09	PV	S	40		FC	Los Angeles	CA	SCE	Lancaster-Little Rock-Piute 66kV line	6/4/2011	6/4/2011		Complete			
345	4/25/2008	4/25/2008	Withdrawn 11/21/08	PV	S	40			Los Angeles	CA	SCE	Lancaster-Little Rock-Piute 66kV line	6/4/2011	6/4/2011					
346	4/25/2008	4/25/2008	Withdrawn 11/21/08	PV	S	30			Los Angeles	CA	SCE	Lancaster-Redman 66kV line	6/4/2011	6/4/2011					
347	4/25/2008	4/25/2008	Withdrawn 12/7/09	PV	S	50			Los Angeles	CA	SCE	Helijet-Little Rock-Palmdale-Rockair 66kV line	6/4/2011	6/4/2011		Complete			
348	4/25/2008	4/25/2008	Active - Trans Cluster	PV	S	40		FC	Kern	CA	SCE	Corum-Goldtown 66kV line	5/1/2011	6/1/2013		Complete	In Progress		
349	4/25/2008	4/25/2008	Active - Trans Cluster	PV	S	100		FC	Kern	CA	SCE	Goldtown Substation 66kV	5/1/2013	6/1/2013		Complete	In Progress		
350	4/25/2008	4/25/2008	Withdrawn 12/7/09	PV	S	80		FC	San Bernardino	CA	SCE	Eldorado-Baker-Coolwater-Dunn-Siding-Mountain-Pass 115kV	6/4/2013	6/4/2013		Complete			
351	4/25/2008	4/25/2008	Withdrawn 11/25/08	CT	NG	49			Yolo	CA	PGE	Tap-Vaca-Rio-Oso 115kV line	7/1/2009	7/1/2009					
352	4/25/2008	4/25/2008	Withdrawn 11/25/08	CT	NG	49			Stanislaus	CA	PGE	Salado Substation 115kV	7/1/2009	7/1/2009					
353	4/25/2008	4/25/2008	Withdrawn 11/25/08	CT	NG	49			Fresno	CA	PGE	Panoche Substation 115kV bus	7/1/2009	7/1/2009					
354	4/25/2008	4/25/2008	Withdrawn 11/25/08	CT	NG	49			Fresno	CA	PGE	Tap-Helm-Valley-Nitrogen 70kV line	7/1/2009	7/1/2009					
355	4/28/2008	4/28/2008	Withdrawn 11/21/08	PV	S	100			San Luis Obispo	CA	PGE	San Luis Obispo-Tembler 115kV line	6/4/2011	6/4/2011					
356	4/28/2008	4/28/2008	Active - Trans Cluster	PV	S	40		FC	Santa Barbara	CA	PGE	Taft-Cuyama #1 70kV line	5/1/2011	1/1/2013		Complete	In Progress		
357	4/28/2008	4/28/2008	Withdrawn 12/7/09	PV	S	100		FC	Kern	CA	PGE	Midway Substation via Midway-Sunset-Gen-Tie 230kV line	6/4/2010	12/1/2013		Complete			
358	4/30/2008	4/30/2008	Withdrawn 11/21/08	PV	S	100			Kern	CA	PGE	Midway Substation via Midway-Sunset-Gen-Tie 230kV line	6/4/2011	6/4/2011					
359	5/1/2008	5/1/2008	Withdrawn 11/26/08	PV	S	350			San Bernardino	CA	SCE	Eldorado-Baker-Cool-Water-Dunn-Siding-Mountain-Pass 115kV line	3/4/2011	3/4/2011					
360	5/1/2008	5/1/2008	Withdrawn 7/11/08	CT	NG	200			Colusa	CA	PGE	Cortina Substation 230kV bus	6/4/2012	6/4/2012					
361	5/2/2008	5/2/2008	Withdrawn 11/26/08	ST	S	200			Riverside	CA	SCE	Blythe-Eagle-Mountain 161kV line	8/30/2012	8/30/2012					
362	5/2/2008	5/2/2008	Withdrawn 11/26/08	ST	S	300			Riverside	CA	SCE	Midpoint Substation	8/30/2012	8/30/2012					
363	5/5/2008	5/5/2008	Withdrawn 12/7/09	PV	S	700		FC	Kern	CA	SCE	Windhub Substation 230kV	6/4/2013	6/4/2013		Complete			
364	5/5/2008	5/5/2008	Withdrawn 11/21/08	PV	S	700			Kern	CA	SCE	Windhub Substation 230kV	6/4/2014	6/4/2013					
365	5/6/2008	5/12/2008	Active - Trans Cluster	ST	S	500		FC	Riverside	CA	SCE	Midpoint Substation	12/28/2013	7/1/2013		Complete	In Progress		
366	5/7/2008	5/12/2018	Withdrawn 10/30/08	RE	NG	115.5			Alameda	CA	PGE	Kelso Substation	6/4/2012	6/4/2012					
367	5/12/2008	5/12/2008	Withdrawn 11/26/08	PV	S	50			Santa Barbara	CA	PGE	69kV line proximate to Cuyama Substation	12/31/2009	12/31/2009					
368	5/9/2008	5/16/2008	Withdrawn 11/20/08	CT	NG	160			San Diego	CA	SDGE	Escondido Substation 69 kV	6/4/2010	6/4/2010					
369	5/16/2008	5/16/2008	Withdrawn 10/24/08	H	WTR	1300			Riverside	CA	SCE	Midpoint Substation 500kV	6/4/2014	6/4/2014					
370	5/1/2008	5/19/2008	Withdrawn 11/24/08	CT	NG	390.4			Solano	CA	PGE	Lambie-Contra Costa Substation 230kV bus	6/4/2012	6/4/2012					
371	5/9/2008	5/23/2008	Withdrawn 11/26/08	CC	NG	337.5			Fresno	CA	PGE	McCall-Kingsburg #1 & #2 115kV lines	12/4/2010	12/4/2010					
372	5/21/2008	5/21/200																	

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
379	5/28/2008	5/28/2008	Withdrawn 12/11/09	CC	NG	600		FC	Sutter	CA	PGE	Tule Mountain-Tesla 500kV line	6/4/2012	1/1/2014		Complete			
380	5/21/2008	5/29/2008	Withdrawn 11/12/08	ST	S	145			San Bernardino	CA	SCE	Lugo-Mohave 500kV line	5/4/2013	5/4/2013					
381	5/21/2008	5/29/2008	Withdrawn 12/4/09	ST	S	240		FC	Clark	NV	SCE	Eldorado Substation 230kV	6/4/2013	6/4/2013		Complete			
382	5/21/2008	5/29/2008	Withdrawn 11/23/09	ST	S	290		FC	San Bernardino	CA	SCE	Lugo-Eldorado 500kV line	5/4/2013	5/4/2013		Complete			
383	5/29/2008	5/29/2008	Active - Trans Cluster	CC	NG	85		FC	Los Angeles	CA	SCE	Arco Gen #1 & #2 230kV lines	5/31/2012	12/1/2012		Complete	In Progress		
384	5/29/2008	5/29/2008	Withdrawn 10/16/09	ST	S	900		EO	San Bernardino	CA	SCE	Lugo-Mohave 500kV line	2/4/2012	2/4/2015		Complete			
385	5/29/2008	5/29/2008	Withdrawn 10/16/09	ST	S	600		EO	San Bernardino	CA	SCE	Lugo-Mohave 500kV line	2/4/2011	2/4/2014		Complete			
386	5/29/2008	5/29/2008	Withdrawn 12/4/09	ST	S	600		EO	Imperial	CA	SDGE	New Substation on North Gila-Imperial Valley 500kV line	1/4/2012	10/1/2014		Complete			
387	5/29/2008	5/29/2008	Withdrawn 12/4/09	ST	S	900		EO	La Posa	AZ	SCE	Devers-Palo Verde 500kV line	2/4/2015	2/4/2015		Complete			
388	5/29/2008	5/29/2008	Withdrawn 12/4/09	ST	S	900		EO	La Paz/Maricopa	AZ	SCE	Devers-Palo Verde 500 kV line	6/4/2014	6/4/2014		Complete			
389	5/29/2008	5/29/2008	Withdrawn 12/4/09	ST	S	900		EO	Maricopa	AZ	SCE	Devers-Palo Verde 500 kV line	5/4/2015	5/4/2015		Complete			
390	5/29/2008	5/29/2008	Withdrawn 12/4/09	ST	S	300		EO	Maricopa	AZ	SDGE	North Gila-Hassayampa 500kV line	6/4/2011	3/1/2012		Complete			
391	5/29/2008	5/29/2008	Active - Trans Cluster	ST	G	15		FC	Inyo	CA	SCE	Kramer Substation 230kV	1/11/2010	1/11/2010		Complete	In Progress		
392	5/29/2008	5/29/2008	Active - Trans Cluster	ST	G	15		FC	Inyo	CA	SCE	BLM Substation 230kV	3/13/2019	1/11/2010		Complete	In Progress		
393	5/29/2008	5/29/2008	Active - Trans Cluster	ST	G	15		FC	Inyo	CA	SCE	Inyokern Substation 115kV	8/19/2011	1/11/2010		Complete	In Progress		
394	5/29/2008	5/29/2008	Active - Trans Cluster	ST	G	60.7		FC	Churchill	NV	SCE	Control Substation 115kV bus	12/1/2012	12/1/2015		Complete	In Progress		
395	5/29/2008	5/29/2008	Withdrawn 11/26/08	ST	G	52.5			Churchill	NV	SCE	Bishop Substation	12/1/2012	12/1/2012					
396	5/29/2008	5/29/2008	Active - Trans Cluster	ST	G	60.7		FC	Churchill	NV	SCE	Control Substation 115kV bus	6/1/2013	6/1/2016		Complete	In Progress		
397	5/29/2008	5/29/2008	Withdrawn 11/26/08	ST	G	52.5			Churchill	NV	SCE	Bishop Substation	6/4/2013	6/4/2013					
398	5/29/2008	5/29/2008	Active - Trans Cluster	ST	G	60.7		FC	Churchill	NV	SCE	Control Substation 115kV bus	6/1/2012	6/1/2012		Complete	In Progress		
399	5/29/2008	5/29/2008	Active - Trans Cluster	ST	G	60.7		FC	Churchill	NV	SCE	Control Substation 115kV bus	6/1/2012	6/1/2013		Complete	In Progress		
400	5/30/2008	5/30/2008	Withdrawn 7/22/08	PV	S	700			Kern	CA	SCE	Windhub Substation	5/4/2011	5/4/2011					
401	5/30/2008	5/30/2008	Withdrawn 7/28/08	ST	NG	49.85			Los Angeles	CA	SCE	ChevGen Substation	9/4/2010	9/4/2010					
402	5/30/2008	5/30/2008	Withdrawn 8/19/08	CG	NG	600			Kern	CA	PGE	Midway Substation 230kV bus	6/4/2012	6/4/2012					
403	5/30/2008	5/30/2008	Withdrawn 12/14/09	PV	S	30		FC	Kern	CA	PGE	Midway Substation 230kV bus	6/4/2012	12/31/2011		Complete			
404	5/30/2008	5/30/2008	Withdrawn 8/19/08	CT	NG	450			Kern	CA	PGE	Midway Substation 230kV bus	6/4/2011	6/4/2011					
405	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	450			Imperial	CA	SDGE	Imperial Valley Substation	12/31/2012	12/31/2012					
406	5/30/2008	5/30/2008	Withdrawn 11/26/08	WT	W	130			San Diego	CA	SDGE	Boulevard Substation	6/4/2011	6/4/2011					
407	5/30/2008	5/30/2008	Active - Trans Cluster	PV	S	325		FC	Kern	CA	SCE	Cottonwind-Whirlwind 230kV line	7/1/2012	12/1/2014		Complete	In Progress		
408	5/30/2008	5/30/2008	Active - Trans Cluster	PV	S	325		FC	Kern	CA	SCE	Cottonwind-Whirlwind 230kV line	7/1/2012	12/1/2014		Complete	In Progress		
409	5/30/2008	5/30/2008	Active - Trans Cluster	WT	W	150		EO	Kern	CA	SCE	Highwind Substation 230kV	10/1/2011	12/31/2012		Complete	In Progress		
410	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	49.5			Riverside	CA	SCE	Midpoint Substation 500kV	8/4/2012	8/4/2012					
411	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	49.5			Riverside	CA	SCE	Midpoint Substation 500kV	8/4/2012	8/4/2012					
412	5/30/2008	5/30/2008	Active - Trans Cluster	PV	S	250		FC	Los Angeles	CA	SCE	Whirlwind Substation 230kV	8/1/2012	12/1/2013		Complete	In Progress		
413	5/30/2008	5/30/2008	Withdrawn 11/21/08	ST	S	280			San Bernardino	CA	SCE	Pisgah Substation 230kV	8/4/2012	8/4/2012					
414	5/30/2008	5/30/2008	Withdrawn 11/21/08	ST	S	280			Imperial	CA	SDGE	Imperial Valley Substation 230kV bus	7/1/2012	7/1/2012					
415	5/30/2008	5/30/2008	Withdrawn 11/21/08	ST	S	280			Riverside	CA	SCE	Devers-Palo Verde 500kV line	8/4/2012	8/4/2012					
416	5/30/2008	5/30/2008	Withdrawn 11/21/08	ST	S	280			Riverside	CA	SCE	Midpoint Substation 230kV	8/4/2012	8/4/2012					
417	5/30/2008	5/30/2008	Active - Trans Cluster	WT	W	14		FC	Contra Costa	CA	PGE	Pittsburg-Tesla 230kV line	9/30/2010	9/30/2010		Complete	In Progress		
418	5/30/2008	5/30/2008	Withdrawn 11/26/08	CT	NG	400			San Joaquin	CA	PGE	Tesla Substation 230kV bus	11/1/2012	11/1/2012					
419	5/30/2008	5/30/2008	Withdrawn 11/26/08	CT	NG	188			Fresno	CA	PGE	Panoche Substation 230kV	3/4/2011	3/4/2011					
420	5/30/2008	5/30/2008	Withdrawn 12/9/09	ST	S	49.5		FC	San Diego	CA	SDGE	Borrego Substation 69kV	2/4/2013	2/4/2013		Complete			
421	5/30/2008	5/30/2008	Active - Trans Cluster	ST	S	49.5		FC	Riverside	CA	SCE	Eagle Mountain Substation	2/1/2012	2/1/2012		Complete	In Progress		
422	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	49.5			Riverside	CA	SCE	Camino-Iron Mountain 230kV line	2/4/2012	2/4/2012					
423	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	49.5			Riverside	CA	SCE	Camino-Iron Mountain 230kV line	2/4/2012	2/4/2012					
424	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	250			San Bernardino	CA	SCE	Mohave Switchyard	7/4/2014	7/4/2014					
425	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	250			Riverside	CA	SCE	Colorado River Substation	7/4/2014	7/4/2014					
426	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	250			Clark	NV	SCE	Mohave Switchyard	7/4/2014	7/4/2014					
427	5/30/2008	5/30/2008	Withdrawn 12/4/09	ST	S	250		FC	Kern	CA	SCE	Antelope Substation	7/4/2014	7/4/2014		Complete			
428	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	250			San Bernardino	CA	SCE	Eagle Mountain Substation	7/4/2014	7/4/2014					
429	5/30/2008	5/30/2008	Active - Trans Cluster	ST	S	100		FC	Imperial	CA	SDGE	Imperial Valley Substation	7/1/2014	4/1/2015		Complete	Complete		In Progress
430	5/30/2008	5/30/2008	Withdrawn 12/4/09	ST	S	250		FC	Kern	CA	SCE	Kramer Substation	7/4/2014	7/4/2014		Complete			
431	5/30/2008	5/30/2008	Active - Trans Cluster	ST	S	150		FC	Riverside	CA	SCE	Midpoint Substation 220kV	7/1/2014	7/1/2014		Complete	In Progress		
432	5/30/2008	5/30/2008	Withdrawn 12/4/09	ST	S	250		FC	Riverside	CA	SCE	Colorado River Substation 230kV	7/4/2014	7/4/2014		Complete			
433	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	250			San Bernardino	CA	SCE	Iron Mountain Substation	5/29/2015	5/29/2015					
434	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	500			San Bernardino	CA	SCE	Mohave Switchyard	5/29/2015	5/29/2015					
435	5/30/2008	5/30/2008	Withdrawn 12/4/09	ST	S	250		FC	La Paz	AZ	SCE	Palo Verde-Devers #2 line	7/4/2014	7/4/2014		Complete			
436	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	250			Maricopa	AZ	SCE	Palo Verde-Devers #2 line	7/4/2014	7/4/2014					
437	5/30/2008	5/30/2008	Withdrawn 10/21/08	WT	W	350			Shasta	CA	PGE	Pit #3-Round Mountain 230kV line	6/4/2011	6/4/2011					
438	5/30/2008	5/30/2008	Withdrawn 11/26/08	WT	W	500			Kern	CA	SCE	Windhub Substation	12/31/2011	12/31/2011					
439	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	500			Riverside	CA	SCE	Midpoint Substation	12/31/2011	12/31/2011					
440	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	600			Kern	CA	SCE	Whirlwind Substation	12/31/2011	12/31/2011					
441	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	G	50			Lake	CA	PGE	Geysers-17-Fulton #2 230kV line	7/31/2012	7/31/2012					
442	5/30/2008	5/30/2008	Active - Trans Cluster	PV	S	125		FC	Imperial	CA	SDGE	Imperial Valley 230kV	5/1/2013	3/1/2013		Complete	Complete		In Progress
443	5/30/2008	5/30/2008	Withdrawn 11/25/08	CT	NG	49			San Diego	CA	SDGE	Talega-Escondido 230kV line	7/4/2009	7/4/2009					
444	5/30/2008	5/30/2008	Withdrawn 11/25/08	CT	NG	49			San Diego	CA	SDGE	Lilac-Rincon 69kV	7/4/2009	7/4/2009					
445	5/30/2008	5/30/2008	Withdrawn 11/25/08	CT	NG	49			San Diego	CA	SDGE	Pala-Lilac 69kV line	7/4/2009	7/4/2009					
446	5/30/2008	5/30/2008	Withdrawn 11/25/08	CT	NG	49			Orange	CA	SDGE	Talega-San Mateo 69kV line	7/4/2009	7/4/2009					
447	5/30/2008	5/30/2008	Withdrawn 11/25/08	CT	NG	49			San Diego	CA	SDGE	Ash Valley Center 69kV line	7/4/2009	7/4/2009					
448	5/30/2008	5/30/2008	Withdrawn 11/25/08	CT	NG	49			San Diego	CA	SDGE	Border Substation 69kV	7/4/2009	7/4/2009					
449	5/30/2008	5/30/2008	Withdrawn 12/19/08	ST	S	250			Riverside	CA	SCE	Midpoint Substation 500kV	7/4/2012	7/4/2012					
450	5/30/2008	5/30/2008	Withdrawn 11/26/08	WT	W	1150			Los Angeles & Kern	CA	SCE	Whirlwind Substation 230kV	5/30/2013	5/30/2013					
451	5/30/2008	5/30/2008	Withdrawn 11/26/08	ST	S	1150			San Bernardino	CA	SCE	Pisgah Substation 230kV	5/30/2013	5/30/2013					
452</																			

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
458	6/2/2008	6/2/2008	Withdrawn 8/1/08	PV	S	50			Riverside	CA	SCE	Antelope-Cal-Cement 69kV line	6/16/2010	6/16/2010					
459	6/2/2008	6/2/2008	Withdrawn 11/25/08	PV	S	50			San Diego	CA	SDGE	Cameron Substation 69kV	12/15/2009	12/15/2009					
460	6/2/2008	6/2/2008	Withdrawn 9/10/08	PV	S	40			Kern	CA	SCE	Invokern Substation 115kV bus	12/1/2010	12/1/2010					
461	6/2/2008	6/2/2008	Withdrawn 9/10/08	PV	S	40			San Bernardino	CA	SCE	Dunn Siding-Cool Water 115kV line	12/1/2010	12/1/2010					
462	6/2/2008	6/2/2008	Withdrawn 11/25/08	PV	S	58.8			San Diego	CA	SDGE	Borrego Substation 69kV	6/16/2010	6/16/2010					
463	6/2/2008	6/2/2008	Withdrawn 11/25/08	PV	S	58.8			San Diego	CA	SDGE	Warner Substation 69kV	6/30/2010	6/30/2010					
464	6/2/2008	6/2/2008	Withdrawn 11/25/08	PV	S	40			Kern	CA	SCE	Redman Substation 69kV bus	12/1/2010	12/1/2010					
465	6/2/2008	6/2/2008	Withdrawn 11/25/08	PV	S	40			Kern	CA	SCE	Little Rock Substation 69kV bus	12/1/2010	12/1/2010					
466	6/2/2008	6/2/2008	Withdrawn 8/1/08	PV	S	100			Riverside	CA	SCE	Baker Substation 115kV	6/15/2010	6/15/2010					
467	5/30/2008	6/2/2008	Active - Trans Cluster	ST	S	230		FC	Clark	NV	SCE	Eldorado-Ivanpah 230kV line	8/1/2012	10/1/2015		Complete	In Progress		
468	5/30/2008	6/2/2008	Active - Trans Cluster	PV	S	290		EO	Yuma	AZ	SDGE	Hassayampa-North Gila 500kV line	8/1/2012	6/15/2014		Complete	Complete		In Progress
469	7/14/2008	7/14/2008	Withdrawn 11/18/08	ST	B	16.3		EO	Amador	CA	PGE	Valley Springs-Martel #2 60kV line	12/31/2008	12/31/2008					
470	7/30/2008	7/30/2008	Active - SGIP	PV	S	20		EO	Kings	CA	PGE	Jacobs Corner Substation 70kV bus	3/1/2011	3/1/2011	Waived	Complete	Complete		In Progress
471	7/30/2008	7/30/2008	Active - SGIP	PV	S	20		EO	Kings	CA	PGE	Jacobs Corner Substation 70kV bus	7/1/2011	7/1/2011	Waived	Complete	Complete		In Progress
472	8/4/2008	8/11/2008	Active - SGIP	ST	B	13.8		EO	Humboldt	CA	PGE	Blue Lake Tap 60kV	12/20/2008	4/1/2010	Waived	Waived	Complete		In Progress
473	9/3/2008	9/12/2008	Active - SGIP	PV	S	20		EO	Tulare	CA	PGE	Smyrna-Alpaugh 115kV line	5/1/2010	5/1/2010	Waived	Complete	Complete		In Progress
474	9/11/2008	9/15/2008	Active - SGIP	PV	S	19.9		EO	San Bernardino	CA	SCE	Dunn Siding Substation	6/1/2011	6/1/2011	Waived	In Progress			
475	9/10/2008	10/8/2008	Withdrawn - 10/26/09	WT	W	20		EO	Riverside	CA	SCE	Devers-Garnet-Venwind 115kV line	12/1/2009	12/1/2010	Waived	In Progress			
476	10/23/2008	10/23/2008	Active - SGIP	RE	LFG	9.9		EO	Marin	CA	PGE	Lakeville #2 60 kV line	5/29/2010	5/29/2010	Waived	Complete	Complete		In Progress
477	2/2/2009	2/6/2009	Active - SGIP	RE	LFG	4		EO	Butte	CA	PGE	Centerville-Table Mountain 60kV line	3/31/2010	4/17/2011	Waived	Waived	Complete		In Progress
478	2/17/2009	2/17/2009	Active - SGIP	PV	S	20		EO	Kings	CA	PGE	Corcoran-Kingsburg 115kV #2 line	11/1/2011	11/1/2011	Waived	Complete	Complete		In Progress
479	3/13/2009	3/13/2009	Active - SGIP	PV	S	20		EO	Tulare	CA	PGE	Smyrna-Alpaugh 115kV line	10/1/2011	10/1/2011	Waived	Complete	Complete		In Progress
480	3/16/2009	3/16/2009	Active - SGIP	PV	S	20		EO	San Diego	CA	SDGE	Borrego Substation 69kV switchyard	12/31/2010	12/31/2010	In Progress				
481	4/6/2009	4/20/2009	Active - SGIP	ST	B	18.4		EO	Amador	CA	PGE	Valley Springs-Martel #2 60kV line	4/1/2010	4/1/2010	Waived	Complete	Complete		In Progress
482	4/24/2009	4/24/2009	Active - SGIP	PV	S	20		EO	Tulare	CA	PGE	Smyrna-Alpaugh 115kV line	4/1/2012	4/1/2012	Waived	Complete	In Progress		
483	4/29/2009	4/29/2009	Active - SGIP	PV	S	10		EO	Kern	CA	SCE	Vincent Substation	6/1/2010	6/1/2010	Waived	In Progress			
484	6/11/2009	6/11/2009	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Arco - Carneras 70 kV Line	9/30/2011	9/30/2011	Waived	Complete	In Progress		
485	6/3/2009	6/18/2009	Active - SGIP	WT	W	19.9		EO	Kern	CA	SCE	Highwind Substation 230kV bus	6/30/2012	6/30/2012	Complete				
486	6/29/2009	6/29/2009	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Antelope-Neenach 66kV line	1/1/2012	1/1/2012	Complete				
487	7/30/2009	7/31/2009	Active - Cluster #1	PV	S	600		FC	Kern	CA	PGE	Midway-Wheeler Ridge 230kV double circuit line	12/1/2015	12/1/2015		In Progress			
488	4/6/2009	7/31/2009	Active - Cluster #1	ST	S	92		FC	Clark	NV	SCE	Eldorado Substation 230kV	9/30/2012	9/30/2012		Complete			
489	5/26/2009	7/31/2009	Active - Cluster #1	WT	W	98.9		FC	Solano	CA	PGE	Birds Landing Substation 230kV	5/31/2011	5/31/2011		In Progress			
490	6/3/2009	7/31/2009	Active - Cluster #1	ST	NU	48		FC	San Diego	CA	SCE	San Onofre Nuclear Generating Station 230kV switchyard	12/31/2012	12/31/2012		Complete			
491	6/4/2009	7/31/2009	Active - Cluster #1	PV	S	230		FC	San Bernardino	CA	SCE	Coolwater-Dunn Siding 115kV line	6/1/2014	4/1/2014		Complete			
492	7/6/2009	7/31/2009	Withdrawn 11/2/09	PV	S	350		FC	Kern	CA	SCE	Windhub Substation 230kV	12/1/2015	12/1/2015		In Progress			
493	7/16/2009	7/31/2009	Active - Cluster #1	WT	W	549.2		FC	Imperial	CA	SDGE	Sunrise Powerlink 500kV line	12/31/2013	12/31/2013		Complete			
494	7/20/2009	7/31/2009	Active - Cluster #1	PV	S	350		FC	Kern	CA	SCE	Windhub Substation 230kV	12/1/2015	9/1/2015		Complete			
495	7/24/2009	7/31/2009	Active - Cluster #1	H	WTR	7.2		FC	Tuolumne	CA	PGE	Tulloch 115kV tap	10/1/2011	10/1/2011		In Progress			
496	7/27/2009	7/31/2009	Active - Cluster #1	ST	S	960		FC	Yuma	AZ	SDGE	500kV collector station 40 mi E of N Gila Sub & 4.5 mi W of proposed Agua Caliente Sub	1/1/2014	1/1/2014		Complete			
497	7/27/2009	7/31/2009	Active - Cluster #1	ST	S	6		FC	San Bernardino	CA	SCE	New Ivanpah Substation 115kV	3/31/2012	3/31/2012		Complete			
498	7/27/2009	7/31/2009	Active - Cluster #1	ST	S	20		FC	San Bernardino	CA	SCE	New Ivanpah Substation 115kV	9/30/2012	9/30/2012		Complete			
499	7/27/2009	7/31/2009	Active - Cluster #1	ST	S	40		FC	San Bernardino	CA	SCE	New Ivanpah Substation 115kV	3/31/2013	3/31/2013		Complete			
500	7/27/2009	7/31/2009	Active - Cluster #1	ST	S	960		FC	Lincoln	NV	SCE	Eldorado Substation 500kV	1/1/2014	1/1/2015		Complete			
501	7/28/2009	7/31/2009	Active - Cluster #1	PV	S	750		FC	Yuma	AZ	SDGE	Hassayampa-North Gila 500kV switching station	6/30/2015	6/30/2015		Complete			
502	7/28/2009	7/31/2009	Active - Cluster #1	PV	S	20		FC	Clark	NV	SCE	Eldorado-Ivanpah 230kV line	5/1/2016	10/1/2015		Complete			
503	7/28/2009	7/31/2009	Active - Cluster #1	PV	S	155		FC	Clark	NV	SCE	Eldorado Substation 230kV bus	1/1/2016	3/1/2015		Complete			
504	7/30/2009	7/31/2009	Withdrawn 10/20/09	WT	W	688		FC	Kern	CA	SCE	Highwind Substation 230kV bus	11/30/2012	11/30/2012					
505	7/30/2009	7/31/2009	Active - Cluster #1	WT/PV	W/S	125/975		FC	Kern	CA	SCE	Highwind-Windhub 230kV line	11/30/2012	11/30/2012		Complete			
506	7/30/2009	7/31/2009	Active - Cluster #1	PV	S	300		EO	Kern	CA	SCE	Whirlwind Substation 230kV	7/31/2015	1/31/2015		Complete			
507	7/31/2009	7/31/2009	Withdrawn 12/4/09	CC	NG	131		FC	Contra-Costa	CA	PGE	Contra-Costa Substation 230kV bus	12/1/2013	12/1/2013					
508	7/31/2009	7/31/2009	Active - Cluster #1	CC	NG	10		FC	Fresno	CA	PGE	Sanger-Reedley 115kV line	3/15/2011	3/15/2011		In Progress			
509	7/31/2009	7/31/2009	Complete	CT	NG	49.9		FC	San Diego	CA	SDGE	El Cajon-Los Cocheros 69kV line	6/15/2010	6/16/2010		Complete			Executed LGIA
510	7/31/2009	7/31/2009	Active - Cluster #1	PV	S	200		FC	Imperial	CA	SDGE	Imperial Valley Substation 230kV bus	1/1/2012	7/1/2012		Complete			
511	7/31/2009	7/31/2009	Withdrawn 11/30/09	ST	S	92.6		FC	Kern	CA	SCE	Goldtown-Lancaster 66kV line	12/31/2012	12/31/2012					
512	7/31/2009	7/31/2009	Active - Cluster #1	PV	S	26		FC	Los Angeles	CA	SCE	Neenach Substation 66kV	2/15/2012	12/1/2013		Complete			
513	7/31/2009	7/31/2009	Active - Cluster #1	ST	S	141		FC	Los Angeles	CA	SCE	Whirlwind Substation 230kV	8/1/2013	8/1/2014		Complete			
513A	7/31/2009	7/31/2009	Withdrawn 10/8/09	CT	NG	190		FC	San Diego	CA	SDGE	Otay Mesa Energy Center Substation 230kV	6/4/2013	6/4/2013					
514	7/31/2009	7/31/2009	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Arco Substation 69kV bus	12/15/2010	12/15/2010	Waived	Complete	In Progress		
515	8/12/2009	8/12/2009	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Kramer-Ransburg 115kV line	4/1/2011	4/1/2011					
516	8/12/2009	8/21/2009	Active - SGIP	PV	S	20		EO	San Diego	CA	SDGE	Borrego Substation 69kV	1/1/2011	1/1/2011	In Progress				
517	8/19/2009	8/19/2009	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Kern-Old River #1 70kV line	12/31/2012	12/31/2012	Waived	Complete	Tendered		
518	8/19/2009	8/19/2009	Withdrawn 6/7/10	PV	S	20		EO	Kern	CA	PGE	Kern-Old River #2 70kV line	12/31/2012	12/31/2012	Waived	In Progress			
519	8/19/2009	8/19/2009	Withdrawn 6/7/10	PV	S	20		EO	Kern	CA	PGE	Elk Hills-Taft 70kV line	12/31/2014	12/31/2014	Waived	In Progress			
520	8/19/2009	8/19/2009	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Blackwell-Carneras 70kV line	12/31/2014	12/31/2014	Waived	Complete	In Progress		
521	8/19/2009	8/19/2009	Active - SGIP	PV	S	19.9		EO	Kern	CA	SCE	Goldtown-Corum 66kV line	12/31/2014	12/31/2013					
522	8/19/2009	8/19/2009	Active - SGIP	PV	S	19.9		EO	Kern	CA	SCE	Goldtown-Lancaster 66kV line	12/31/2014	12/31/2014					
522A	8/19/2009	8/19/2009	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Rosamond Substation 66kV	12/31/2013	12/31/2013					
522B	8/19/2009	8/19/2009	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Rosamond leg of the Cal Cement-Monolith-Rosamond-Wind Farm 66kV line	12/31/2012	12/31/2012					
522C	8/19/2009	8/19/2009	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Kern River-Cummings 66kV line	12/31/2013	12/31/2013					
523	8/21/2009	8/21/2009	Active - SGIP	PV	S	20		EO	Kings	CA	PGE	Arco Substation 70kV bus	10/30/2011	10/30/2011	Waived	Complete	Tendered		
523A	8/26/2009	8/26/2009	Active - SGIP	PV	S	19.9		EO	Kern	CA	SCE	Goldtown-Corum 66kV line	12/31/2010	12/31/2010					
524	9/2/2009	9/2/2009	Active - SGIP	PV	S	20		EO	San Bernardino	CA	SCE	Eldorado-Pisgah #2 230kV line	12/1/2011	12/1/2011					
525	9/8/2009	9/11/2009	Withdrawn 4/28/10</																

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
534	10/29/2009	10/29/2009	Withdrawn 1/29/10	PV	S	16		EO	Tulare	CA	PGE	Corcoran-Smyrna-115kV line	7/1/2011	7/1/2011					
531A	10/29/2009	10/29/2009	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Antelope-Del Sur 69kV line	6/1/2011	6/1/2011	Complete	Waived			
531B	10/29/2009	10/29/2009	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Neenach Substation 69kV	6/1/2011	6/1/2011	In Progress				
532	11/2/2009	11/2/2009	Active - SGIP	ST	S	20		EO	Fresno	CA	PGE	Schindler-Huron-Gates 70kV line	1/1/2012	1/1/2012	Waived	Complete	Tendered		
533	11/11/2009	11/11/2009	Withdrawn 4/19/20	PV	S	20		EO	Kern	CA	PGE	Semitropic-Midway #2 115kV line	1/1/2012	1/1/2012	Waived	Tendered			
534	8/4/2009	11/13/2009	Active - SGIP	PV	S	20		EO	San Benito	CA	PGE	Moss Landing-Panoche #2 230kV line	6/30/2011	6/30/2011	Waived	Complete	In Progress		
535			Number Not Used																
536	11/19/2009	11/19/2009	Withdrawn 3/4/10	PV	S	20		EO	Merced	CA	PGE	Merced Springs 70kV line	12/31/2011	12/31/2011					
537			Number Not Used																
537A	11/23/2009	11/23/2009	Active - SGIP	WT	W	20		EO	Kern	CA	SCE	Highwind Substation	4/1/2011	4/1/2011	Waived	In Progress			
538	12/16/2009	12/16/2009	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Oro Loma-Mendota 69kV line	1/1/2012	1/1/2012	Waived	In Progress			
539	12/18/2009	12/18/2009	Active - SGIP	PV	S	20		EO	Stanislaus	CA	PGE	Salado-Newman #1 60kV line	1/1/2011	6/1/2011	Waived	Complete	In Progress		
540	12/22/2009	12/22/2009	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Little Rock-Piute 69kV line	5/1/2011	5/1/2011					
541	1/5/2010	1/5/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Panoche-Oro Loma 115kV Line	1/1/2012	1/1/2012	Waived	In Progress			
541A	1/5/2010	1/5/2010	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Antelope-Neenach 66kV line	6/1/2011	6/1/2011					
541B	1/5/2010	1/5/2010	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Antelope-Neenach 66kV line	6/1/2011	6/1/2011					
542	1/6/2010	1/6/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Schindler Substation 115kV bus	1/1/2012	1/1/2012	Waived	In Progress			
543	1/6/2010	1/6/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Schindler Substation 70kV bus	1/1/2012	1/1/2012	Waived	In Progress			
544	1/6/2010	1/6/2010	Withdrawn 4/19/10	PV	S	20		EO	Kern	CA	PGE	Lamont Substation 115kV bus	10/31/2011	10/31/2011					
545	1/6/2010	1/6/2010	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Wheeler Ridge-Lakeview 70kV line	10/31/2011	10/31/2011	Waived	In Progress			
546	1/6/2010	1/6/2010	Active - SGIP	PV	S	15		EO	Los Angeles	CA	SCE	Redman-Piute 66kV line tap	12/1/2012	12/1/2012	Waived				
547	1/6/2010	1/6/2010	Active - SGIP	PV	S	10		EO	Los Angeles	CA	SCE	Loop Redman-Lancaster 66kV line	12/1/2012	12/1/2012	Waived				
548	11/19/2009	1/15/2010	Active - SGIP	PV	S	20		EO	Kings	CA	PGE	Merced Springs Substation 70kV	10/31/2011	10/31/2011	Waived	Complete	Tendered		
549	11/19/2009	1/15/2010	Withdrawn 6/4/10	PV	S	20		EO	Merced	CA	PGE	Merced Springs-Oro Loma 70kV line	3/31/2012	3/31/2012	Waived	Tendered			
550	12/4/2009	1/19/2010	Active - SGIP	PV	S	20		EO	Tulare	CA	PGE	Merced #1 70 kV line	12/15/2011	12/15/2011	Waived	Complete			
551	1/27/2010	1/27/2010	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Wheeler Ridge Substation 70kV bus	10/31/2011	10/31/2011					
552	10/2/2009	2/1/2010	Active - Cluster #2	PV	S	60		FC	San Bernardino	CA	SCE	Lugo-Pisgah #1 230kV line	3/1/2012	4/30/2012					
553	1/21/2010	2/1/2010	Active - Cluster #2	PV	S	400		FC	San Benito	CA	PGE	Moss Landing-Panoche #2 and Coburn-Panoche #2 230 kV lines	12/15/2013	12/15/2013					
554	1/26/2010	2/1/2010	Active - Cluster #2	WT	W	138		EO	Shasta	CA	PGE	Pit River 1 - Cottonwood 230kV line	10/31/2013	10/31/2013					
555	1/26/2010	2/1/2010	Active - Cluster #2	WT	W	92		FC	San Diego	CA	SDGE	Boulevard Substation 138kV	11/22/2013	11/22/2013					
556	1/27/2010	2/1/2010	Withdrawn 4/9/10	WT	W	126		EO	Mendocino	CA	PGE	Eagle Rock Substation 115kV	10/31/2013	10/31/2013					
557	1/27/2010	2/1/2010	Active - Cluster #2	PV	S	19.75		FC	Tulare	CA	PGE	Smyrna-Alpaugh 115kV line	4/1/2013	4/1/2013					
558	1/27/2010	2/1/2010	Active - Cluster #2	PV	S	19.75		FC	Kings	CA	PGE	Corcoran-Kingsburg #2 115kV line	6/1/2013	6/1/2013					
559	1/27/2010	2/1/2010	Active - Cluster #2	PV	S	80		FC	Kern	CA	PGE	Wheeler Ridge-Lamont 115kV line	7/1/2012	7/1/2012					
560	1/27/2010	2/1/2010	Active - Cluster #2	PV	S	150		FC	Merced	CA	PGE	Los Banos-Dos Amigos 230kV line	7/1/2012	7/1/2012					
561	1/27/2010	2/1/2010	Active - Cluster #2	PV	S	200		FC	Imperial	CA	SDGE	Imperial Valley 230kV bus	2/1/2013	2/1/2013					
562	1/27/2010	2/1/2010	Withdrawn 5/26/10	PV	S	420		FC	San Bernardino	CA	SCE	Victor Substation 230kV	10/1/2013	10/1/2013					
563	1/27/2010	2/1/2010	Withdrawn 3/26/10	PV	S	22		FC	Los Angeles	CA	SCE	Antelope Substation 66kV	6/1/2013	6/1/2013					
564	1/27/2010	2/1/2010	Withdrawn 3/26/10	PV	S	23		FC	Los Angeles	CA	SCE	Antelope Substation 66kV	7/1/2013	7/1/2013					
565	1/27/2010	2/1/2010	Active - Cluster #2	CT	NG	200		FC	San Diego	CA	SDGE	Sycamore-Miguel 230kV line	5/1/2014	5/1/2014					
566	1/27/2010	2/1/2010	Active - Cluster #2	PV	S	49.8		FC	Kern	CA	SCE	Rosamond-Corum 66kV line	6/1/2012	6/1/2012					
567	1/28/2010	2/1/2010	Active - Cluster #2	H	WTR	1400		FC	Riverside	CA	SCE	Red Bluff Substation 230kV	6/1/2016	6/1/2016					
568	1/28/2010	2/1/2010	Active - Cluster #2	CC	NG	25		FC	Alameda	CA	PGE	Eastshore Substation 230kV	5/1/2013	5/1/2013					
569	1/28/2010	2/1/2010	Active - Cluster #2	CC	NG	600		FC	Sutter	CA	PGE	Table Mountain-Tesla 500kV line	5/1/2013	5/1/2013					
570	1/28/2010	2/1/2010	Active - Cluster #2	WT	W	102		FC	Shasta & Trinity	CA	PGE	Trinity-Cottonwood 115kV line	11/22/2012	11/22/2012					
571	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	450		FC	Kern	CA	SCE	Windhub Substation 500kV	12/31/2013	12/31/2013					
572	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	110		FC	Riverside	CA	SCE	Valley Substation 500kV bus	12/31/2013	12/31/2013					
573	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	50		FC	Kern	CA	SCE	Antelope-Cal Cement 66kV line	6/1/2013	6/1/2013					
574	1/29/2010	2/1/2010	Active - Cluster #2	CT	NG	308		FC	San Diego	CA	SDGE	Looping substation on Otay Mesa-Miguel 230kV line	5/1/2013	5/1/2013					
575	1/29/2010	2/1/2010	Withdrawn 3/18/10	RE	LFG	9.6		FC	Solano	CA	PGE	Brighton-Davis 115kV line	6/30/2013	6/30/2013					
576	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	485		FC	Riverside	CA	SCE	Colorado River Substation 230kV bus	12/31/2013	12/31/2013					
577	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	220		FC	Merced	CA	PGE	Los Banos-Westley 230kV line	12/31/2013	12/31/2013					
578	1/29/2010	2/1/2010	Withdrawn 3/31/10	PV	S	79		FC	San Bernardino	CA	SCE	Cottonwood-Savage 115kV line	12/31/2013	12/31/2013					
579	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	220		FC	Madera	CA	PGE	Borden Substation 230kV bus	5/1/2013	5/1/2013					
580	1/29/2010	2/1/2010	Withdrawn 4/16/10	PV	S	170		FC	Riverside	CA	SCE	Blythe-Eagle Mountain 161kV line	12/31/2012	12/31/2012					
581	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	100		FC	Kings	CA	PGE	Henrietta Substation 70kV	5/1/2013	5/1/2013					
582	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	1500		FC	Kern	CA	SCE	Midway-Vincent #1 & #2 500 kV lines	5/30/2011	5/30/2011					
583	1/29/2010	2/1/2010	Active - Cluster #2	WT	W	57.5		FC	San Diego	CA	SDGE	Boulevard Substation 138kV	12/31/2012	12/31/2012					
584	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	150		EO	Los Angeles	CA	SCE	Antelope Substation 220kV bus	2/28/2013	2/28/2013					
585	1/29/2010	2/1/2010	Active - Cluster #2	WT	W	150		EO	Los Angeles	CA	SCE	Antelope Substation 220kV bus	2/28/2013	2/28/2013					
586	1/29/2010	2/1/2010	Active - Cluster #2	ST	G	99.8		FC	Sonoma	CA	PGE	Geysers #17-Fulton 230kV line	6/1/2013	6/1/2013					
587	1/29/2010	2/1/2010	Withdrawn 3/22/10	ST	G	106.8		EO	Fresno	CA	PGE	Gates Substation	9/30/2012	9/30/2012					
588	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	200		FC	Riverside	CA	SCE	Red Bluff Substation 230kV	12/1/2012	12/1/2012					
589	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	60		FC	San Bernardino	CA	SCE	Victor Substation 115kV	12/1/2012	12/1/2012					
590	1/29/2010	2/1/2010	Active - Cluster #2	PV	S	150		FC	Imperial	CA	SDGE	Imperial Valley Substation 230kV bus	12/31/2012	12/31/2012					
591	1/29/2010	2/1/2010	Withdrawn 4/21/10</																

				Generating Facility		Maximum MWs		Deliverability Status	Location		Point of Interconnection				Study Availability				
Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	State	Utility	Station or Transmission Line	Proposed On-line Date (as filed with IR)	Current On-line Date	Feasibility Study (IFS)	System Impact Study or Phase I Cluster Study	Facilities Study (FAS) or Phase II Cluster Study	Optional Study (OS)	Interconnection Agreement Status
605	1/30/2010	2/1/2010	Active - Cluster #2	CT	NG	600		FC	Clark	NV	SCE	Eldorado Substation 230kV	4/1/2014	4/1/2014					
606	2/1/2010	2/1/2010	Active - Cluster #2	CC	NG	20		FC	San Joaquin	CA	PGE	Schulte Switching Station 115kV bus	6/1/2012	6/1/2012					
607	2/1/2010	2/1/2010	Active - Cluster #2	PV	S	60		FC	Fresno	CA	PGE	Mendota Substation 115 kV bus	10/1/2012	10/1/2012					
608	2/1/2010	2/1/2010	Active - Cluster #2	PV	S	250		FC	Imperial	CA	SDGE	Imperial Valley Substation 230kV bus	5/1/2013	5/1/2013					
609	2/2/2010	2/2/2010	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Tap line west of Rosamond Substation	6/30/2012	6/30/2012					
610	2/4/2010	2/5/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Stroud SW STA-Schindler 70kV line	12/1/2012	12/1/2012	Waived	In Progress			
611	2/17/2010	2/17/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Oro Loma-El Nido 115kV line	1/1/2012	1/1/2012					
612	2/19/2010	2/19/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Panoche-Schindler 115kV line	1/1/2012	1/1/2012	Waived	In Progress			
613	2/19/2010	2/19/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	San Joaquin-Schindler 69kV line	1/1/2012	1/1/2012	Waived	In Progress			
613A	2/23/2010	2/24/2010	Active - SGIP	WT	W	19.5		EO	Kern	CA	SCE	Monolith Substation	6/1/2011	6/1/2011					
614	3/2/2010	3/2/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Merced-Madera 70kV line	5/1/2011	5/1/2011	Waived	In Progress			
614A	3/4/2010	3/4/2010	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Goldtown-Lancaster 66kV line	12/31/2011	12/31/2011					
615	3/10/2010	3/10/2010	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Zondwind Substation 66kV bus	12/30/2012	12/30/2012					
616	3/15/2010	3/17/2010	Active - SGIP	PV	S	20		EO	Riverside	CA	SCE	Eagle Mountain-Blythe 161kV line	7/1/2012	7/1/2012					
617	3/22/2010	3/22/2010	Active - SGIP	PV	S	20		EO	San Joaquin	CA	PGE	Tesla-Tracy 115kV line	3/1/2011	3/1/2011	Waived	In Progress			
617A	3/30/2010	3/30/2010	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Piute-Redman 66kV line	12/1/2012	12/1/2012					
617B	3/31/2010	3/31/2010	Active - SGIP	PV	S	19.7		EO	Tulare	CA	PGE	Corcoran-Smyrna 115kV line	12/1/2012	12/1/2012	Waived	In Progress			
618	4/1/2010	4/1/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Coalinga-Mendota Road 69kV line	8/1/2012	8/1/2012	Waived	Tendered			
618A	4/19/2010	4/19/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Helms-Schindler 70kV line	1/1/2012	1/1/2012	Waived	Tendered			
618B	4/19/2010	4/19/2010	Active - SGIP	PV	S	10		EO	Fresno	CA	PGE	Kerman-San Joaquin 70kV line	1/1/2012	1/1/2012	Waived	Tendered			
619	4/22/2010	4/22/2010	Active - SGIP	PV	S	14		EO	Los Angeles	CA	SCE	Piute-Lancaster 66kV line	1/1/2012	1/1/2012					
620	4/26/2010	4/26/2010	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Copus Road Substation 70kV bus	12/31/2011	12/31/2011	Waived	Tendered			
620A	4/26/2010	4/26/2010	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Laikeview Substation 70kV bus	12/31/2011	12/31/2011	Waived	Tendered			
621	3/3/2010	4/26/2010	Active - SGIP	PV	S	20		EO	Imperial	CA	SDGE	Imperial Valley Sub 12kV Bus	8/1/2012	8/1/2012					
621A	5/5/2010	5/5/2010	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Arvin Substation 70kV bus	3/31/2012	3/31/2012					
622B	5/5/2010	5/5/2010	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Wheeler Ride Substation 115kV bus	3/31/2012	3/31/2012					
622	12/21/2009	5/6/2010	Active - SGIP	PV	S	10		EO	Kern	CA	PGE	Temblor-King Ellis 70kV line	12/1/2011	12/1/2011					
623	2/11/2010	5/10/2010	Active - SGIP	PV	S	20		EO	Kern	CA	SCE	Cal Cement-Antelope 66kV line	12/31/2013	12/31/2013					
624	5/14/2010	5/14/2010	Active - SGIP	PV	S	20		EO	Kern	CA	PGE	Maricopa Substation 70kV bus	12/1/2012	12/1/2012					
625	5/14/2010	5/14/2010	Active - SGIP	PV	S	20		EO	Kings	CA	PGE	Henrietta-Tulare Lake 70kV line	12/31/2011	12/31/2011	Waived	Tendered			
626	5/17/2010	5/17/2010	Active - SGIP	PV	S	20		EO	Kings	CA	PGE	Henrietta-Guernsey 70kV line	12/31/2011	12/31/2011	Waived	Tendered			
627	5/18/2020	5/18/2010	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Neenach-antelope 66kV line	12/31/2013	12/31/2013					
628	5/18/2010	5/18/2010	Active - SGIP	PV	S	20		EO	Los Angeles	CA	SCE	Del Sur Substation 66kV	12/31/2013	12/31/2013					
629	5/20/2010	5/20/2010	Active - SGIP	PV	S	20		EO	Stanislaus	CA	PGE	Salado-Miller 115kV line	12/1/2011	12/1/2011					
630	5/18/2010	5/20/2010	Active - SGIP	PV	S	4.9		EO	Kern	CA	SCE	Goldtown Substation 66kV	12/1/2010	12/1/2010					
631	5/24/2010	5/24/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Helms-Schindler 70kV line	6/30/2012	6/30/2012	Waived	Tendered			
632	5/25/2010	5/25/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	Wesix 70kV line tap	12/31/2012	12/31/2012					
633	6/2/2010	6/2/2010	Active - SGIP	PV	S	20		EO	Fresno	CA	PGE	West Jayne Avenue 69kV line	7/10/2011	7/10/2011					

Legend:

- **Application Status Key:** A39=Amendment 39 Procedures (Appendix W), Serial=Standard Large Generator Interconnection Procedures (Appendix U), Trans(ition) Cluster=Appendix 2 to Large Generator Interconnection Procedures in a Queue Cluster Window (Appendix Y), Numbered Clusters=Large Generator Interconnection Procedures in a Queue Cluster Window (Appendix Y), SGIP=Small Generator Interconnection Procedure (Appendix S), **Complete**=project is in Commercial Operation
- **Generator Type Key:** IC=Internal Combustion, ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, H=Hydro, WT=Wind Turbine, PV=Photovoltaic, RE=Reciprocating Engine
- **Fuel Type Key:** W=Wind, NU=Nuclear, NG=Natural Gas, O=Oil, C=Coal, B=Biomass, S=Solar, LFG=Land Fill Gas, WTR=Water, G=Geothermal, HR=Heat Recovery