

# CAISO Master Stakeholder Engagement Plan



PROJECT	Project Lead	MAR '08	APR '08	MAY '08	JUN '08	JUL '08	AUG '08	SEP '08	OCT '08	NOV '08	DEC '08
<a href="#">Generation Availability Reporting</a>	Greg VanPelt			▲							
<b>Market Enhancement 1</b>											
<a href="#">Scarcity Pricing</a>	Shucheng Liu					▲					
<a href="#">Demand Response for Release 1A</a>	Jim Price					▲					
<a href="#">Convergence Bidding</a>	David Withrow										
<a href="#">Relaxing the DEC Bidding Rule</a>	David Withrow					▲					
<a href="#">Pricing Logic for COG</a>	Gillian Biedler					▲					
<a href="#">Market Initiative Roadmap</a>	Margaret Miller					●					
<a href="#">Exceptional Dispatch</a>	Jim McClain			▲							
<a href="#">CRR Year 2 Release Process</a>	David Withrow			▲							
<a href="#">Integrated Balancing Authority Areas (IBAA)</a>	Steve Greenleaf			▲							
<a href="#">2009 CAISO Transmission Plan</a>	Paul Didsayabutra										↻
<a href="#">Generation Interconnection Process Reform Initiative</a>	Dennis Peters	●		▲							
<a href="#">ISO Grid Planning Standards</a>	Larry Tobias							▲			
<a href="#">Central CA Clean Energy Transmission Project (C3ETP)</a>	Xiaobo Wang								▲		
<a href="#">Planning Reserve Margin (PRM)</a>	David Le										↻
<a href="#">Mitigation of Reliance on Old Thermal Generation</a>	Larry Tobias										●
<a href="#">2009 LCR Study</a>	Catalin Micsa								→		↻
<a href="#">Parameter Tuning</a>	Lorenzo Kristov					▲					
<a href="#">Annual Budget Process</a>	Ben Arikawa				→			●			▲

▲ = Presentation to Board for Decision

● = Presentation to Board for Information Only

■ - Completion of Study

→ = Start of New Initiative

↻ = Annual Recurring Initiative