



CB IFM runs will be executed Tuesday through Friday
 Monday will be used to configure cases and address any weekend environment issues
 Patches will be installed on Friday after the IFM results are published
 Participants will need to provide bid sets for the ISO to seed and construct scenarios

Week	Start Date	End Date	Test
Week 1	27-Sep	1-Oct	Registration Continuing Connectivity Testing
Week 2	4-Oct	8-Oct	SIBR-Lite Test (no IFM run) MP Submits Bids SIBR Validation
Week 3	11-Oct	15-Oct	SIBR Testing (no IFM run) MP Submits Bids SIBR Validation Credit Validation Position Limits
Week 4	18-Oct	22-Oct	SIBR Testing (no IFM run) MP Submits Bids SIBR Validation Credit Validation Position Limits
Week 5	25-Oct	29-Oct	SIBR & IFM Testing CAISO seeded Bids - Low Volume SIBR Validation Credit Validation Position Limits Bid Aggregation / Award Disaggregation; View Results
Week 6	1-Nov	5-Nov	No Scenarios Patches / Downtime
Week 7	8-Nov	12-Nov	SIBR & IFM Testing MP Submits Bids - selected points only SIBR Validation Credit Validation Position Limits Bid Aggregation / Award Disaggregation; View Results
Week 8	15-Nov	19-Nov	SIBR & IFM Testing CAISO seeded Bids - High Bid/Segment Volume SIBR Validation, Credit, Position Limits, Performance Bid Aggregation / Award Disaggregation; View Results
Week 9	22-Nov	26-Nov	HOLIDAY WEEK Patches
Week 10	29-Nov	3-Dec	SIBR & IFM Testing MP Submits Bids - all eligible locations SIBR Validation, Credit, Position Limits, Performance Bid Aggregation / Award Disaggregation; View Results



CB IFM runs will be executed Tuesday through Friday
 Monday will be used to configure cases and address any weekend environment issues
 Patches will be installed on Friday after the IFM results are published
 Participants will need to provide bid sets for the ISO to seed and construct scenarios

Week	Start Date	End Date	Test
Week 11	6-Dec	10-Dec	SIBR, IFM & Settlements Testing CAISO seeded Bids - Medium Bid/Segment Volume SIBR Validation, Credit, Position Limits Bid Aggregation / Award Disaggregation; View Results Settlements Calculated
Week 12	13-Dec	17-Dec	SIBR, IFM & Settlements Testing CAISO seeded Bids - Medium Bid/Segment Volume SIBR Validation, Credit, Position Limits Bid Aggregation / Award Disaggregation; View Results Settlements Calculated; Mini-Monthly CRR Clawback Calculated
Week 13	20-Dec	24-Dec	HOLIDAY WEEK - No Market Simulation Testing CAISO Load Performance Testing
Week 14	27-Dec	31-Dec	HOLIDAY WEEK - No Market Simulation Testing CAISO Load Performance Testing
Week 15	3-Jan	7-Jan	SIBR, IFM & Settlements Testing MP Submits Bids - all eligible locations SIBR Validation, Credit, Position Limits Bid Aggregation / Award Disaggregation; View Results Settlements Calculated; Mini-Monthly CRR Clawback Calculated
Week 16	10-Jan	14-Jan	SIBR, IFM & Settlements Testing MP Submits Bids - all eligible locations SIBR Validation, Credit, Position Limits Bid Aggregation / Award Disaggregation; View Results
Week 17	17-Jan	21-Jan	Standby Week No Scenarios Planned Re-execute Scenarios as necessary
Week 18	24-Jan	28-Jan	Code Freeze - Prep for Go-Live
Week 19	31-Jan	4-Feb	MP Upload Go-Live Bids