

UNITED STATES OF AMERICA
FEDERAL ENERGY REGULATORY COMMISSION

California Independent System
Operator Corporation

Docket Nos. ER12-1630-000
ER13-995-000
ER13-1055-000

NOTICE OF EXTENSION OF TIME

(April 30, 2013)

On April 24, 2013, the California Independent System Operator Corporation (CAISO) filed a motion requesting a one-month extension until June 1, 2013 to complete its implementation and activation of its Order No. 755¹ market design. CAISO states that good cause exists to grant the motion because market participants have asked for additional time to assess market simulation results before CAISO's final market design implementation. CAISO indicates that these market participants raise valid concerns because the simulation results have not matched expected outcomes. CAISO states that were it to ignore these concerns, market participants may immediately challenge market results and may choose not to offer their resources into the CAISO regulation market. CAISO commits that should the requested extension be granted, it will work diligently with market participants during this additional time to support their efforts to validate the market simulation results, answer market participants' questions and further assess the readiness of this market design feature. On April 29, 2013, answers in support of CAISO's motion were filed by Pacific Gas and Electric Company and by Southern California Edison Company.

Upon consideration, notice is hereby given to all parties that an extension of time is granted, to and including June 1, 2013 for CAISO to activate its Order No. 755 market design.

Nathaniel J. Davis, Sr.,
Deputy Secretary.

¹ *Frequency Regulation Compensation in the Organized Wholesale Power Markets*, Order No. 755, 137 FERC ¶ 61,064 (2011); *order on reh'g*, Order No. 755-A, 138 FERC ¶ 61,123 (2012).