



California ISO

Calendar	Release / Implementation <i>(Updated Monthly)</i>	Deployment	Market Simulation Start - End		Activation
Fall 2020	Energy Storage and Aggregated Distributed Energy Resource, Phase 3A	11/13/19	9/3/19	10/11/19	Nov 2019
	Reliability Must Run and Capacity Procurement Mechanism Enhancements	11/13/19	9/3/19	10/11/19	Jan 2020
	Local Market Power Mitigation Enhancements	11/13/19	9/3/19	10/11/19	Nov 2019
	EIM Enhancements 2019	11/13/19	9/3/19	10/11/19	Nov 2019
	FERC Order 841 – Energy Storage Resources	11/13/19	9/3/19	10/11/19	Nov 2019
	Real-Time Market Neutrality Settlement	11/13/19	9/3/19	10/11/19	Nov 2019
Independent 2020	Commitment Costs and Default Energy Bid Enhancements Phase 1	Jan 2020	9/3/19	11/26/19	Apr 2020
	CRR Data Transparency Enhancements	TBD	TBD	TBD	TBD
Spring 2020	EIM - Salt River Project	4/1/20	12/1/19	1/31/20	Apr 2020
	EIM - Seattle City Light	4/1/20	12/1/19	1/31/20	Apr 2020
Fall 2020	ADS User Interface Replacement	10/1/20	7/27/20	9/4/20	Oct 2020
	Import Bid and Market Parameters	10/1/20	7/27/20	9/4/20	Oct 2020
	Contingency Modeling Enhancements - Transmission	10/1/20	7/27/20	9/4/20	Oct 2020
	Energy Storage and Aggregated Distributed Energy Resource, Phase 3B	10/1/20	7/27/20	9/4/20	Oct 2020
	Dispatch Operating Target Tariff Clarifications	10/1/20	7/27/20	9/4/20	Oct 2020
	Intertie Deviation Settlement	10/1/20	7/27/20	9/4/20	Oct 2020
	Market Settlement Timeline Transformation	10/1/20	7/27/20	9/4/20	TBD
	EIM Enhancements 2020	10/1/20	7/27/20	9/4/20	Oct 2020
Excess Behind the Meter Production	10/1/20	7/27/20	9/4/20	Oct 2020	
Spring 2021	EIM - Public Service Company of New Mexico	4/1/21	12/1/20	1/31/21	Apr 2021
	EIM - Northwestern Energy	4/1/21	12/1/20	1/31/21	Apr 2021
	EIM - LADWP	4/1/21	12/1/20	1/31/21	Apr 2021
	EIM - BANC Ph2/WAPA	4/1/21	12/1/20	1/31/21	Apr 2021
	EIM - Turlock Irrigation District	4/1/21	12/1/20	1/31/21	Apr 2021
Fall 2021	DAME - Flexible Ramping Product	TBD	TBD	TBD	TBD
	RA Enhancements (Track 2)	TBD	TBD	TBD	TBD
	Energy Storage and Aggregated Distributed Energy Resource Phase 4	TBD	TBD	TBD	TBD
	Storage as a Transmission Facility	TBD	TBD	TBD	TBD
	Transmission Access Charge Structure Enhancements	TBD	TBD	TBD	TBD
Spring 2022	EIM - Avista	4/1/22	12/1/21	1/31/22	Apr 2022
	EIM - Tacoma Power	4/1/22	12/1/21	1/31/22	Apr 2022
	EIM - Bonneville Power Administration	4/1/22	12/1/21	1/31/22	Apr 2022
	EIM - Tucson Electric Power	4/1/22	12/1/21	1/31/22	Apr 2022
Fall 2022	Commitment Costs and Default Energy Bid Enhancements Phase 2	TBD	TBD	TBD	TBD
	Extend Day-Ahead Market Enhancements to EIM Entities	TBD	TBD	TBD	TBD