



Legend	
Market Simulation	CA ISO Holiday
External Testing	Deployment Week

11/9/20 - 11/15/20
11/16/20 - 11/22/20
11/23/20 - 11/29/20
11/30/20 - 12/06/20
12/7/20 - 12/13/20
12/14/20 - 12/20/20
12/21/20 - 12/27/20
12/28/20 - 1/3/21
1/4/20 - 1/10/21
1/11/20 - 1/17/21
1/18/21 - 1/24/21
1/25/21 - 1/31/21
2/1/21 - 2/7/21
2/8/21 - 2/14/21
2/15/21 - 2/21/21
2/22/21 - 2/28/21
3/1/21 - 3/7/21
3/8/21 - 3/14/21
3/15/21 - 3/21/21
3/22/21 - 3/28/21
3/29/21 - 4/4/21
4/5/21 - 4/11/21
4/12/21 - 4/18/21
4/19/21 - 4/25/21
4/26/21 - 5/2/21
5/3/21 - 5/9/21
5/10/21 - 5/16/21
5/17/21 - 5/23/21
5/24/21 - 5/30/21
5/31/21 - 6/6/21
6/7/21 - 6/13/21
6/14/21 - 6/20/21
6/21/21 - 6/27/21
6/28/21 - 7/4/21
7/5/21 - 7/11/21

MAP Stage Environment Window

Settlements Q4/Winter Release - Market Sim	Settlements Q4/Winter Release - Market Sim (10/06-11/13)
Nodal Pricing Model - Market Sim	Nodal Pricing Model - Market Sim (10/06-11/13)
Hybrid Resources Phase 1 - Market Sim	Hybrid Resources Phase 1 - Market Sim (10/26-11/13)
EIM Enhancements Symmetrical Wheeling - Market Sim	EIM Enhancements Symmetrical Wheeling - Market Sim (11/12-11/30)
EIM Enhancements 2020 (CMRI) - Market Sim	EIM Enhancements 2020 - Market Sim (11/16-10/130)
CCDEBE Phase 1 (New SIBR Rules) - Market Sim	CCDEBE Phase 1 - Market Sim (12/01-12/15)
Intertie Deviation Settlement - Market Sim	Intertie Deviation Settlement - Market Sim (12/01-12/18)
EIM - BANC Phase 2 / WAPA - Market Sim	EIM - BANC Phase 2 / WAPA - Market Sim (11/03-01/31)
EIM - Public Service Company of New Mexico - Market Sim	EIM - Public Service Company of New Mexico - Market Sim (11/03-01/31)
EIM - Los Angeles Dept. of Water & Power - Market Sim	EIM - Los Angeles Dept. of Water & Power - Market Sim (11/03-01/31)
EIM - North-Western Energy - Market Sim	EIM - North-Western Energy - Market Sim (12/01-01/31)
EIM - Turlock Irrigation District - Market Sim	EIM - Turlock Irrigation District - Market Sim (12/01-01/31)

Production Environment Window

Slow Demand Response	Slow Demand Response (12/01)
Hybrid Resources Phase 1	Hybrid Resources Phase 1 (12/01)
EIM Enhancements 2020	EIM Enhancements 2020 (12/07)
Aliso Canyon 5	Aliso Canyon 5 (12/10)
ADS - Activation of New Features	ADS - Activation of New Features (12/16)
Dispatch Operating Target Tariff Clarification	Dispatch Operating Target Tariff Clarification (12/16)
Settlements Q4/Winter Release Effective Trade Date	Settlements Q4/Winter Release Effective Trade Date (01/01)
Excess Behind the Meter Production Activation Effective Trade Date	Excess Behind the Meter Production Activation Effective Trade Date (01/01)
Market Settlement Timeline Transformation Activation Effective Trade Date	Market Settlement Timeline Transformation Activation Effective Trade Date (01/01)
Intertie Deviation Settlement	Intertie Deviation Settlement (01/01)
EIM Enhancements Symmetrical Wheeling	EIM Enhancements Symmetrical Wheeling (01/01)
CCDEBE Phase 1 Activation	CCDEBE Phase 1 Activation (01/13)
Nodal Pricing Model Settlements Effective Date	Nodal Pricing Model Settlements Effective Date (01/01)
Nodal Pricing Model Activation	Nodal Pricing Model Activation (01/15)
ADS - Decommission of Old ADS client, API v6	ADS - Decommission of Old ADS client, API v6 (02/01)
EIM - BANC Phase 2 / WAPA	EIM - BANC Phase 2 / WAPA (03/25)
EIM - Turlock Irrigation District	EIM - Turlock Irrigation District (03/25)
EIM - Public Service Company of New Mexico	EIM - Public Service Company of New Mexico (04/01)
EIM - Los Angeles Dept. of Water & Power	EIM - Los Angeles Dept. of Water & Power (04/01)
EIM - North-Western Energy	EIM - North-Western Energy (04/01)



<a href="#">Calendar</a>	Release / Implementation <i>(Updated Monthly)</i>	Deployment	Market Simulation Start - End		Activation	Project Manager
Independent 2020	<a href="#">EIM Enhancements 2020</a>	Dec 2020	11/16/20	11/30/20	Dec 2020	David Luk
	<a href="#">Hybrid Resources Phase 1</a>	Dec 2020	10/26/20	11/13/20	Dec 2020	Wayne Magon
	<a href="#">Aliso Canyon gas-electric coordination phase 5</a>	Dec 2020	N/A	N/A	Dec 2020	John Williams
	<a href="#">Proxy demand resource - resource adequacy clarifications (Slow Demand Response)</a>	Dec 2020	N/A	N/A	Dec 2020	Raymond Riley
	<a href="#">Commitment Costs and Default Energy Bid Enhancements Phase 1</a>	Dec 2020	12/1/20	12/15/20	Jan 2021	Raymond Riley
	<a href="#">Nodal Pricing Model – Advisory Service for PacifiCorp</a>	Dec 2020	10/6/20	11/13/20	Jan 2021	Mohan Koya
	<a href="#">Intertie Deviation Settlement</a>	Dec 2020	12/1/20	12/18/20	Jan 2021	David Luk
	<a href="#">EIM Enhancements Symmetrical Wheeling</a>	Dec 2020	11/12/20	11/30/20	Jan 2021	David Luk
Fall 2020	<a href="#">ADS User Interface Replacement</a>	10/20/20	7/27/20	9/4/20	Oct 2020	John Williams
	<a href="#">Dispatch Operating Target Tariff Clarifications</a>	10/1/20	7/27/20	9/4/20	Dec 2020	John Williams
	<a href="#">Excess Behind the Meter Production</a>	10/1/20	7/27/20	9/18/20	Jan 2021	Ray Riley
	<a href="#">Market Settlement Timeline</a>	10/1/20	7/27/20	9/18/20	Jan 2021	David Luk
Spring 2021	<a href="#">EIM - BANC Ph2/WAPA</a>	3/25/21	11/3/20	1/31/21	Mar 2021	Ayman Fattah
	<a href="#">EIM - Public Service Company of New Mexico</a>	4/1/21	11/3/20	1/31/21	Apr 2021	Ayman Fattah
	<a href="#">EIM - Northwestern Energy</a>	4/1/21	12/1/20	1/31/21	Apr 2021	Kenneth Swain
	<a href="#">EIM - LADWP</a>	4/1/21	11/3/20	1/31/21	Apr 2021	Joanne Alai
	<a href="#">EIM - Turlock Irrigation District</a>	3/25/21	12/1/20	1/31/21	Mar 2021	David Luk
2021	<a href="#">System Market Power Mitigation</a>	TBD	TBD	TBD	TBD	Adrian Chiosea
	<a href="#">Real Time Settlements Review</a>	TBD	TBD	TBD	TBD	Adrian Chiosea
	<a href="#">Import Bidding and Market Parameters</a>	TBD	TBD	TBD	TBD	Raymond Riley
	<a href="#">Pseudo-Ties of Shared Resources (JOU Modeling)</a>	TBD	TBD	TBD	TBD	Adrian Chiosea
	<a href="#">Variable Operations and Maintenance Cost Review</a>	TBD	TBD	TBD	TBD	Wayne Magon
Fall 2021	<a href="#">Resource Adequacy Enhancements</a>	10/1/21	7/26/21	9/3/21	Oct 2021	Adrian Chiosea
	<a href="#">Energy storage and distributed energy resources phase 4</a>	10/1/21	7/26/21	9/3/21	Oct 2021	Amy Nunn
	<a href="#">Hybrid Resources Ph2</a>	10/1/21	7/26/21	9/3/21	Oct 2021	Adrian Chiosea
	<a href="#">Flexible ramping product refinements - Deliverability</a>	10/1/21	7/26/21	9/3/21	Oct 2021	Brenda Smith
Spring 2022	<a href="#">EIM - Avista</a>	4/1/22	12/1/21	1/31/22	Apr 2022	Kenneth Swain
	<a href="#">EIM - Tucson Electric Power</a>	4/1/22	12/1/21	1/31/22	Apr 2022	David Luk
	<a href="#">EIM - Tacoma Power</a>	4/1/22	12/1/21	1/31/22	Apr 2022	Kenneth Swain
	<a href="#">EIM - Bonneville Power Administration</a>	4/1/22	12/1/21	1/31/22	Apr 2022	Joanne Alai
	<a href="#">EIM - Xcel Energy - Colorado</a>	4/1/22	12/1/21	1/31/22	Apr 2022	Ayman Fattah
TBD	<a href="#">Day Ahead Market Enhancements</a>	TBD	TBD	TBD	TBD	Adrian Chiosea
	<a href="#">Extended day-ahead market</a>	10/1/22	7/25/22	9/2/22	Oct 2022	Adrian Chiosea