




Legend	
Market Simulation	<span style="display:inline-block; width:15px; height:10px; background-color:orange;"></span>
CA ISO Holiday	<span style="display:inline-block; width:15px; height:10px; background-color:gray;"></span>
Deployment Week	<span style="display:inline-block; width:15px; height:10px; background-color:blue;"></span>



SIBR Lite Environment Window

EIM Program EIM Program (05/15-07/07)

Map Stage Environment Window

Acceptable Use Policy Phase 2 - Activation Web Services	Acceptable Use Policy Phase 2 - Activation Web Services (04/25-05/29)
Full Network Model Promotion DB69	Full Network Model Promotion DB69 (05/13-05/14)
Acceptable Use Policy Phase 2 - Activation Web Services - Market Sim	Acceptable Use Policy Phase 2 - Activation Web Services - Market Sim (05/19-06/13)
Outage Management System Replacement	Outage Management System Replacement (06/17-08/05)
Fall 2014 Release	Fall 2014 Release (06/18-09/30)
EIM Program	EIM Program (06/18-09/30)
FNM Expansion	FNM Expansion (06/18-09/30)
Flexible RA Criteria and Must-Offer Obligation	Flexible RA Criteria and Must-Offer Obligation (06/18-09/30)
Outage Management System Replacement - Market Sim	Outage Management System Replacement - Market Sim (07/09-07/28)
Flexible RA Criteria and Must-Offer Obligation - Market Sim	Flexible RA Criteria and Must-Offer Obligation - Market Sim (07/08-09/30)
Fall 2014 Release - Market Sim	Fall 2014 Release - Market Sim (07/08-09/30)
EIM Program - Market Sim	EIM Program - Market Sim (07/08-09/30)
FNM Expansion - Market Sim	FNM Expansion - Market Sim (07/08-09/30)
Full Network Model Promotion DB71	Full Network Model Promotion DB71 (09/16-09/18)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (11/18-11/20)
Spring 2015 Release	Spring 2015 Release (12/01-01/16)
Spring 2015 Release - Market Sim	Spring 2015 Release - Market Sim (12/08-01/16)
Circular Scheduling	Circular Scheduling (12/15-01/21)
Circular Scheduling - Market Sim	Circular Scheduling - Market Sim (12/15-12/29)
Full Network Model Promotion DB73	Full Network Model Promotion DB73 (01/20-01/22)
Full Network Model Promotion DB74	

Production Environment Window

Acceptable Use Policy Phase 2 - Activation OASIS	Acceptable Use Policy Phase 2 - Activation OASIS (05/19-05/19)
Acceptable Use Policy Phase 2 - Activation Web Services	Acceptable Use Policy Phase 2 - Activation Web Services (06/02-06/02)
Full Network Model Promotion DB71	Full Network Model Promotion DB71 (08/28-08/28)
Outage Management System Replacement	Outage Management System Replacement (10/01-10/01)
Fall 2014 Release	Fall 2014 Release (10/01-10/01)
EIM Program	EIM Program (10/01-10/01)
FNM Expansion	FNM Expansion (10/01-10/01)
Flexible RA Criteria and Must-Offer Obligation	Flexible RA Criteria and Must-Offer Obligation (10/01-10/01)
FERC Order 789 Reliability Standard BAL002	FERC Order 789 Reliability Standard BAL002 (10/01-10/01)
Circular Scheduling	Circular Scheduling (10/01-10/01)
Access Identity Management (AIM) Enhancements	Access Identity Management (AIM) Enhancements (10/01-10/01)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (10/30-10/30)
Full Network Model Promotion DB73	Full Network Model Promotion DB73 (01/15-01/15)
Spring 2015 Release	Spring 2015 Release (03/16)
Full Network Model Promotion DB74	Full Net