

Title	Proposal Development	Decision	Implementation
<b>Adjustment to intertie constraint penalty prices</b> WEIM Advisory Started: 11/12/2021	Jan 21, 2022 Draft final proposal posted	Feb 9-10, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	
<b>Ancillary service state of charge constraint</b> Joint Authority Started: 09/19/2022			
<b>Capacity procurement mechanism enhancements</b> Board Started: 07/27/2022	Track 1 Mar 23, 2023 Board of Governors meeting		
<b>Central procurement entity implementation</b> Board Started: 11/11/2021	Feb 16, 2022 Final proposal posted	Jul 01, 2022 FERC approval (ER22-1604) Apr 08, 2022 Tariff amendment filing (ER22-1604) Mar 17, 2022 ISO Board of Governors approval	Oct 12, 2022 Master File / CIRA activation Jan 01, 2022 Effective date for 2023 Resource Adequacy year Implementation milestones
<b>Day-ahead market enhancements</b> WEIM Advisory Started: 06/19/2018	Mar 30, 2023 Comments due May 17, 2023* Joint WEIM Governing Body and ISO Board of Governors meeting Dec 2022 - July 2023 Draft business requirement specification and tariff development		Fall 2024 Implementation milestones
<b>Energy storage enhancements</b> Joint Authority Started: 02/01/2021		Dec 14, 2022 ISO Board of Governors and WEIM Governing Body approval	
<b>Extended Day-Ahead Market ISO Balancing Authority Area Participation Rules</b> Started: 03/20/2023	Apr 05, 2023* Workshop		
<b>Extended day-ahead market</b> Joint Authority Started: 10/03/2019	Dec 07, 2022 Final proposal posted	Feb 01, 2023 ISO Board of Governors and WEIM Governing Body joint approval	Fall 2024 Implementation milestones
<b>FERC Order No. 881 - managing transmission line ratings phase 1</b> Started: 05/06/2022	Jun 23, 2022 Revised draft tariff language posted	Jul 12, 2022 FERC compliance filing (ER22-2362)	
<b>FERC Order No. 881 - managing transmission line ratings phase 2</b> Started: 05/06/2022			Apr 03, 2023* Data submission working group May 01, 2023* Data submission working group May 11, 2023* Q2 initiative update meeting Implementation milestones
<b>Generation deliverability methodology review</b> Board Started: 12/12/2022	Mar 2023* Issue paper posting Apr 2023* Meeting Apr 2023* Comments due		

Title	Proposal Development	Decision	Implementation
<p>Hybrid resources phase 2</p> <p><b>WEIM Advisory</b></p> <p>Started: 07/22/2019</p>	<p>Sep 09, 2021 Third revised draft tariff language (phase 2b) posted</p> <p>Dec 28, 2020 Revised draft tariff language (phase 2a) posted</p>	<p>Nov 30, 2021 FERC approval (phase 2b) (ER21-2853)</p> <p>Jul 15, 2021 Board of Governors approval (aggregate capability constraint)</p> <p>Mar 09, 2021 FERC approval (phase 2a) (ER21-843)</p> <p>Nov 18, 2020 Board of Governors approval</p> <p>Nov 04, 2020 EIM Governing Body briefing</p>	<p>Phase 2b</p> <p>Feb 01, 2023 Implementation</p> <p>Phase 2a</p> <p>Oct 01, 2021 Deployment</p> <p>Oct 2021 Activation</p> <p>Implementation milestones</p>
<p>Interconnection process enhancements 2021 phase 1</p> <p>Started: 09/30/2021</p>	<p>Apr 21, 2022 Final proposal posted</p>	<p>Aug 31, 2022 FERC approval (ER22-2018)</p> <p>Jun 02, 2022 Tariff amendment filing (ER22-2018)</p> <p>May 12, 2022 Board of Governors approval</p>	<p>Deliverability:</p> <p>Fall 2022</p> <p>Implementation milestones</p>
<p>Interconnection process enhancements 2021 phase 2</p> <p><b>Board</b></p> <p>Started: 09/30/2021</p>	<p>Dec 20, 2022 Draft tariff revisions posted</p> <p>Sep 20, 2022 Final proposal posted</p>	<p>Jan 26, 2023 Tariff amendment filing (ER23-941)</p> <p>Oct 25-26, 2022 Board of Governors approval</p>	
<p>Interconnection process enhancements 2023</p> <p><b>Board</b></p> <p>Started: 02/27/2023</p>	<p>Mar 27, 2023 Comments due</p> <p>Apr 10, 2023* Final proposal and draft tariff language posting</p> <p>Apr 24, 2023* Comments due</p> <p>May 01, 2023* Meeting</p> <p>May 17, 2023* Board of Governors meeting</p>		
<p>Market parameter changes enhancement</p> <p><b>WEIM Advisory</b></p> <p>Started: 04/19/2022</p>	<p>Mar 14, 2023 Revised final proposal posted</p> <p>Mar 22, 2023 Board of Governors meeting</p>		
<p>Maximum import capability enhancements phase 1</p> <p>Started: 03/10/2021</p>	<p>Oct 11, 2021 Final proposal posted</p>	<p>Nov 03, 2021 Board of Governors approved</p>	
<p>Maximum import capability enhancements phase 2</p> <p>Started: 03/10/2021</p>			<p>Fall 2022</p> <p>Implementation milestones</p>
<p>Minimum state of charge extension</p> <p>Started: 01/25/2023</p>	<p>Mar 21, 2023 WEIM Governing Board meeting</p> <p>Mar 22, 2023* Board of Governors meeting</p>		
<p>Price formation enhancements</p> <p><b>WEIM Advisory</b></p> <p>Started: 04/11/2022</p>	<p>Apr 2023* Meeting</p>		
<p>Resource adequacy enhancements phase 2</p> <p><b>WEIM Advisory</b></p> <p>Started: 10/30/2018</p>			<p>Fall 2023</p>
<p>Short-long start unit definitions update</p> <p><b>Joint Authority</b></p> <p>Started: 01/19/2022</p>		<p>Mar 24, 2022 Tariff amendment filing (ER22-1438)</p> <p>Mar 16, 2022 ISO Board of Governors and WEIM Governing Body approval</p>	
<p>Subscriber participating transmission owner model</p> <p><b>Board</b></p> <p>Started: 01/11/2023</p>	<p>Apr 11, 2023 Draft final proposal posting</p> <p>Apr 18, 2023 Meeting</p> <p>May 02, 2023 Comments due</p> <p>May 15, 2023 Final proposal and draft tariff language posting</p> <p>May 22, 2023 Meeting</p> <p>Jun 05, 2023 Comments due</p> <p>Jul 18-19 2023 Board of Governors meeting</p>		
<p>Transmission planning process enhancements</p> <p>Started: 07/14/2022</p>			

Title	Proposal Development	Decision	Implementation
<p>Transmission service and market scheduling priorities phase 2</p> <p><i>WEIM Advisory</i></p> <p><i>Started: 05/20/2021</i></p>	<p>Dec 2022 - Jan 2023 Draft tariff language and business requirement specifications</p> <p>Jan 18, 2023 Final proposal posted</p>	<p>Feb 1, 2023 Board of Governors approval - phase 2</p>	<p>Summer 2024</p> <p>Implementation milestones</p>
<p>Washington WEIM greenhouse gas enhancements</p> <p><i>Joint Authority</i></p> <p><i>Started: 08/09/2022</i></p>	<p>Oct 21, 2022 Draft tariff language</p> <p>Sep 22, 2022 Draft final proposal</p>	<p>Feb 10, 2023 FERC approval (ER23-474)</p> <p>Dec 19, 2022 Motion for leave to file answer and answer (ER23-474)</p> <p>Nov 21, 2022 Tariff amendment (ER23-474)</p> <p>Oct 25-26, 2022 Joint ISO Board of Governors and WEIM Governing Body approval</p>	<p>2023* Implementation</p> <p>Implementation milestones</p>
<p>WEIM resource sufficiency evaluation enhancements</p> <p><i>Joint Authority</i></p> <p><i>Started: 05/25/2021</i></p>	<p>Mar 08, 2023 Final revised draft tariff language posted</p> <p>Nov 07, 2022 Revised final proposal posted</p>	<p>Dec 14, 2022 Joint WEIM Governing Body and Board of Governors approval</p> <p>Sep 14, 2022 FERC Order accepting compliance filing (ER22-1278)</p> <p>Jun 07, 2022 Compliance filing (ER22-1278)</p> <p>May 27, 2022 FERC approval (ER22-1278)</p> <p>Mar 11, 2022 Tariff amendment filing (ER22-1278)</p> <p>Feb 09, 2022 ISO Board of Governors approval - phase 1</p> <p>Feb 02, 2022 Market Surveillance Committee opinion adopted - phase 1</p>	<p>Summer 2023</p> <p>Implementation - phase 2</p> <p>Jun 01, 2022</p> <p>Implementation - phase 1</p> <p>Implementation milestones</p>