



Market Simulation Call - Fall 2020 Release

Anshuman Vaidya
Market Simulation Coordinator

August 6, 2020

Recordings

Calls and webinars are recorded for stakeholder convenience, allowing those who are unable to attend to listen to the recordings after the meetings. The recordings will be publicly available on the ISO web page for a limited time following the meetings. The recordings, and any related transcriptions, should not be reprinted without the ISO's permission.

Agenda

- MAP Stage Availability
- Fall 2020 Release Market Simulation Initiatives & Timelines
- Known Issues
- Settlements Calendar
- External Interface Changes
- Initiatives
 - Automated Dispatch System (ADS) replacement
 - Dispatch operating target tariff clarification
 - Energy imbalance market enhancements 2020
 - Energy storage and distributed energy resources phase 3
 - FERC Order No. 841 requested adjustments
 - Commitment costs and default energy bid enhancements
 - Commitment cost enhancements tariff clarifications
 - Market settlement timeline transformation
 - Excess behind the meter production
- Next Steps

Fall 2020 Release MAP Stage Availability

- Refer to MAP Stage portal <https://portalmap.caiso.com> for system availability information
- Current MAP Stage Maintenance
 - None
- Upcoming MAP Stage Maintenance
 - 8/7: ADS UI/API
 - 8/14: DRRS UI/API
- MAP Stage Weekly Maintenance Window
 - Friday

Fall 2020 Release Market Simulation Initiatives & Timelines

Fall 2020 Release Initiatives	Start Date	Start Date (Trade Date)	End Date	Structured Simulation Start (Trade Date)
Fall 2020 Release Market Simulation Phase 1	07/27/20	07/28/20	09/04/20	08/11/20
Automated Dispatch System (ADS) replacement				08/11/20
Commitment costs and default energy bid enhancements				NA
Dispatch operating target tariff clarification				08/12/20
Energy imbalance market enhancements 2020				NA (08/19/20) Scenarios will be available to test as unstructured with a guide
Energy storage and distributed energy resources phase 3				08/19/20
FERC Order No. 841 requested adjustments				08/12/20
Commitment cost enhancements tariff clarifications				NA
Fall 2020 Release Market Simulation Phase 2	07/27/20	07/28/20	09/18/20	08/25/20
Market settlement timeline transformation				08/25/20
Excess behind the meter production				08/25/20

Market Simulation Plan:

<http://www.caiso.com/Documents/MarketSimulationPlan-Fall2020Release.pdf>

Known Issues -

#	System	Summary	Status	Estimated Fix Date
1	ADS	User receives 'ERROR PROCESSING REQUEST' ✓Quick fix: CAISO will clean session manually for the user ✓CAISO is tracking this issue and is expected to be fixed before the start of Market Simulation	In Progress	
2	ADS	Last Tab does not show table and is malformed	Open	
3	ADS	Error "User does not have the necessary authorization for accessing the application"	Open	
4	ADS	Continuous Alarm Change to repeat every x seconds (recommend 5 seconds)	Open	
5	ADS	Participants are not able use ADS APIs using MAP Stage ECN	Open	

Settlements Calendar

Calendar Day	CMRI T+1B		Publish Initial Statement T+4B	Meter Data Due T+4B Statement	Publish Initial statement T+6B	Publish Recalc Statement T+8B	Meter data due for T+70B statement	Publish Recalc Statement T+9B	Publish Market Invoice
		Submit Meter Data by T+3B 18:00 for T+9B Initial	T+3B Initial. Estimated by DReAMS. No Meter Data submission	Submit Meter Data by T+4B 18:00 for Recalc	T+9B Initial. Includes Estimation		Submit Meter Data by T+6B 18:00 for Recalc	T+70B Recalculation	
			INITIAL (Current MSTT)	Current MSTT	INITIAL (New MSTT)	RECALC1 (Current MSTT)	New MSTT	RECALC (New MSTT)	
29-Jul-20	28-Jul								
30-Jul-20	29-Jul								
03-Aug-20			28-Jul	28-Jul					
04-Aug-20			29-Jul	29-Jul					
05-Aug-20	4-Aug		Monthly Initial 28-Jul - 29-Jul						Daily Initial 28-Jul, 29-Jul Monthly Initial 28-Jul - 29-Jul
06-Aug-20	5-Aug								
07-Aug-20						28-Jul			
10-Aug-20			4-Aug	4-Aug		29-Jul			
11-Aug-20			5-Aug	5-Aug		Monthly Recalc 28-Jul - 29-Jul			
12-Aug-20	11-Aug		Monthly Initial 4-Aug - 5-Aug						Daily Recalc 28-Jul, 29-Jul Monthly Recalc 28-Jul - 29-Jul Daily Initial 4-Aug, 5-Aug Monthly Initial 4-Aug - 5-Aug
13-Aug-20	12-Aug								
14-Aug-20						4-Aug			
17-Aug-20			11-Aug	11-Aug		5-Aug			
18-Aug-20			12-Aug	12-Aug		Monthly Recalc 4-Aug - 5-Aug			

Settlements Calendar

Calendar Day	CMRI T+1B		Publish Initial Statement T+4B	Meter Data Due T+4B Statement	Publish Initial statement T+6B	Publish Recalc Statement T+8B	Meter data due for T+70B statement	Publish Recalc Statement T+9B	Publish Market Invoice
		Submit Meter Data by T+3B 18:00 for T+9B Initial	T+3B Initial. Estimated by DReAMS. No Meter Data submission	Submit Meter Data by T+4B 18:00 for Recalc	T+9B Initial. Includes Estimation		Submit Meter Data by T+6B 18:00 for Recalc	T+70B Recalculation	
			INITIAL (Current MSTT)	Current MSTT	INITIAL (New MSTT)	RECALC1 (Current MSTT)	New MSTT	RECALC (New MSTT)	
19-Aug-20	18-Aug		Monthly Initial 11-Aug - 12-Aug						Daily Recalc 4-Aug, 5-Aug Monthly Recalc 4-Aug - 5-Aug Daily Initial 11-Aug, 12-Aug Monthly Initial 11-Aug - 12-Aug
20-Aug-20	19-Aug								
21-Aug-20						11-Aug			
24-Aug-20			18-Aug	18-Aug		12-Aug			
25-Aug-20			19-Aug	19-Aug		Monthly Recalc 11-Aug - 12-Aug			
26-Aug-20	25-Aug		Monthly Initial 18-Aug - 19-Aug						Daily Recalc 11-Aug, 12-Aug Monthly Recalc 11-Aug - 12-Aug Daily Initial 18-Aug, 19-Aug Monthly Initial 18-Aug - 19-Aug
27-Aug-20	26-Aug								
28-Aug-20		25-Aug				18-Aug			
31-Aug-20		26-Aug				19-Aug			
01-Sep-20						Monthly Recalc 18-Aug - 19-Aug			
02-Sep-20	1-Sep				25-Aug		25-Aug		
03-Sep-20	2-Sep				26-Aug		26-Aug		

Settlements Calendar

Calendar Day	CMRI T+1B		Publish Initial Statement T+4B	Meter Data Due T+4B Statement	Publish Initial statement T+6B	Publish Recalc Statement T+8B	Meter data due for T+70B statement	Publish Recalc Statement T+9B	Publish Market Invoice
		Submit Meter Data by T+3B 18:00 for T+9B Initial	T+3B Initial. Estimated by DReAMS. No Meter Data submission	Submit Meter Data by T+4B 18:00 for Recalc	T+9B Initial. Includes Estimation		Submit Meter Data by T+6B 18:00 for Recalc	T+70B Recalculation	
			INITIAL (Current MSTT)	Current MSTT	INITIAL (New MSTT)	RECALC1 (Current MSTT)	New MSTT	RECALC (New MSTT)	
02-Sep-20	1-Sep				25-Aug		25-Aug		
03-Sep-20	2-Sep				26-Aug		26-Aug		
04-Sep-20		1-Sep			Monthly Initial 25-Aug - 26-Aug				
08-Sep-20		2-Sep						25-Aug	
09-Sep-20								26-Aug	Daily Initial 25-Aug, 26-Aug Monthly Initial 25-Aug - 26-Aug Daily Recalc 18-Aug, 19-Aug Monthly Recalc 18-Aug - 19-Aug
10-Sep-20					1-Sep		1-Sep	Monthly Recalc 25-Aug - 26-Aug	
11-Sep-20					2-Sep		2-Sep		
14-Sep-20					Monthly Initial 01-Sep - 02-Sep				
16-Sep-20								1-Sep	Daily Initial 01-Sep , 02-Sep Monthly Initial 01-Sep - 02-Sep Daily Recalc 25-Aug, 26-Aug Monthly Recalc 25-Aug - 26-Aug
17-Sep-20								2-Sep	
18-Sep-20								Monthly Recalc 01-Sep - 02-Sep	Daily Recalc 01-Sep , 02-Sep Monthly Recalc 01-Sep - 02-Sep

Fall 2020 Release - System Interface Changes

ADS				
Project	Change Type	Summary	Technical Specifications	MAP Stage
N/A	Decom	Decommission of deprecated versions	v8.2.0	7/27/20
ADS Replacement DOTTC	Modify	APIWebService v8 APIResponseWebService v8	v8.2.0	7/27/20

DRRS				
Project	Change Type	Summary	Technical Specifications	MAP Stage
ESDER3B	Modify	SubmitDRLocations_DRRSv2_AP	v3.2	7/20/20
		SubmitDRLocations_DRRSv2_DocAttach_AP		
		SubmitDRRegistrations_DRRSv2_AP		
		SubmitDRRegistrations_DRRSv2_DocAttach_AP		
		RetrieveDRLocations_DRRSv2_AP		
		RetrieveDRRegistrations_DRRSv2_AP		
		RetrieveDRLocations_DRRSv2_DocAttach_AP		

MRI-S				
Project	Change Type	Summary	Technical Specifications	MAP Stage
EBTMP	Modify	For: - MRIS Meter: Submit Meter & - MRIS Meter: Retrieve Meter additionally include EBtMP measurement type values (as negative load) both Gross Load and EBtMP meter data would associate with same Load Resource ID	v2.5 Page 10	7/27/20

Fall 2020 Release - System Interface Changes

Master File					
Project	Change	Change Type	Summary	Technical Specifications	MAP Stage
ESDER3B	Add enumeration to GRDT: DR_TYPE of PDR_LSR	Modify	RetrieveGeneratorRDT_MFRDv5	v6.2	8/4/20
FERC841 RA	New GRDT attribute: Apply Wholesale Charge		RetrieveGeneratorRDT_MFRDv5_DocAttach		
EIM2020	New GRDT attribute: Meter Data Interval		SubmitGeneratorRDT_MFRDv5		
Other	Remove from GRDT: MIN_DISP_LEVEL		SubmitGeneratorRDT_MFRDv5_DocAttach		
CCE Tariff	New GRDT attribute: Run of River		GRDT 14.0		
Slow DR	New GRDT attribute: Slow DR				

<https://developer.caiso.com>

Fall 2020 Release - System Interface Changes

CMRI				
Project	Change Type	Summary	Technical Specifications	MAP Stage
N/A	Decom	Decommission of deprecated versions	v3.9.7	8/17/20
EIM2020	New	RetrieveEIMInfeasibility_CMRIv1_AP RetrieveEIMInfeasibility_CMRIv1_DocAttach_AP	v3.9.7	8/17/20
EIM2020	New	RetrieveLoadConforming_CMRIv1_AP RetrieveLoadConforming_CMRIv1_DocAttach_AP	v3.9.7	8/17/20
EIM2020	New	Available Balance Capacity	v3.9.7	8/17/20
EIM2020	New	Advisory Load Conforming	V3.9.7	TBD

OASIS				
Project	Change Type	Summary	Technical Specifications	MAP Stage
N/A	Decom	Decommission of deprecated versions	v5.1.14	7/28/20
EBTMP	New	ENE_EBTMP_PERF_DATA	v5.1.14	7/28/20

<https://developer.caiso.com>

Fall 2020 Release MAP Stage Connectivity Testing

- **Timeline Phase 1:** July 27 – August 10
- **Timeline Phase 2:** July 27 – August 10

Automated Dispatch System (ADS) replacement

- **Timeline:** July 27 – September 04
- **Structured:** August 11

Structured Scenarios document -

<http://www.aiso.com/Documents/MarketSimulationScenarios-ADSReplacement.pdf>

Dispatch operating target tariff clarification

- **Timeline:** July 27 – September 04
- **Structured:** August 12

Structured Scenarios document -

<http://www.caiso.com/Documents/MarketSimulationScenarios-DispatchOperatingTargetTariffClarification.pdf>

Energy imbalance market enhancements 2020

- **Timeline:** July 27 – September 04
- **Structured:** Due to low participation in this project, the structured scenarios will now be tested as unstructured with a CAISO issued guide for market participants (~~August 19~~)

Structured Scenarios document -

<http://www.caiso.com/Documents/MarketSimulationScenariosEnergyImbalanceMarket2020Enhancements.pdf>

Energy storage and distributed energy resources phase 3

- **Timeline:** July 27 – September 04
- **Structured:** August 19

Structured Scenarios document -

<http://www.caiso.com/Documents/ESDER3MarketSimulationScenariosFall2019.pdf>

FERC Order No. 841 requested adjustments

- **Timeline:** July 27 – September 04
- **Structured:** August 12

Structured Scenarios document -

<http://www.caiso.com/Documents/FERC841RequestedAdjustmentsMarketSimulationStructuredScenariosFall2020.pdf>

Commitment Costs and Default Energy Bid Enhancements

- **Timeline:** July 27 – September 04

Commitment cost enhancements tariff clarifications

- **Timeline:** July 27 – September 04

Market settlement timeline transformation

- **Timeline:** July 27 – September 18
- **Structured:** August 25
- **Note:**
 - MSTT cutover TD 8/24/20 (Corresponds to Production TD 1/1/21)
 - Phase 2 (MSTT, EBTMP) Structured Scenarios - first Settling TD 8/25

Structured Scenarios document -

<http://www.caiso.com/Documents/MarketSimulationScenariosMarketSettlementTimeline.pdf>

Excess behind the meter production

- **Timeline:** July 27 – September 18
- **Structured:** August 25
- **Note:**
 - MSTT cutover TD 8/24/20 (Corresponds to Production TD 1/1/21)
 - Phase 2 (MSTT, EBTMP) Structured Scenarios - first Settling TD 8/25

Structured Scenarios document -

<http://www.caiso.com/Documents/MarketSimulationScenariosExcessBehindtheMeterProduction.pdf>

Next Steps

- The next teleconference is scheduled on Monday, August 10 at 1400 PDT

Reference Slides

Market Simulation Issue Management

- Submit all issues to the CIDI case management system
- CIDI tickets must have “**Functional Environment**” = “**Market Simulation Fall 2020**” to be reviewed by ISO SMEs

ISO Market Simulation Support

- **Hours:** Monday thru Friday 0900-1800 PDT
- **ISO's 24x7 Service Desk:** (916) 351-2309 (Connectivity – UI or API)
 - Issues called in after hours will be worked on during the next business day
- **Email:** MarketSim@caiso.com

Fall 2020 Release Communication Plan

- **Schedule**

<i>Monday</i> July 27 August 3, 10, 17, 24, 31 September 14	<i>Tuesday</i> September 8	<i>Thursday</i> July 23, 30 August 6, 13, 20, 27 September 3, 10, 17
---	--------------------------------------	--

- **Connection Information**

- **Web Conference Information**

- Web Address: <https://caiso.webex.com/meet/MarketSim>
 - Meeting Number: 962 067 710
 - Audio connection instructions will be available after connecting to the web conference. When prompted, select "Call me" and enter the phone number you will use during the call. You will be called by the conference shortly.

- **Conference Call Information**

- Dial-in Number: 866-528-2256
 - International Dial-in: 216-706-7052
 - Access Code: 202 249 0

Structured Scenario Registration Details

MP's will need to register their request with the ISO to participate in this simulation via the MarketSim@caiso.com mailbox.

Date of registration July 3, 2020.

We will do our best to accommodate for late registration

Introducing ISO Settlements Twitter Tool for Market Sim Updates

- Market sim updates will be made available
- Note: Will not replace any existing media communications
- Please take the opportunity to follow [@ISOSettlements on Twitter](#) by downloading the Twitter application to **any mobile device**
- Twitter feed can be accessed on **any web browser**
- **No account required** to view the Twitter feed and posts



Updates that are tweeted

Tweets


Information

⌘ Submit updates to us: twitter.com/isosettlements.com


Submit




Recent Tweets



The image shows a screenshot of two tweets from the account @ISOSettlements. The first tweet, dated July 24, states: "Settlement User Group sent second draft configuration output file and updated release component summary." The second tweet, dated July 23, states: "Settlement User Group posts updated presentation and audio from the 7/22/20 web conference call. buff.ly/3a0hllu". Both tweets show interaction icons for replies, retweets, and likes (1 like each), along with a share icon.

 **@ISOSettlements** @isosettlements · Jul 24
Settlement User Group sent second draft configuration output file and updated release component summary.

 **@ISOSettlements** @isosettlements · Jul 23
Settlement User Group posts updated presentation and audio from the 7/22/20 web conference call. buff.ly/3a0hllu

Follow us on Twitter  @ISO Settlements