



Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	

8/14/16 - 8/20/16
8/21/16 - 8/27/16
8/28/16 - 9/3/16
9/4/16 - 9/10/16
9/11/16 - 9/17/16
9/18/16 - 9/24/16
9/25/16 - 10/1/16
10/2/16 - 10/8/16
10/9/16 - 10/15/16
10/16/16 - 10/22/16
10/30/16 - 11/5/16
11/6/16 - 11/12/16
11/13/16 - 11/19/16
11/20/16 - 11/26/16
11/27/16 - 12/3/16
12/4/16 - 12/10/16
12/11/16 - 12/17/16
12/18/16 - 12/24/16
1/15/2017 - 1/21/2017
1/29/2017 - 2/4/2017
4/2/2017 - 4/8/2017

Map Stage Environment Window

Post-Mrkt Consol - OMAR Replacement	Post-Mrkt Consol - OMAR Replacement (07/05-09/23)
Post-Mrkt Consol - OMAR Replacement - Market Sim	Post-Mrkt Consol - OMAR Replacement - Market Sim (07/07-09/23)
PIRP Decommissioning, CMRI Reports, Forecasting	PIRP Decommissioning, CMRI Reports, Forecasting (08/08-09/30)
Flexible Ramping Product	Flexible Ramping Product (08/08-09/30)
Flexible Ramping Product - Market Sim	Flexible Ramping Product - Market Sim (08/16-09/20)
Storage and Aggregated DER	Storage and Aggregated DER (08/08-09/30)
BCR Modification and VER Settlement	BCR Modification and VER Settlement (08/08-09/30)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (08/08-09/30)
EIM Year 1 - Phase 2	EIM Year 1 - Phase 2 (08/08-09/30)
Acceptable Use Policy - CMRI - Market Sim	Acceptable Use Policy - CMRI - Market Sim (08/22-09/23)
EIM Year 1 - Phase 2 - Market Sim	EIM Year 1 - Phase 2 - Market Sim (08/22-09/23)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (08/22-09/09)
Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim	Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim (08/22-09/09)
BCR Modification and VER Settlement - Market Sim	BCR Modification and VER Settlement - Market Sim (08/22-09/23)
PIRP Decommissioning, CMRI Reports, Forecasting - Market Sim	PIRP Decommissioning, CMRI Reports, Forecasting - Market Sim (08/22-09/23)
Storage and Aggregated DER - Market Sim	Storage and Aggregated DER - Market Sim (08/22-09/23)
RIMS 5 Generation, Transmission and Queue Management - Testing	RIMS 5 Generation, Transmission and Queue Management - Testing (09/29-10/03)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (11/04-12/20)
RTD - Local Market Power Mitigation Enhancement - Market Sim	RTD - Local Market Power Mitigation Enhancement - Market Sim (11/04-12/20)

PROD Environment Window

FNM Promotion 2016Q3	FNM Promotion 2016Q3 (08/16-08/18)
EIM - Puget Sound Energy	EIM - Puget Sound Energy (10/01-10/01)
EIM - Arizona Public Service	EIM - Arizona Public Service (10/01-10/01)
Post-Mrkt Consol - OMAR Replacement	Post-Mrkt Consol - OMAR Replacement (10/01-10/01)
PIRP Decommissioning, CMRI Reports, Forecasting	PIRP Decommissioning, CMRI Reports, Forecasting (10/01-10/01)
Flexible Ramping Product	Flexible Ramping Product (10/01-10/01)
Storage and Aggregated DER	Storage and Aggregated DER (10/01-10/01)
BCR Modification and VER Settlement	BCR Modification and VER Settlement (10/01-10/01)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (10/01-10/01)
EIM Year 1 - Phase 2	EIM Year 1 - Phase 2 (10/01-10/01)
RIMS5 Queue Management, Transmission and Generation	RIMS5 Queue Management, Transmission and Generation (10/31-10/31)
Reliability Services Initiative & CPM Replacement	Reliability Services Initiative & CPM Replacement (11/01-11/01)
FNM Promotion 2016Q4 (DB 80)	FNM Promotion 2016Q4 (DB 80) (11/15-11/17)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (01/30-01/30)