



Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window

Pricing Enhancements	Pricing Enhancements (06/26-10/26)
EIM - Year 1 Enhancements	EIM - Year 1 Enhancements (07/07-10/13)
CPM - November 2015	CPM - November 2015 (10/19-12/04)
RSI - November 2015	RSI - November 2015 (10/22-12/17)
FNM Promotion 2015Q4 (76)	FNM Promotion 2015Q4 (76) (11/04-11/04)
CPM Market Sim - November 2015 - Market Sim	CPM Market Sim - November 2015 - Market Sim (11/09-12/04)
RSI - November 2015 - Market Sim	RSI - November 2015 - Market Sim (11/09-12/04)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (11/20-01/29)
CPM - January 2016	CPM - January 2016 (12/15-02/12)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (01/11-02/19)
RSI - January 2016	RSI - January 2016 (01/14-02/12)
Post Implementation OMS Enhancements - Market Sim	Post Implementation OMS Enhancements - Market Sim (01/11-02/19)
Acceptable Use Policy - CMRI - Market Sim	Acceptable Use Policy - CMRI - Market Sim (01/19-02/12)
CPM - January 2016 - Market Sim	CPM - January 2016 - Market Sim (01/19-02/12)
RSI Market Sim - January 2016 - Market Sim	RSI Market Sim - January 2016 - Market Sim (01/19-02/12)
FNM Promotion 2016Q1	FNM Promotion 2016Q1 (02/15-02/15)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (03/14-04/21)
Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim	Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim (03/21-04/04)
FNM Promotion 2015Q2 (DB78)	FNM Promotion 2015Q2 (DB78) (05/24-05/24)
FNM Promotion 2016Q3 (DB 79)	FNM Promotion 2016Q3 (DB 79) (08/24-08/24)

Parallel Operations Environment Window

EIM - NV Energy	EIM - NV Energy (09/01-10/31)
-----------------	-------------------------------

Parallel Operations Environment Window

FNM Promotion 2015Q4 (76)	FNM Promotion 2015Q4 (76) (10/20-10/22)
Pricing Enhancements Existing Transmission Contracts	Pricing Enhancements Existing Transmission Contracts (10/26-10/27)
EIM - Year 1 Enhancements	EIM - Year 1 Enhancements (10/27-10/27)
Commitment Costs Phase 2	Commitment Costs Phase 2 (10/27-10/27)
Acceptable Use Policy - OASIS	Acceptable Use Policy - OASIS (10/27-10/27)
WebSDK Standardization and IE11 Compliance	WebSDK Standardization and IE11 Compliance (10/27-10/27)
EIM - NV Energy	EIM - NV Energy (11/01-11/01)
AIM 2015 Enhancements	AIM 2015 Enhancements (12/14-12/14)
Pricing Enhancements Multiplicity of Prices Activation	Pricing Enhancements Multiplicity of Prices Activation (12/15-12/15)
Pricing Enhancements Compound Pricing of Multiple Contingencies Activation	Pricing Enhancements Compound Pricing of Multiple Contingencies Activation (12/15-12/15)
FNM Promotion 2016Q1	FNM Promotion 2016Q1 (02/09-02/11)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (02/23-02/23)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (03/01-03/01)
CCE Phase 2 Early 2016 Release Schedule	CCE Phase 2 Early 2016 Release Schedule (03/01-03/01)
CPM	CPM (03/01-03/01)
RSI	RSI (03/01-03/01)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (04/21-04/21)
FNM Promotion 2015Q2 (DB78)	FNM Promotion 2015Q2 (DB78) (05/17-05/19)
RIMS5	RIMS5 (07/29-07/29)
FNM Promotion 2016Q3 (DB 79)	FNM Promotion 2016Q3 (DB 79) (08/16-08/18)
Contingency Modeling Enhancement - Fall 2016 Release	Contingency Modeling Enhancement - Fall 2016 Release (10/03-10/03)
BAL- 003 Frequency Response	BAL- 003 Frequency Response (10/03-10/03)
EMS/Minor FNM Promotion DB279	EMS/Minor FNM Promotion DB279 (10/12-10/12)