




Legend	
Market Simulation	<span style="background-color: #f4a460; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
CA ISO Holiday	<span style="background-color: #cccccc; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
Deployment Week	<span style="background-color: #a4c639; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>



Map Stage Environment Window

<b>Post-Mrkt Consol - OMAR Replacement</b>	Post-Mrkt Consol - OMAR Replacement (07/05-01/03)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (09/06-10/21)
Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim	Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim (09/19-10/28)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (11/04-12/20)
RTD - Local Market Power Mitigation Enhancement - Market Sim	RTD - Local Market Power Mitigation Enhancement - Market Sim (11/04-12/20)
FNM Promotion 2016Q4 (DB 80)	FNM Promotion 2016Q4 (DB 80) (11/29-11/29)
OMAR Replacement ACL Groups - Market Sim	OMAR Replacement ACL Groups - Market Sim (12/16-01/03)
RIMS 5 Generation, Transmission and Queue Management - Testing	RIMS 5 Generation, Transmission and Queue Management - Testing (01/19-01/19)
FNM Promotion 2017Q1	FNM Promotion 2017Q1 (02/22-02/24)
PIRP Decommissioning	PIRP Decommissioning (02/21-05/02)
PIRP Decommissioning - Market Sim	PIRP Decommissioning - Market Sim (02/21-03/07)
FNM Promotion 2017Q2	FNM Promotion 2017Q2 (05/23-05/23)
FNM Promotion 2017Q3	FNM Promotion 2017Q3 (08/22-08/22)

PROD Environment Window

RIMS5 Queue Management, Transmission and Generation	RIMS5 Queue Management, Transmission and Generation (10/31-10/31)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (10/31-10/31)
Reliability Services Initiative & CPM Replacement	Reliability Services Initiative & CPM Replacement (11/01-11/01)
Flexible Ramping Product	Flexible Ramping Product (11/01-11/01)
FNM Promotion 2016Q4 (DB 80)	FNM Promotion 2016Q4 (DB 80) (11/15-11/17)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (12/01-12/01)
ADS TLS Risk Remediation	ADS TLS Risk Remediation (12/01-12/01)
<b>Post-Mrkt Consol - OMAR Replacement</b>	Post-Mrkt Consol - OMAR Replacement (10/??/2016-10/??/2016)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (01/30-01/30)
FNM Promotion 2017Q1	FNM Promotion 2017Q1 (02/14-02/16)
PIRP Decommissioning	PIRP Decommissioning (05/02-05/02)
FNM Promotion 2017Q2	FNM Promotion 2017Q2 (05/16-05/18)
FNM Promotion 2017Q3	FNM Promotion 2017Q3 (08/15-08/17)
Metering Rules Enhancements	Metering Rules Enhancements (10/01-10/01)