




Legend	
Market Simulation	<span style="background-color: #e6e6e6; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
CA ISO Holiday	<span style="background-color: #f2f2f2; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
Deployment Week	<span style="background-color: #d9d9d9; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>



Map Stage Environment Window

Pricing Enhancements	Pricing Enhancements (06/26-10/02)
Commitment Costs Phase 2	Commitment Costs Phase 2 (08/10-09/15)
EIM - NV Energy	EIM - NV Energy (05/12-10/01)
EIM - NV Energy - Market Sim	EIM - NV Energy - Market Sim (08/03-09/01)
EIM - Year 1 Enhancements	EIM - Year 1 Enhancements (07/07-10/13)
EIM - Year 1 Enhancements - Market Sim	EIM - Year 1 Enhancements - Market Sim (08/03-08/31)
WebSDK Market Simulation - Market Sim	WebSDK Market Simulation - Market Sim (07/07-10/01)
Acceptable Use Policy - OASIS	Acceptable Use Policy - OASIS (08/04-09/29)
Commitment Costs Phase 2 - Market Sim	Commitment Costs Phase 2 - Market Sim (08/10-09/15)
Pricing Enhancements - Market Sim	Pricing Enhancements - Market Sim (08/25-09/15)
RSI - November 2015	RSI - November 2015 (08/24-11/19)
CPM - November 2015	CPM - November 2015 (10/09-11/30)
RSI - November 2015 - Market Sim	RSI - November 2015 - Market Sim (11/09-12/04)
CPM - November 2015 - Market Sim	CPM - November 2015 - Market Sim (11/09-11/20)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (11/20-01/29)
CPM - January 2016	CPM - January 2016 (12/11-02/09)
RSI - January 2016	RSI - January 2016 (12/17-02/04)
Acceptable Use Policy - CMRI - Market Sim	Acceptable Use Policy - CMRI - Market Sim (01/11-01/29)
CPM - January 2016 - Market Sim	CPM - January 2016 - Market Sim (01/11-02/05)
RSI - January 2016 - Market Sim	RSI - January 2016 - Market Sim (01/11-02/05)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (01/11-02/19)
Post Implementation OMS Enhancements - Market Sim	Post Implementation OMS Enhancements - Market Sim (01/11-02/19)
PIRP Decom, CMRI Reports, Data Transparency Imprv	PIRP Decom, CMRI Reports, Data Transparency Imprv (01/11-02/05)
PIRP Decom, CMRI Reports, Data Transparency Imprv - Market Sim	PIRP Decom, CMRI Reports, Data Transparency Imprv - Market Sim (01/11-02/05)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (03/23-03/28)
Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim	Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim (04/04-04/18)

PROD Environment Window

Peak Reliability Coordinator Funding	Peak Reliability Coordinator Funding (09/28-09/28)
EIM - Year 1 Enhancements	EIM - Year 1 Enhancements (10/27-10/27)
PE - Existing Transmission Contracts	PE - Existing Transmission Contracts (10/27-10/27)
Acceptable Use Policy - OASIS	Acceptable Use Policy - OASIS (10/27-10/27)
WebSDK Standardization and IE11 Compliance	WebSDK Standardization and IE11 Compliance (10/27-10/27)
Commitment Costs Phase 2	Commitment Costs Phase 2 (10/27-10/27)
EIM - NV Energy	EIM - NV Energy (11/01-11/01)
PE - Compound Pricing of Multiple Contingencies	PE - Compound Pricing of Multiple Contingencies (11/17-11/17)
PE - Multiplicity of Prices under Degenerate Conditions	PE - Multiplicity of Prices under Degenerate Conditions (11/17-11/17)
AIM 2015 Enhancements	AIM 2015 Enhancements (11/20-11/20)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (02/23-02/23)
PIRP Decom, CMRI Reports, Data Transparency Imprv	PIRP Decom, CMRI Reports, Data Transparency Imprv (02/24-02/24)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (03/01-03/01)
CPM	CPM (03/01-03/01)
RSI	RSI (03/01-03/01)
Expanding Metering and Telemetry Options Phase 2	Expanding Metering and Telemetry Options Phase 2 (04/01-04/01)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (04/18-04/19)