



Legend	
Market Simulation	CA ISO Holiday
External Testing	Deployment Week

4/5/21 - 4/11/21	4/12/21 - 4/18/21	4/19/21 - 4/25/21	4/26/21 - 5/2/21	5/3/21 - 5/9/21	5/10/21 - 5/16/21	5/17/21 - 5/23/21	5/24/21 - 5/30/21	5/31/21 - 6/6/21	6/7/21 - 6/13/21	6/14/21 - 6/20/21	6/21/21 - 6/27/21	6/28/21 - 7/4/21	7/5/21 - 7/11/21	7/12/21 - 7/18/21	7/19/21 - 7/25/21	7/26/21 - 8/1/21	8/2/21 - 8/8/21	8/9/21 - 8/15/21	8/16/21 - 8/22/21	8/23/21 - 8/29/21	9/6/21 - 9/12/21	9/13/21 - 9/19/21	9/20/21 - 9/26/21	9/27/21 - 10/3/21	10/4/21 - 10/10/21	10/11/21 - 10/17/21	10/18/21 - 10/24/21	10/25/21 - 10/31/21	11/1/21 - 5/30/21	11/8/21 - 11/14/21	11/15/21 - 11/21/21	11/22/21 - 11/28/21	12/6/21 - 12/12/21	12/13/21 - 12/19/21	12/20/21 - 12/26/21	12/27/21 - 1/2/22
------------------	-------------------	-------------------	------------------	-----------------	-------------------	-------------------	-------------------	------------------	------------------	-------------------	-------------------	------------------	------------------	-------------------	-------------------	------------------	-----------------	------------------	-------------------	-------------------	------------------	-------------------	-------------------	-------------------	--------------------	---------------------	---------------------	---------------------	-------------------	--------------------	---------------------	---------------------	--------------------	---------------------	---------------------	-------------------

MAP Stage Environment Window

EIM Base Schedule Submission Deadline Phase 1 - Market Sim	EIM Base Schedule Submission Deadline Phase 1 - Market Sim (03/15-04/23)
EIM Enhancements 2021 Phase 1 - Market Sim	EIM Enhancements 2021 Phase 1 - Market Sim (03/15-04/23)
Summer 2021 Readiness - Market Sim	Summer 2021 Readiness - Market Sim (04/26-05/21)
Resource Adequacy (RA) Enhancements - Market Sim	Resource Adequacy (RA) Enhancements - Market Sim (04/26-05/21)
Energy Storage and Distributed Energy Resources Phase 4 - Market Sim	Energy Storage and Distributed Energy Resources Phase 4 - Market Sim (07/26-09/03)
Flexible Ramping Product Refinements - Market Sim	Flexible Ramping Product Refinements - Market Sim (07/26-09/03)
Hybrid Resources Phase 2 - Market Sim	Hybrid Resources Phase 2 - Market Sim (07/26-09/03)
Western EIM Sub-Entity Scheduling Coordinator Role - Market Sim	Western EIM Sub-Entity Scheduling Coordinator Role - Market Sim (07/26-09/03)
EIM Enhancements 2021 Phase 2 - Market Sim	EIM Enhancements 2021 Phase 2 - Market Sim (07/26-09/03)
EIM Base Schedule Submission Deadline Phase 2 - Market Sim	EIM Base Schedule Submission Deadline Phase 2 - Market Sim (07/26-09/03)
Real-Time Settlement Review Phase 2 - Market Sim	Real-Time Settlement Review Phase 2 - Market Sim (07/26-09/03)
Intertie Shadow Pricing Resolution - Market Sim	Intertie Shadow Pricing Resolution - Market Sim (07/26-09/03)
Variable Operations and Maintenance Cost Review - Market Sim	Variable Operations and Maintenance Cost Review - Market Sim (07/26-09/03)
EIM - Avista - Market Sim	EIM - Avista - Market Sim (10/01-11/30)
EIM - Bonneville Power Administration - Market Sim	EIM - Bonneville Power Administration - Market Sim (10/01-11/30)
EIM - Tacoma Power - Market Sim	EIM - Tacoma Power - Market Sim (10/04-02/03)
EIM - Xcel Energy - Colorado - Market Sim	EIM - Xcel Energy - Colorado - Market Sim (12/01-01/26)
EIM - Tucson Electric Power - Market Sim	EIM - Tucson Electric Power - Market Sim (12/01-01/31)

Production Environment Window

EIM Base Schedule Submission Deadline Phase 1	EIM Base Schedule Submission Deadline Phase 1 (05/01)
Real-Time Settlement Review Phase 1	Real-Time Settlement Review Phase 1 (05/01)
EIM - North-Western Energy	EIM - North-Western Energy (06/16)
EIM Enhancements 2021 Phase 1	EIM Enhancements 2021 Phase 1 (05/01)
Aliso Canyon Phase 5	Aliso Canyon Phase 5 (April)
Summer 2021 Readiness	Market Enhancements for Summer 2021 Readiness (06/03)
Resource Adequacy (RA) Enhancements	Resource Adequacy (RA) Enhancements (06/03)
FERC Order 831 - Pricing Parameters, Import Bid Screening, and Validation	FERC Order 831 - Pricing Parameters, Import Bid Screening, and Validation (06/15)
Energy Storage and Distributed Energy Resources Phase 4	Energy Storage and Distributed Energy Resources Phase 4 (10/01)
Flexible Ramping Product Refinements	Flexible Ramping Product Refinements (10/01)
Hybrid Resources Phase 2	Hybrid Resources Phase 2 (10/01)
Western EIM Sub-Entity Scheduling Coordinator Role	Western EIM Sub-Entity Scheduling Coordinator Role (10/01)
EIM Enhancements 2021 Phase 2	EIM Enhancements 2021 Phase 2 (10/01)
EIM Base Schedule Submission Deadline Phase 2	EIM Base Schedule Submission Deadline Phase 2 (10/01)
Real-Time Settlement Review Phase 2	Real-Time Settlement Review Phase 2 (10/01)
Intertie Shadow Pricing Resolution	Intertie Shadow Pricing Resolution (10/01)
Variable Operations and Maintenance Cost Review	Variable Operations and Maintenance Cost Review (10/01)