

Changes 10/14/16

MSC - Added next meeting date

Aliso Tariff filing date updated

Changes 10/7/16

Regional Integration - CA Greenhouse Gas Compliance - Updated policy schedule

Transmission Access Charge Options - Updated policy schedule

Regional Resource Adequacy - Updated policy schedule

Contingency Modeling Enhancements - next paper and call are to be determined (targeting late Oct)

Generator Contingency and RAS Modeling - moved to December board mtg.

Changes 9/27/16

Review Transmission Access Charge Billing Determinant - Initiative has been closed

Flexible Ramping Product - Deleted from Tariff section; it is currently in the implementation phase

Changes 9/9/16

Regional Integration - CA Greenhouse Gas Compliance - Update policy schedule

Transmission Access Charge Options - Updated policy schedule

Reliability Services Initiative Phase 2 - Updated policy schedule

ESDER Phase 2 - Updated Schedule

Changes 9/1/16

Updated Stakeholder Catalog Schedule

Updated MSC Meeting date

Updated Commitment Cost Default Energy Bid Enhancements Schedule

Regional Integration - CA Greenhouse Gas Compliance - Update policy schedule

Transmission Access Charge Options - Updated policy schedule

Regional Resource Adequacy - Updated policy schedule

Updates to market simulation end dates for Fall 2016 release projects

Contingency Modeling Enhancements schedule is TBD