



<a href="#">Calendar</a>	Release / Implementation <i>(Updated Monthly)</i>	Deployment	Market Simulation Start - End		Activation	Project Manager
2023	<a href="#">WEIM Enhancements</a>	2023	N/A	N/A	2023	Diane Schroeder
	<a href="#">Washington WEIM Greenhouse Gas Enhancements Phase 1</a>	2023	2023	2023	2023	Rajesh Nayyar
	<a href="#">Ancillary Service State of Charge Constraint</a>	2023	2023	2023	2023	Rob Couch
	<a href="#">Energy Storage Enhancements Phase 1 Track 1 – Ancillary Services &amp; Exceptional D</a>	2023	2023	2023	2023	David Luk
	<a href="#">WEIM Resource Sufficiency Evaluation Enhancements Phase 2 Track 1</a>	2023	2023	2023	2023	Bob Hess
	<a href="#">Hybrid Resources Phase 2C</a>	2023	2023	2023	2023	Bob Hess
WEIM Spring 2023	<a href="#">WEIM - Avangrid</a>	4/5/23	Dec 2022	Jan 2023	Apr 2023	Ken Swain
	<a href="#">WEIM - El Paso Electric Company</a>	4/5/23	Dec 2022	Jan 2023	Apr 2023	Ken Swain
	<a href="#">WEIM - WAPA DSW</a>	4/5/23	Dec 2022	Jan 2023	Apr 2023	Ayman Fattah
2024	<a href="#">Transmission Service &amp; Market Scheduling Priorities Phase 2</a>	2024	2024	2024	Summer 2024	
Fall 2024	<a href="#">Day-Ahead Market Enhancements</a>	Fall 2024			Fall 2024	Mohan Koya
	<a href="#">Extended Day-Ahead Market</a>	Fall 2024			Fall 2024	David Luk
Spring 2025	<a href="#">Extended Day-Ahead Market On-Boarding</a>	Spring 2025			Spring 2025	