

Schedules for 2006 Local Capacity & Deliverable Requirements¹

2006 Local Area Reliability Service ("LARS") Process
2006 Resource Adequacy Requirements ("RAR"), Local Capacity
2006 RAR Deliverability and Import Deliverability

2006 LARS and RAR Common Milestones/Events

February 2005 ISO requests base cases and load forecast from the Transmission Owners ("TO")
February-March 2005 ISO works with each TO on development of area base cases and load forecast.
April 2005 TO provides complete local area and system base cases and load forecast to ISO

2006 LARS Milestones/Events

May 2005 ISO performs Reliability Must-Run ("RMR") technical studies ("RMR Studies")
May 10, 2005 Release Draft RMR Studies presentation/write-up
May 17, 2005 Stakeholder Meeting to discuss RMR technical requirements
May 24, 2005 Release Final RMR Studies write-up & LARS Request for Proposals ("RFP")
July 5, 2005 Deadline for LARS 2006 RFP responses
July-August 2005 ISO Management evaluates LARS 2006 RFP responses
August 10, 2005 Release Draft RMR Designation and write-up
August 16, 2005 Stakeholder meeting to review Management Recommendation for RMR Units
August 26, 2005 Release Final RMR Unit Designation list and write-up
September 7-8, 2005 The ISO Board acts on Management's Recommendation
October 1, 2005 Notices of extension due to RMR Units required for 2006 Contract Year

2006 RAR, Local Capacity Proposed Milestones/Events

June 21, 2005 Release Draft RAR study results
June 29, 2005 Stakeholder Meeting to discuss RAR technical requirements
July 8, 2005 Written Comments on RAR due
July 18, 2005 2nd Local Capacity Stakeholder Meeting (Include Deliverability if needed)
July 29, 2005 Release Final RAR technical study report

2006 RAR Deliverability and Import Deliverability Milestones/Events

May 9, 2005 Stakeholder Meeting to discuss preliminary results
May 23, 2005 Written comments on Deliverability due
July 18, 2005 2nd Deliverability Stakeholder Meeting (Include Local Capacity if needed)
July 29, 2005 Release Final Deliverability study report

¹ All dates are subject to change; the ISO will issue a Market Notice to announce each stakeholder meeting.