



2009-2011 Market Initiatives Release Plan

Steve Berberich

Vice President of Technology and Corporate Services
and Chief Financial Officer

Board of Governors Meeting

General Session

December 16-17, 2009

Since the April launch of the new market, the ISO has deployed key market enhancements.

Pre-summer enhancements

May – June 2009

Post-summer enhancements

August – October 2009

Solar forecasting

October 5, 2009

Payment acceleration

November 1, 2009

Simplified ramping

November 12, 2009

Standard capacity product and must offer obligation for ancillary services

On track for deployment by year's end

Management will implement significant market enhancements in 2010 and beyond.

Project	Planned Deployment
Scarcity pricing Procurement of ancillary services in HASP Forbidden operating regions	April 1, 2010
Proxy demand resource	May 1, 2010
Multi-stage generator modeling	October 1, 2010
Convergence bidding Participating load refinements	February 1, 2011

Progress continues on open convergence bidding issues as identified by market participants.

- AC power flow convergence requirement is incorporated into software design
 - Further validation will be done during testing and market simulation
- Virtual bidding information release and tagging requirements at the interties
 - Active stakeholder process
 - Planned for Board decision in February 2010
- Tariff to be filed in February 2010
 - Draft language available by mid December 2009

The release plan is a living representation of market initiatives as prioritized by all stakeholders.

