

June 17, 2004

## CRR Study 2 Timeline

<b>Task Name</b>	<b>Start Date</b>	<b>End Date</b>
Develop Study Methodology and Scenarios	1/2/04	6/30/04
Data Gathering	7/1/04	8/31/04
LMP Study	7/1/04	11/24/04
CRR Auction System Preparation	6/9/04	12/8/04
Market Runs	12/9/04	1/26/04
Data Analysis and Reporting of Results	1/27/04	4/29/05