




Legend	
Market Simulation	<span style="background-color: #f4a460; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
CA ISO Holiday	<span style="background-color: #cccccc; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
Deployment Week	<span style="background-color: #a6c9ec; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>



Map Stage Environment Window

RRSGO Drop 2 - Market Sim	RRSGO Drop 2 - Market Sim (11/26-12/16)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (12/10-12/12)
FERC 764	FERC 764 (01/09-03/14)
Spring 2014 Release	Spring 2014 Release (01/15-03/07)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (01/15-03/07)
FERC 764 - Market Sim	FERC 764 - Market Sim (02/03-03/07)
Revisions to Price Corrections - Market Sim	Revisions to Price Corrections - Market Sim (02/03-03/07)
RI-MPR with BCR-Post Emergency and MSG - Market Sim	RI-MPR with BCR-Post Emergency and MSG - Market Sim (02/03-03/07)
Spring 2014 Release - Market Sim	Spring 2014 Release - Market Sim (02/03-03/07)
Full Network Model Promotion DB68	Full Network Model Promotion DB68 (02/26-02/28)
Full Network Model Promotion DB69	Full Network Model Promotion DB69 (05/02-05/06)
Outage Management System Replacement	Outage Management System Replacement (06/17-08/05)
Fall 2014 Release	Fall 2014 Release (06/18-07/30)
Circular Scheduling	Circular Scheduling (06/20-07/21)
EIM Program	EIM Program (06/23-08/15)
Full Network Model Expansion	Full Network Model Expansion (06/24-07/25)
Fall 2014 Release - Market Sim	Fall 2014 Release - Market Sim (07/08-07/28)
Circular Scheduling - Market Sim	Circular Scheduling - Market Sim (07/09-07/21)
Full Network Model Expansion - Market Sim	Full Network Model Expansion - Market Sim (07/08-07/25)
Outage Management System Replacement - Market Sim	Outage Management System Replacement - Market Sim (07/09-08/05)
EIM Program - Market Sim	EIM Program - Market Sim (07/08-08/15)
Full Network Model Promotion DB70	Full Network Model Promotion DB70 (07/08-07/10)
Full Network Model Promotion DB71	Full Network Model Promotion DB71 (09/15-09/17)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (11/15-11/17)

Production Environment Window

RIMS Generation Module	RIMS Generation Module (12/11-12/11)
RRSGO Drop 2	RRSGO Drop 2 (12/17-12/17)
GMT Implementation	GMT Implementation (12/18-12/18)
Access Identity Management (AIM) - Release 2	Access Identity Management (AIM) - Release 2 (12/23-12/23)
Full Network Model Promotion DB68	Full Network Model Promotion DB68 (02/11-02/13)
FERC 764	FERC 764 (04/01-04/01)
Revisions to Price Corrections	Revisions to Price Corrections (04/01-04/01)
RDRP activation	RDRP activation (04/01-04/01)
Spring 2014 Release	Spring 2014 Release (04/01-04/01)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (04/01-04/01)
ADS User Interface Replacement	ADS User Interface Replacement (04/01-04/01)
Full Network Model Promotion DB69	Full Network Model Promotion DB69 (04/15-04/17)
Full Network Model Promotion DB70	Full Network Model Promotion DB70 (06/17-06/19)
Contingency Modeling Enhancement - Spring 2014 Release	Contingency Modeling Enhancement - Spring 2014 Release (08/01-08/01)
Full Network Model Promotion DB71	Full Network Model Promotion DB71 (08/26-08/28)
Outage Management System Replacement	Outage Management System Replacement (10/01-10/01)
Flexible Resource Adequacy Criteria and Must Offer Obligation	Flexible Resource Adequacy Criteria and Must Offer Obligation (10/01-10/01)
Fall 2014 Release	Fall 2014 Release (10/01-10/01)
Circular Scheduling	Circular Scheduling (10/01-10/01)
EIM Program	EIM Program (10/01-10/01)
Full Network Model Expansion	Full Network Model Expansion (10/01-10/01)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (11/15-11/17)