

Market Simulation – Spring 2018 Release

Christopher McIntosh Lead Market Simulation Coordinator

April 12, 2018

ISO PUBLIC

Agenda

- MAP Stage Availability
- Initiatives and Timelines
- Initiatives
 - Commitment Cost Enhancements Phase 3
 - SIBR UI Upgrade
 - RSI/RAAIM Settlements Complete
- Known Issues
- Next Steps
- Reference Slides



Spring 2018 MAP Stage Availability

Current MAP Stage Scheduled Maintenance

• None at this time

MAP Stage Weekly Maintenance Window

• Monday 0900 – Tuesday 0900



Spring 2018 Release Market Simulation Initiatives and Timelines

Spring 2018 Release Initiatives	Start Date	<u>Start Date</u> (<u>Trade</u> <u>Date)</u>	End Date	Structured Simulation Start (Trade Date)	Expected Participation
Spring 2018 Release Market Simulation					
Commitment Cost Enhancements Phase 3 Simulation – (MF only)	March 26, 2018	March 26, 2018	April 20, 2018	N/A	ISO Market Participants Western EIM
SIBR UI Upgrade	Feb 27, 2018	Feb 27, 2018	May 11, 2018	N/A	ISO Market Participants Western EIM



Commitment Costs Enhancements Phase 3

The CCE3 Master File only Simulation timeline –

CCE3: March 26 – April 20, 2018

MF GRDT includes CCE3, BREB, and RSI attributes -

- GRDT version 12 and Tech Spec 4.1.1 have been posted since June, 2017
- The Spring RDT and Tech Spec was updated in December to include recent changes (e.g. ICE Hub)
- GRDT Highlights (Following slide has the time lines)
- RESOURCE tab –Add Electric Region (R/O), Market Max Daily Starts (R/W), COM MW (R/O), Power Price Hub (R/O)
- Ramp Tabs (Resource & Configuration : Operational, Regulation, and Op Reserve) –Add Market Ramp Rate (R/W); discontinue supporting Min/Worst Ramp Rate (submitted values will be ignored)
- CONFIGURATION tab –Add Implied Starts (previously documented as CT Starts) (R/W)
- TRANSITION tab –Add Market Max Daily Transitions (R/W), Implied Starts (R/O)
- ULPDT Highlights
- Add Configuration ID
- ULPDT will be loaded via Batch Process with automated Batch Status notification
- Compare Report available
- Validation Rules will continue to appear on UI, not in a separate Validation Report



California ISO

ISO PUBLIC

SIBR UI Upgrade The SIBR UI Upgrade Simulation timeline – SIBR UI: February 27 – May 11, 2018



RSI/RAAIM 2017

The RSI/RAAIM 2017 Simulation timeline continuation –

RSI/RAAIM 2017: Complete

- RSI 2017 Structured Scenarios - <u>http://www.caiso.com/Documents/StructuredScenarios-Draft-</u> <u>ReliabilityServicesInitiative_2017.pdf</u>
- RSI 2017 RA Plan (can also be downloaded from MAP-Stage CIRA) <u>http://www.caiso.com/Documents/ResourceAdequacyPlanTemplate_2018.xls</u>
- RSI 2017 Supply Plan (can also be downloaded from MAP-Stage CIRA) -<u>http://www.caiso.com/Documents/SupplyPlanTemplate_2018.xls</u>



Spring 2018 Release Known Issues

#	System	Summary	Status	Estimated Fix Date	CIDI #
1	SIBR	WebSDK - Upload Trade - RTM PHY did not load.	Fixed	4/9/2018	202373, 203164, 203165
2	SIBR	WebSDK - Daily component Min Load change not showing after edit	Fixed	4/9/2018	N/A
3	SIBR	WebSDK - RMT / ETC Obligation detail to many records	Fixed	4/9/2018	N/A
4	SIBR	WebSDK - Daily tab enhancement (Ramp Rates) add (only if deployed before CCE3)	Open	4/16/2018	N/A
5	SIBR	WebSDK - NGR tab update to support RUC (rules not yet deployed)	Open	4/16/2018	N/A
6	SIBR	WebSDK - Update error reported on UI when hitting or select update fist time.	Fixed	4/9/2018	202588
7	SIBR	WebSDK - RTM edit multiple hours using single sheet instead of pagination	Open	4/16/2018	N/A
8	SIBR	WebSDK - Bid summary in line filter for State.	Open	4/16/2018	N/A
9	SIBR	WebSDK – Transaction ID bid creation not allowed for SC (no resource associated).	Open	4/16/2018	N/A
10	MF	Unhandled Exception errors in GUI and API	Open	4/17/2018	203223 and 203341





 The next teleconference will take place @ 13:00 PPT on Monday April 16, 2018



Reference Slides



THANK YOU

Stay connected



@California_ISO



Download ISO Today mobile app



Sign up for the Daily Briefing at www.caiso.com



ISO PUBLIC

Page 11

ISO Market Simulation Support

- Hours 09:00 18:00, PST (Monday through Friday)
- Mkt Sim Coordinator Phone (916) 351-2248
- **ISO's 24X7 Help Desk -** (916) 351-2309 (Connectivity GUI or API)
- Email MarketSim@caiso.com



Market Simulation Issue Management

- Submit all issues to the CIDI case management system.
- CIDI tickets will need to have "Functional Environment" = "Market Simulation Winter 2017" to be reviewed by ISO SME's.



ISO System Access Documentation

 <u>http://www.caiso.com/Documents/SystemAccessInformation_Market</u> <u>Participants.pdf</u>



ISO System Interface Change Summary

 <u>http://www.caiso.com/Documents/SystemInterfaceChangeSummary.</u> pdf

