




# Market Simulation – Spring and Independent 2017 Releases

Christopher McIntosh  
Lead Market Simulation Coordinator

Spring and Independent 2017 Releases Market Simulation  
March 23, 2017



# Agenda

- Spring and Independent 2017 MAP Stage Availability
- Spring and Independent 2017 Market Simulation Initiatives and Timelines
- Initiatives
  - LMPM Enhancements
  - PIRP System Decommissioning
  - MRI-S ACL Groups and CPG Enhancements
- Known Issues
- OMS Roadmap Web Service Change
- Next Steps
- Reference Slides

# Spring and Independent 2017 Releases MAP Stage Availability

MAP Stage Scheduled Maintenance –

Upcoming maintenance –

MRI-S GUI only offline, return time not determined. To be communicated via MAP Stage MP Portal and Market Notice.

CMRI outage March 27, 2017

MAP Stage Daily Maintenance Window - Tuesday, Wednesday, Thursday and Friday 16:00 – 20:00

MAP Stage Weekly Maintenance Window - Monday 08:00 – Tuesday 09:00

Please refer to the MAP Stage portal at <https://portalmap.caiso.com> for specific application availability information.

# Spring and Independent 2017 Releases Market Simulation Initiatives and Timelines

<u>Spring and Independent 2017 Releases Initiatives</u>	<u>Start Date</u>	<u>Start Date (Trade Date)</u>	<u>End Date</u>	<u>Structured Simulation Start (Trade Date)</u>	<u>Expected Participation</u>
<u>Spring 2017 Release Market Simulation</u>					
RTD LMPM	2/6/17	2/7/17	2/24/17	N/A	EIM Entities and ISO MPs
PIRP System Decommissioning	3/28/17	N/A	4/11/17	N/A	ISO MPs
<u>Independent 2017 Release Market Simulation</u>					
MRI-S ACL Groups and CPG Enhancements	3/13/17	N/A	TBD	N/A	EIM Entities and ISO MPs

Market Simulation Plan -

[http://www.caiso.com/Documents/MarketSimulationPlan\\_Spring\\_Independent2017Releases.pdf](http://www.caiso.com/Documents/MarketSimulationPlan_Spring_Independent2017Releases.pdf)

# Local Market Power Mitigation (LMPM) Enhancements Simulation

## LMPM Enhancements Market Simulation timeline - Complete

### CMRI Tech Spec –

[http://www.caiso.com/Documents/CMRI-InterfaceSpecification\\_v3\\_5\\_4Clean\\_Fall2016Release.pdf](http://www.caiso.com/Documents/CMRI-InterfaceSpecification_v3_5_4Clean_Fall2016Release.pdf)

### OASIS Tech Spec –

[http://www.caiso.com/Documents/OASIS-InterfaceSpecification\\_v4\\_3\\_5Clean\\_Spring2017Release.pdf](http://www.caiso.com/Documents/OASIS-InterfaceSpecification_v4_3_5Clean_Spring2017Release.pdf)

OASIS LMPM Enhancements reports deployed to MAP Stage March 15, 2017 –

- Updated PRC\_MPM\_RTM\_REF\_BUS to add support for RTD LMPM
- Updated PRC\_MPM\_RTM\_NOMOGRAM\_CMP to add support for RTD LMPM
- Updated PRC\_MPM\_CNSTR\_CMP to add support for RTD LMPM

Please use these reports for validation starting March 16, 2017 HE 16 RTD Interval 5

# PIRP System Decommissioning Simulation

## **PIRP System Decommissioning Market Simulation timeline –**

- PIRP System Decommissioning Simulation - March 28, 2017 – April 11, 2017

## **CMRI Tech Spec –**

- [http://www.aiso.com/Documents/CMRI-InterfaceSpecification\\_v3\\_5\\_4Clean\\_Fall2016Release.pdf](http://www.aiso.com/Documents/CMRI-InterfaceSpecification_v3_5_4Clean_Fall2016Release.pdf)

# MRI-S ACL Groups and CPG Enhancements Simulation

## **MRI-S ACL Groups and CPG Enhancements Market Simulation timeline –**

- MRI-S ACL Groups and CPG Enhancements Simulation - March 13, 2017 – TBD Unstructured

## **MRI-S Tech Spec –**

- [http://www.caiso.com/Documents/OMAROnlineReplacementTechnicalSpecificationCleanV1\\_10.pdf](http://www.caiso.com/Documents/OMAROnlineReplacementTechnicalSpecificationCleanV1_10.pdf)

## **AIM ACL Training –**

- [http://www.caiso.com/Documents/Access\\_IdentityManagementAccessControlListTraining-Jan\\_2017.pdf](http://www.caiso.com/Documents/Access_IdentityManagementAccessControlListTraining-Jan_2017.pdf)

## **AIM User Guide (updated February 16, 2017) –**

- <http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=EBFDD87D-9926-4BFE-8DBD-09AA3D1E5CC5>

# Known Issues

#	System	Summary	Status	Estimated Fix Date
1	MRI-S	Implementation of the requirement stated in MRIS-BRQ085 for allowing users within the same organization to view the batch submission status is being delayed in market simulation pending further security validations.	Open	This will be implemented prior to the close of market simulation, date TBD.
2	MRI-S	The error description for error code 1028 incorrectly has X and Y instead of the actual meter value and PMAX, respectively.	Open	This will be implemented prior to the close of market simulation, date TBD.
3	MRI-S	Intermittent issues with Export function in the UI not returning expected results.	Open	This will be fixed prior to the close of market simulation. For now, the ISO is planning on opening the UI without the export function to allow further testing on other functionality.
4	MRI-S	UpdateSinceDateTime does not allow time input	New	This will be fixed prior to the close of market simulation, date TBD.
5	MRI-S	IntervalEndTime for 3/12/2017 (DST Date) is not displaying correctly	New	This will be fixed prior to the close of market simulation, date TBD.

Link - <http://www.caiso.com/Documents/Spring2017KnownIssuesList.xlsx>



# Transmission B2B Service Changes

- Transmission B2B Service Changes
  - V1 supported, V2 to be added
  - NoW Enumerations: RIMS\_OUTAGE, RIMS\_TESTING,
  - New Equipment Type – SYNCHRONOUS\_MACHINE and Multiple instances of Adjusted Operational Limit per Equipment

Nature of Work	Switch Modeling	Equipment Derate	Overlaps Allowed	Exclusive Nature of Work
RIMS Outage	A	A	Yes	Yes
RIMS Testing	A	A	Yes	Yes
Out of service	R	A	Yes	Yes
Energized Work			Yes	Yes
Relay work		A	Yes	Yes
Special Setup	A	A	Yes	Yes
Test Program	A	A	Yes	Yes
Equipment Derate		R	Yes	Yes
Equipment Abnormal	A	A	Yes	Yes
Path Limitation	A	A	Yes	Yes
Communications			Yes	Yes
Out of Service with Special Setup	A	A	Yes	Yes

# Next Steps

- The next teleconference will take place @ 14:00 PPT on Monday March 27, 2017

# Reference Slides

# Settlements Calendar for Settlements Production Release (sample statement)

Calendar Day	CMRI T+1B	Publish Initial Statement T+4B
04-Mar-17		
05-Mar-17		
06-Mar-17		
07-Mar-17		
08-Mar-17		
09-Mar-17	8-Mar	
10-Mar-17		
11-Mar-17		
12-Mar-17		
13-Mar-17		
14-Mar-17		8-Mar
15-Mar-17		
16-Mar-17		
17-Mar-17		

Draft Configuration Output File has been posted under “***Settlements technical documentation***” at:

<http://www.caiso.com/market/Pages/Settlements/Default.aspx>

# Settlements Calendar for Spring Release 2017

Calendar Day	CMRI T+1B	Publish Initial Statement T+4B
13-Feb-17		
14-Feb-17		
15-Feb-17		
16-Feb-17	15-Feb	
17-Feb-17		
18-Feb-17		
19-Feb-17		
20-Feb-17	ISO Holiday	
21-Feb-17		
22-Feb-17		15-Feb
23-Feb-17		
24-Feb-17		
25-Feb-17		
26-Feb-17		

February 15, 2017 TD statement was published on time.

# FMM and RTD Market Execution Reports

Link -

<http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=DB357A9C-87C9-4BDF-8020-29C5E40A7A82>

# Mitigation Status

<http://oasismap.caiso.com/mrioasis/logon.do>

Market Power Mitigation Status

File Edit View Favorites Tools Help

CQ HP QC IOOC MAPStage MAPStageBAAOP MAPTest BAAOP MapTest Stage BAAOP (EIM)

California ISO OASIS OASISUI MAPStage

ATLAS REFERENCE REPORT DEFINITION PRICES TRANSMISSION SYSTEM DEMAND ENERGY ANCILLARY SERVICES CONGESTION REVENUE RIGHTS

Date From: 02/15/2017 To: 02/15/2017 Market/Process: RTM Execution Type: RTD BAA ID: [ALL]

[Download XML](#) [Download CSV](#)

### Market Power Mitigation Status

Balancing Authority Area ID	Market	Opr Date	Execution Type	Opr Interval	HE01	HE02	HE03	HE04	HE05	HE06	HE07	HE08	HE09	HE10	HE11	HE12	HE13	HE14	HE15	HE16	HE17	HE18	HE19	HE20	HE21	HE22	HE23
CISO	RTM	02/15/2017	RTD	1	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y			Y	Y						
CISO	RTM	02/15/2017	RTD	2	N	Y	Y	Y	Y	Y		Y	Y	Y	Y		Y	Y	Y		Y	Y					
CISO	RTM	02/15/2017	RTD	3	Y	Y	Y	Y	Y	Y	N	Y	Y	Y	N		Y	Y	Y		Y	N					
CISO	RTM	02/15/2017	RTD	4	N	Y	Y	Y	N	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y					
CISO	RTM	02/15/2017	RTD	5	N	N	N	N	N	N	Y		Y	Y	Y	Y					N	N					
CISO	RTM	02/15/2017	RTD	6	N	N	N	N	N	N	Y			Y	Y		Y										
CISO	RTM	02/15/2017	RTD	7	N	Y	Y	Y	N	Y	Y		Y	Y			Y				Y	Y					
CISO	RTM	02/15/2017	RTD	8	N	N	N	N	N	Y	Y		Y			Y			N	N							
CISO	RTM	02/15/2017	RTD	9	N	N	N	N	N	Y	Y		Y			Y					Y						
CISO	RTM	02/15/2017	RTD	10	N	Y	Y	Y	N	Y	Y	Y					Y				N	Y					
CISO	RTM	02/15/2017	RTD	11	N	N	N	N	N	N	Y		Y			Y					N						
CISO	RTM	02/15/2017	RTD	12	N	N	N	N	N	N	Y		Y		Y			N	Y	N							

For RT Interval 17:45 - LMP for | SMEC=

CONNECTED QUICK LINKS OASIS Home System Operating Messages LMP Price Contour Maps Trading Hub Real-Time Prices Historical ACE SYSTEM HELP WWW.CAISO.COM Support System Technical Information 02/15/2017 17:45 PST

The contents of these pages are subject to change without notice. Decisions based on information contained within the California ISO web site are the visitor's sole responsibility. Copyright © 2005-2017 California ISO. All rights reserved. Privacy Legal Software Version 6.11.0

110%

# MPM Not Competitive constraints on Oasis

The screenshot displays the OASIS web interface for Market Power Mitigation (MPM) status. The main content area is divided into three sections:

- Market Power Mitigation Status Table:** A table listing 12 entries for CISO RTM on 02/15/2017, all with an execution type of RTD and an order number from 1 to 12.
- Report Generation:** A timestamp indicating the report was generated on 02/16/2017 at 01:44:00.
- Constraint List:** A list of various MPM constraints such as 'Localational Marginal Prices', 'Scheduling Point/Tie Combination Localational Marginal Prices', 'Interval Localational Marginal Prices', etc.
- Constraint Matrix:** A grid showing the application of these constraints across different hours (HE14 to HE23). The matrix includes 'Y' (Yes) and 'N' (No) values.

Constraint	HE14	HE15	HE16	HE17	HE18	HE19	HE20	HE21	HE22	HE23
Interval AS Clearing Prices										
Interval Intertie Constraint Shadow Prices				Y	Y					
HASP Localational Marginal Prices	Y			Y	Y					
FMM Localational Marginal Prices	Y			Y	N					
FMM Scheduling Point/Tie Combination Localational Marginal Prices	Y	Y		Y	Y					
Fuel Prices				N	N					
Interval Intertie Constraint Shadow Prices				Y	Y					
Interval Nomogram/Branch Shadow Prices	N	N								
Reference Prices					Y					
Nodal Group Constraints				N	Y					
Flexible Ramping Constraint Results				N						
Contingency Dispatch Localational Marginal Prices	N	Y	N							



# Not competitive constraints for 02/15/2017 HE13

HE	Interval	Not competitive Interface	Type of constraint
13		17755 SOL5_NG	Nomogram
		PATH26_BG	
13		1TCOR	
13		1PACW	EIM XFER
13		1PSEI	EIM XFER
13		225406_J.HINDS _230_24806_MIRAGE _230_BR_1 _1	LINE
13		2NEVP	EIM XFER
13		2AZPS	EIM XFER
13		2PSEI	EIM XFER
13		2PACE	EIM XFER
13		2PACW	EIM XFER
13		325406_J.HINDS _230_24806_MIRAGE _230_BR_1 _1	LINE
		PATH26_BG	
13		3TCOR	
13		3SUMMIT_BG	TCOR
13		3NEVP	EIM XFER
13		3PSEI	EIM XFER
13		3PACE	EIM XFER
13		3PACW	EIM XFER
13		425406_J.HINDS _230_24806_MIRAGE _230_BR_1 _1	LINE
13		4SUMMIT_BG	TCOR
13		4NEVP	EIM XFER
13		4AZPS	EIM XFER
13		4PSEI	EIM XFER
13		4PACE	EIM XFER
13		4PACW	EIM XFER
13		47755 SOL5_NG	Nomogram

# Not competitive constraints for 02/15/2017 HE13

13	5 25406_J.HINDS_230_24806_MIRAGE_230_BR_1_1	LINE
13	5 NEVP	EIM XFER
13	5 AZPS	EIM XFER
13	5 PSEI	EIM XFER
13	5 PACE	EIM XFER
13	5 PACW	EIM XFER
13	6 25406_J.HINDS_230_24806_MIRAGE_230_BR_1_1	LINE
13	6 NEVP	EIM XFER
13	6 AZPS	EIM XFER
13	6 PSEI	EIM XFER
13	6 PACE	EIM XFER
13	6 PACW	EIM XFER
13	7 25406_J.HINDS_230_24806_MIRAGE_230_BR_1_1	LINE
13	7 NEVP	EIM XFER
13	7 AZPS	EIM XFER
13	7 PSEI	EIM XFER
13	7 PACE	EIM XFER
13	7 PACW	EIM XFER
13	12 NEVP	EIM XFER
13	12 AZPS	EIM XFER
13	12 PSEI	EIM XFER
13	12 PACE	EIM XFER
13	12 PACW	EIM XFER

## Key points

- Input bid from corresponding RTPD is used in RTD LMPM. It can be market bid, or mitigated in RTPD bid.
- RTPD mitigated bid can be mitigated farther in RTD.
- RTD LMPM evaluates second interval. If bids are mitigated, they will be used for binding interval of next RTD.
- Mitigated bids will be used within quarter of the hour (15 min interval corresponding to RTPD interval).  
Corresponding RTPD input bids used at the beginning of every quarter.
- EIM bids will be mitigated if EIM MCP is higher than CAISO MCP.

# ISO System Access Documentation

- [http://www.caiso.com/Documents/SystemAccessInformation\\_MarketParticipants.pdf](http://www.caiso.com/Documents/SystemAccessInformation_MarketParticipants.pdf)

# ISO Market Simulation Support

- **Hours** - 09:00 - 18:00, PPT (Monday through Friday)
- **ISO's 24X7 Help Desk** - (916) 351-2309 (Connectivity - GUI or API)
- **Email** - [MarketSim@caiso.com](mailto:MarketSim@caiso.com)

# Market Simulation Issue Management

- Submit all issues to the ISO CIDI case management system
  - CIDI tickets will need to have
    - ‘Functional Environment’ = “Market Simulation Spring 2017”
    - Or ‘Functional Environment’ = “Independent Market Simulation 2017”
- to be reviewed by ISO SME’s