



Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	

12/4/16 - 12/10/16
12/11/16 - 12/17/16
12/18/16 - 12/24/16
12/25/16 - 12/31/16
1/1/2017 - 1/7/2017
1/8/2017 - 1/14/2017
1/15/2017 - 1/21/2017
1/22/2017 - 1/28/2017
1/29/2017 - 2/4/2017
2/5/2017 - 2/11/2017
2/12/2017 - 2/18/2017
2/19/2017 - 2/25/2017
2/26/2017 - 3/4/2017
3/5/2017 - 3/11/2017
3/12/2017 - 3/18/2017
3/19/2017 - 3/25/2017
3/26/2017 - 4/1/2017
5/14/2017 - 5/20/2017
5/21/2017 - 5/27/2017
7/2/2017 - 7/8/2017
7/9/2017 - 7/15/2017
7/16/2017 - 7/22/2017
7/23/2017 - 7/29/2017
7/30/2017 - 8/5/2017
8/13/2017 - 8/19/2017
8/20/2017 - 8/26/2017
10/1/2017 - 10/7/2017
11/12/2017 - 11/18/2017
11/19/2017 - 11/25/2017

MAP Stage Environment Window

ADS TLS Risk Remediation - Market Sim	ADS TLS Risk Remediation - Market Sim (10/12-01/06)
Outage for All Systems	Outage for All Systems (12/07-12/19)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (12/08-03/13)
RTD - Local Market Power Mitigation Enhancement - Market Sim	RTD - Local Market Power Mitigation Enhancement - Market Sim (01/17-02/03)
FNM Promotion 2017Q1	FNM Promotion 2017Q1 (02/22-02/22)
FNM Promotion 2017Q2	FNM Promotion 2017Q2 (05/23-05/23)
EIM - Portland General Electric	EIM - Portland General Electric (06/29-07/31)
EIM - Portland General Electric - Market Sim	EIM - Portland General Electric - Market Sim (06/29-07/31)
Bidding Rules Part B	Bidding Rules Part B (07/05-07/31)
Bidding Rules Part B - Market Sim	Bidding Rules Part B - Market Sim (07/05-07/31)
Reliability Services Initiative Phase 1B	Reliability Services Initiative Phase 1B (07/05-07/31)
Reliability Services Initiative Phase 1B - Market Sim	Reliability Services Initiative Phase 1B - Market Sim (07/05-07/31)
Commitment Cost Enhancement Phase 3	Commitment Cost Enhancement Phase 3 (07/05-07/31)
Commitment Cost Enhancement Phase 3 - Market Sim	Commitment Cost Enhancement Phase 3 - Market Sim (07/05-07/31)
EIM Enhancements 2017	EIM Enhancements 2017 (07/05-07/31)
EIM Enhancements 2017 - Market Sim	EIM Enhancements 2017 - Market Sim (07/05-07/31)
FNM Promotion 2017Q3	FNM Promotion 2017Q3 (08/22-08/22)
FNM Promotion 2017Q4	FNM Promotion 2017Q4 (11/21-11/21)

Production Environment Window

ADS TLS Risk Remediation	ADS TLS Risk Remediation (01/06-01/06)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (01/06-01/06)
FNM Promotion 2017Q1	FNM Promotion 2017Q1 (02/14-02/16)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (03/01-03/01)
CRR Clawback Modification	CRR Clawback Modification (04/01-04/01)
Reactive Power Requirements and Financial Compensation	Reactive Power Requirements and Financial Compensation (04/01-04/01)
Metering Rules Enhancements	Metering Rules Enhancements (04/01-04/01)
FNM Promotion 2017Q2	FNM Promotion 2017Q2 (05/16-05/18)
FNM Promotion 2017Q3	FNM Promotion 2017Q3 (08/15-08/17)
Bidding Rules Part B	Bidding Rules Part B (10/01-10/01)
Reliability Services Initiative Phase 1B	Reliability Services Initiative Phase 1B (10/01-10/01)
Commitment Cost Enhancement Phase 3	Commitment Cost Enhancement Phase 3 (10/01-10/01)
EIM Enhancements 2017	EIM Enhancements 2017 (10/01-10/01)
EIM - Portland General Electric	EIM - Portland General Electric (10/01-10/01)
FNM Promotion 2017Q4	FNM Promotion 2017Q4 (11/14-11/16)