




Legend	
Market Simulation	<span style="background-color: #f4a460; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
CA ISO Holiday	<span style="background-color: #cccccc; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
Deployment Week	<span style="background-color: #a6c9ec; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>



Map Stage Environment Window

Outage Management System Replacement	Outage Management System Replacement (11/03-01/23)
Outage Management System Replacement - Market Sim	Outage Management System Replacement - Market Sim (11/03-01/23)
Circular Scheduling	Circular Scheduling (12/15-01/21)
FRAC-MOO Drop 3	FRAC-MOO Drop 3 (01/14-01/23)
FNM Promotion DBQ1	FNM Promotion DBQ1 (01/20-01/22)
Spring 2015 Release	Spring 2015 Release (12/29-03/15)
Enabling Demand Response	Enabling Demand Response (01/20-02/27)
Enabling Demand Response - Market Sim	Enabling Demand Response - Market Sim (02/10-02/27)
Spring 2015 Release - Market Sim	Spring 2015 Release - Market Sim (02/23-03/15)
Many to Many Project - Spring 2015 Release	Many to Many Project - Spring 2015 Release (03/16-03/20)
FNM Promotion DBQ2	FNM Promotion DBQ2 (04/27-04/29)
Fall 2015 Release	Fall 2015 Release (06/08-07/31)
Fall 2015 Release - Market Sim	Fall 2015 Release - Market Sim (06/22-07/31)
FNM Promotion DBQ3	FNM Promotion DBQ3 (07/27-07/30)
FNM Promotion DBQ4	FNM Promotion DBQ4 (10/26-10/28)

PROD Environment Window

Pay for Performance	Pay for Performance (01/30-01/30)
Outage Management System Replacement	Outage Management System Replacement (02/02-02/02)
Many to Many - SCP Availability Calculations	Many to Many - SCP Availability Calculations (02/03-02/03)
Enabling Demand Response	Enabling Demand Response (02/24-02/24)
Circular Scheduling	Circular Scheduling (04/01-04/01)
Spring 2015 Release	Spring 2015 Release (04/01-04/01)
Many to Many Project - Spring 2015 Release	Many to Many Project - Spring 2015 Release (04/01-04/01)
FNM Promotion DBQ2	FNM Promotion DBQ2 (04/23-04/23)
Convergence Bidding on Interties	Convergence Bidding on Interties (05/01-05/01)
FNM Promotion DBQ3	FNM Promotion DBQ3 (07/23-07/23)
CIRA Enhancements	CIRA Enhancements (08/01-08/01)
Fall 2015 Release	Fall 2015 Release (09/14-10/15)
Contingency Modeling Enhancement - Fall 2015 Release	Contingency Modeling Enhancement - Fall 2015 Release (10/01-10/01)
FNM Promotion DBQ4	FNM Promotion DBQ4 (10/22-10/22)