




Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window

EIM - Portland General Electric	EIM - Portland General Electric (12/02-06/24)
EIM - Puget Sound Energy	EIM - Puget Sound Energy (01/11-08/01)
CPM - January 2016	CPM - January 2016 (01/11-02/19)
RSI - January 2016	RSI - January 2016 (01/11-02/19)
CPM - January 2016 - Market Sim	CPM - January 2016 - Market Sim (01/19-02/19)
RSI - January 2016 - Market Sim	RSI - January 2016 - Market Sim (01/19-02/19)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (01/19-02/19)
Acceptable Use Policy - CMRI - Market Sim	Acceptable Use Policy - CMRI - Market Sim (01/25-02/19)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (01/28-02/26)
Post Implementation OMS Enhancements - Market Sim	Post Implementation OMS Enhancements - Market Sim (02/01-02/26)
FNM Promotion 2016Q1 DB77	FNM Promotion 2016Q1 DB77 (03/01-03/01)
FNM Promotion 2015Q2 (DB78)	FNM Promotion 2015Q2 (DB78) (05/24-05/25)

PROD Environment Window

AIM 2015 Enhancements	AIM 2015 Enhancements (01/19-01/19)
FNM Promotion 2016Q1 DB77	FNM Promotion 2016Q1 DB77 (02/09-02/11)
Available Balancing Capacity	Available Balancing Capacity (02/16-02/16)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (02/23-02/23)
Pricing Enhancements Multiplicity of Prices Activation	Pricing Enhancements Multiplicity of Prices Activation (02/24-02/24)
Pricing Enhancements Compound Pricing of Multiple Contingencies Activation	Pricing Enhancements Compound Pricing of Multiple Contingencies Activation (02/24-02/24)
RIMS5 App & Study	RIMS5 App & Study (02/25-02/25)
CCE Phase 2 Early 2016 Release Schedule	CCE Phase 2 Early 2016 Release Schedule (03/01-03/01)
CPM	CPM (03/01-03/01)
RSI	RSI (03/01-03/01)
Expanded Metering and Telemetry Options - Phase 2	Expanded Metering and Telemetry Options - Phase 2 (04/01-04/01)
FNM Promotion 2015Q2 (DB78)	FNM Promotion 2015Q2 (DB78) (05/17-05/19)