




Legend	
Market Simulation	<span style="background-color: #f4a460; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
CA ISO Holiday	<span style="background-color: #cccccc; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>
Deployment Week	<span style="background-color: #a6c9ec; border: 1px solid black; display: inline-block; width: 15px; height: 10px;"></span>



Map Stage Environment Window

EIM - NV Energy	EIM - NV Energy (05/12-10/01)
RSI - November 2015	RSI - November 2015 (06/23-11/19)
EIM - Year 1 Enhancements	EIM - Year 1 Enhancements (06/25-10/02)
WebSDK CMRI	WebSDK CMRI (06/25-07/09)
WebSDK OASIS	WebSDK OASIS (06/25-07/09)
Pricing Enhancements	Pricing Enhancements (06/26-10/02)
EIM - NV Energy - Market Sim	EIM - NV Energy - Market Sim (06/29-10/01)
Commitment Costs Phase 2	Commitment Costs Phase 2 (06/29-09/15)
WebSDK BSAP	WebSDK BSAP (06/30-07/14)
WebSDK Market Simulation - Market Sim	WebSDK Market Simulation - Market Sim (07/07-10/01)
FNM Promotion 2015Q3 (75)	FNM Promotion 2015Q3 (75) (07/27-07/30)
WebSDK MRI Settlements	WebSDK MRI Settlements (07/30-08/12)
EIM - Year 1 Enhancements - Market Sim	EIM - Year 1 Enhancements - Market Sim (08/03-09/15)
Commitment Costs Phase 2 - Market Sim	Commitment Costs Phase 2 - Market Sim (08/03-09/01)
Pricing Enhancements - Market Sim	Pricing Enhancements - Market Sim (08/25-09/15)
CPM - November 2015	CPM - November 2015 (09/16-11/20)
FNM Promotion 2015Q4	FNM Promotion 2015Q4 (10/26-10/28)
RSI - November 2015 - Market Sim	RSI - November 2015 - Market Sim (11/09-11/13)
CPM - November 2015 - Market Sim	CPM - November 2015 - Market Sim (11/09-11/13)
RSI - January 2016	RSI - January 2016 (12/01-01/29)
CPM - January 2016	CPM - January 2016 (12/21-01/27)
RSI - January 2016 - Market Sim	RSI - January 2016 - Market Sim (01/11-01/29)
CPM - January 2016 - Market Sim	CPM - January 2016 - Market Sim (01/11-01/29)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (01/11-02/19)
Post Implementation OMS Enhancements - Market Sim	Post Implementation OMS Enhancements - Market Sim (01/11-02/19)
FNM Promotion DBQ1	FNM Promotion DBQ1 (02/12-02/16)

PROD Environment Window

Quarterly Settlements Release Q2 2015	Quarterly Settlements Release Q2 2015 (06/24-06/24)
FNM Promotion 2015Q3 (75)	FNM Promotion 2015Q3 (75) (07/23-07/23)
Commitment Costs Phase 2	Commitment Costs Phase 2 (09/15-09/15)
EIM - NV Energy	EIM - NV Energy (10/01-10/01)
EIM - Year 1 Enhancements	EIM - Year 1 Enhancements (10/01-10/01)
WebSDK CMRI	WebSDK CMRI (10/01-10/01)
WebSDK OASIS	WebSDK OASIS (10/01-10/01)
Pricing Enhancements	Pricing Enhancements (10/01-10/01)
WebSDK BSAP	WebSDK BSAP (10/01-10/01)
WebSDK MRI Settlements	WebSDK MRI Settlements (10/01-10/01)
FNM Promotion 2015Q4	FNM Promotion 2015Q4 (10/22-10/22)
WebSDK Standardization and IE11 Compliance	WebSDK Standardization and IE11 Compliance (12/18-12/18)
FNM Promotion DBQ1	FNM Promotion DBQ1 (02/11-02/11)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (02/23-02/23)
CPM PROD - January 2016	CPM PROD - January 2016 (03/01-03/01)
RSI PROD- January 2016	RSI PROD- January 2016 (03/01-03/01)









