



Legend	
Market Simulation	CA ISO Holiday
External Testing	Deployment Week

7/13/20 - 7/19/20
7/20/20 - 7/26/20
7/27/20 - 8/2/20
8/3/20 - 8/9/20
8/10/20 - 8/16/20
8/17/20 - 8/23/20
8/24/20 - 8/30/20
8/31/20 - 9/6/20
9/7/20 - 9/13/20
9/14/20 - 9/20/20
9/21/20 - 9/27/20
10/5/20 - 10/11/20
10/12/20 - 10/18/20
10/19/20 - 10/25/20
11/2/20 - 11/8/20
11/9/20 - 11/15/20
11/16/20 - 11/22/20
11/23/20 - 11/29/20
12/7/20 - 12/13/20
12/14/20 - 12/20/20
12/21/20 - 12/27/20
1/4/21 - 1/10/21
1/11/21 - 1/17/21

MAP Stage Environment Window

MAINTENANCE - Fall 2020 Release Market Simulation Preparations
Commitment Cost Enhancement Tariff Clarification - Market Sim
CCDEBE Phase 1 - Market Sim
ESDER Phase 3b - Load Shift Product - Market Sim
EIM Enhancements 2020 - Market Sim
FERC841 Requested Adjustments - Market Sim
FRP Improvements - Buffer and Min - Market Sim
ADS UI Replacement - Market Sim
Dispatch Operating Target Tariff Clarification - Market Sim
Excess Behind the Meter Production - Market Sim
Market Settlement Timeline Transformation - Market Sim
Aliso Canyon 5 - Market Sim
Nodal Pricing Model - Market Sim
Intertie Deviation Settlement - Market Sim
EIM - Public Service Company of New Mexico - Market Sim
EIM - North-Western Energy - Market Sim
EIM - Los Angeles Dept. of Water & Power - Market Sim
EIM - Turlock Irrigation District - Market Sim
EIM - BANC Phase 2 / WAPA - Market Sim

MAINTENANCE - Fall 2020 Release Market Simulation Preparations (06/18-07/27)
Commitment Cost Enhancement Tariff Clarification - Market Sim (07/27-09/04)
CCDEBE Phase 1 - Market Sim (07/27-09/04)
ESDER Phase 3b - Load Shift Product - Market Sim (07/27-09/04)
EIM Enhancements 2020 - Market Sim (07/27-09/04)
FERC841 Adjustments - Market Sim (07/27-09/04)
FRP Improvements - Buffer and Min - Market Sim (07/27-09/04)
ADS UI Replacement - Market Sim (07/27-09/04)
Dispatch Operating Target Tariff Clarification - Market Sim (07/27-09/04)
Excess Behind the Meter Production - Market Sim (07/27-09/18)
Market Settlement Timeline Transformation - Market Sim (07/27-09/18)
Aliso Canyon 5 - Market Sim (09/30-10/14)
Nodal Pricing Model - Market Sim (10/05-11/13)
Intertie Deviation Settlement - Market Sim (10/05-11/13)
EIM - Public Service Company of New Mexico - Market Sim (12/01-01/31)
EIM - North-Western Energy - Market Sim (12/01-01/31)
EIM - Los Angeles Dept. of Water & Power - Market Sim (12/01-01/31)
EIM - Turlock Irrigation District - Market Sim (12/01-01/31)
EIM - BANC Phase 2 / WAPA - Market Sim (12/01-01/31)

Production Environment Window

CCDEBE Phase 1 Activation
ESDER Phase 3 - DRRS
ESDER Phase 3b - Load Shift Product
EIM Enhancements 2020
FERC841 Requested Adjustments
FRP Improvements - Buffer and Min
ADS UI Replacement
Dispatch Operating Target Tariff Clarification
Excess Behind the Meter Production Deployment
Market Settlement Timeline Transformation Deployment
Aliso Canyon 5
Excess Behind the Meter Production Activation Effective Trade Date
Market Settlement Timeline Transformation Activation Effective Trade Date
Intertie Deviation Settlement
Nodal Pricing Model Activation

CCDEBE Phase 1 (10/01)
ESDER Phase 3 - DRRS (09/14)
ESDER Phase 3b - Load Shift Product (10/01)
EIM Enhancements 2020 (10/01)
FERC841 Adjustments (10/01)
FRP Improvements - Buffer and Min (10/01)
ADS UI Replacement (10/01)
Dispatch Operating Target Tariff Clarification (10/01)
Excess Behind the Meter Production Deployment (10/01)
Market Settlement Timeline Transformation Deployment (10/01)
Aliso Canyon 5 (11/04)
Excess Behind the Meter Production Activation Effective Trade Date (01/01)
Market Settlement Timeline Transformation Activation Effective Trade Date (01/01)
Intertie Deviation Settlement (01/01)
Nodal Pricing Model Activation (01/15)