



Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	

6/5/16 - 6/11/16
6/12/16 - 6/18/16
6/19/16 - 6/18/16
6/26/16 - 6/25/16
7/3/16 - 7/2/16
7/10/16 - 7/9/16
7/17/16 - 7/16/16
7/24/16 - 7/23/16
7/31/16 - 7/30/16
8/7/16 - 8/6/16
8/14/16 - 8/13/16
8/21/16 - 8/20/16
8/28/16 - 8/27/16
9/4/16 - 9/3/16
9/11/16 - 9/10/16
9/18/16 - 9/17/16
9/25/16 - 9/24/16
10/2/16 - 10/1/16
10/9/16 - 10/8/16
10/30/16 - 10/15/16
11/6/16 - 11/5/16
11/13/16 - 11/12/16
11/20/16 - 11/19/16
11/27/16 - 11/26/16
12/4/16 - 12/3/16
12/11/16 - 12/10/16
1/29/2017 - 2/4/2017

Map Stage Environment Window

EIM - Puget Sound Energy	EIM - Puget Sound Energy (01/12-07/29)
EIM - Arizona Public Service	EIM - Arizona Public Service (01/12-07/29)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (02/08-06/15)
Post Implementation OMS Enhancements - Market Sim	Post Implementation OMS Enhancements - Market Sim (02/16-06/15)
Reliability Services Initiative	Reliability Services Initiative (06/20-06/24)
CPM	CPM (06/20-06/24)
RSI - Week 3 Re-run - Market Sim	RSI - Week 3 Re-run - Market Sim (06/20-06/24)
CPM- Week 3 Re-run - Market Sim	CPM- Week 3 Re-run - Market Sim (06/20-06/24)
Flexible Ramping Product	Flexible Ramping Product (06/21-09/27)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (07/05-09/02)
EIM - Puget Sound Energy - Market Sim	EIM - Puget Sound Energy - Market Sim (07/05-07/29)
EIM - Arizona Public Service - Market Sim	EIM - Arizona Public Service - Market Sim (07/05-07/29)
EIM Year 1 - Phase 2	EIM Year 1 - Phase 2 (07/05-07/29)
EIM Year 1 - Phase 2 - Market Sim	EIM Year 1 - Phase 2 - Market Sim (07/05-07/29)
BCR Modification and VER Settlement	BCR Modification and VER Settlement (07/05-07/29)
BCR Modification and VER Settlement - Market Sim	BCR Modification and VER Settlement - Market Sim (07/05-07/29)
Post-Mrkt Consol - OMAR Replacement	Post-Mrkt Consol - OMAR Replacement (07/05-07/29)
Post-Mrkt Consol - OMAR Replacement - Market Sim	Post-Mrkt Consol - OMAR Replacement - Market Sim (07/05-07/29)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (07/05-07/29)
Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim	Post-Mrkt Consol - DRRS Phase 2 - Reg - Market Sim (07/05-07/29)
Storage and Aggregated DER	Storage and Aggregated DER (08/01-09/30)
PIRP Decommissioning, CMRI Reports, Forecasting	PIRP Decommissioning, CMRI Reports, Forecasting (08/08-09/02)
PIRP Decommissioning, CMRI Reports, Forecasting - Market Sim	PIRP Decommissioning, CMRI Reports, Forecasting - Market Sim (08/08-09/02)
BAL- 003 Frequency Response - Market Sim	BAL- 003 Frequency Response - Market Sim (08/08-08/31)
Flexible Ramping Product - Market Sim	Flexible Ramping Product - Market Sim (08/08-09/02)
Acceptable Use Policy - CMRI - Market Sim	Acceptable Use Policy - CMRI - Market Sim (08/08-09/02)
Storage and Aggregated DER - Market Sim	Storage and Aggregated DER - Market Sim (08/08-09/02)
FNM Promotion 2016Q3	FNM Promotion 2016Q3 (08/23-08/23)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (11/01-12/15)
RTD - Local Market Power Mitigation Enhancement - Market Sim	RTD - Local Market Power Mitigation Enhancement - Market Sim (11/01-12/15)
FNM Promotion 2016Q4 (DB 80)	FNM Promotion 2016Q4 (DB 80) (11/23-11/29)

PROD Environment Window

Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (06/15-06/15)
Production - Aliso Canyon Phase 2	Production - Aliso Canyon Phase 2 (07/06-07/06)
Post-Mrkt Consol - DRRS Phase 2 - Reg	Post-Mrkt Consol - DRRS Phase 2 - Reg (08/11-08/11)
FNM Promotion 2016Q3	FNM Promotion 2016Q3 (08/16-08/18)
EIM - Puget Sound Energy	EIM - Puget Sound Energy (10/01-10/01)
EIM - Arizona Public Service	EIM - Arizona Public Service (10/01-10/01)
Flexible Ramping Product	Flexible Ramping Product (10/01-10/01)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (10/01-10/01)
EIM Year 1 - Phase 2	EIM Year 1 - Phase 2 (10/01-10/01)
BCR Modification and VER Settlement	BCR Modification and VER Settlement (10/01-10/01)
BAL- 003 Frequency Response	BAL- 003 Frequency Response (10/01-10/01)
Post-Mrkt Consol - OMAR Replacement	Post-Mrkt Consol - OMAR Replacement (10/01-10/01)
Storage and Aggregated DER	Storage and Aggregated DER (10/01-10/01)
PIRP Decommissioning, CMRI Reports, Forecasting	PIRP Decommissioning, CMRI Reports, Forecasting (10/01-10/01)
RIMS5 Queue Management, Transmission and Generation	RIMS5 Queue Management, Transmission and Generation (10/31-10/31)
Reliability Services Initiative	Reliability Services Initiative (11/01-11/01)
CPM	CPM (11/01-11/01)
Commitment Costs Phase 2	Commitment Costs Phase 2 (11/01-11/01)
FNM Promotion 2016Q4 (DB 80)	FNM Promotion 2016Q4 (DB 80) (11/15-11/17)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (01/30-01/30)