




Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



MAP Stage Environment Window

PIRP Decom (New Renewables CMRI reports and APIs) - Market Sim	PIRP Decom (New Renewables CMRI reports and APIs) - Market Sim (03/06-03/20)
MRI-S Metering Enhancements - Phase 1 ACL Groups - Market Sim	MRI-S Metering Enhancements - Phase 1 ACL Groups - Market Sim (03/06-03/31)
MRI-S Metering Enhancements - Phase 2 MRI-S - Market Sim	MRI-S Metering Enhancements - Phase 2 MRI-S - Market Sim (03/06-03/31)
Settlements Release - Spring 2017 - SAMPLE Statement for TD 3/8/17 Published	Settlements Release - Spring 2017 - SAMPLE Statement for TD 3/8/17 Published (03/14-03/14)
FNM Promotion 2017Q2	FNM Promotion 2017Q2 (05/23-05/23)
EIM - Portland General Electric - Market Sim	EIM - Portland General Electric - Market Sim (06/06-07/06)
Bidding Rules Part B - Market Sim	Bidding Rules Part B - Market Sim (08/08-09/08)
Reliability Services Initiative Phase 1B - Market Sim	Reliability Services Initiative Phase 1B - Market Sim (08/08-09/08)
Reliability Services Initiative Phase 2 - Market Sim	Reliability Services Initiative Phase 2 - Market Sim (08/08-09/08)
Commitment Costs Phase 3 - Market Sim	Commitment Costs Phase 3 - Market Sim (08/08-09/08)
RM & EIM Enhancements 2017 - Market Sim	RM & EIM Enhancements 2017 - Market Sim (08/08-09/08)
FNM Promotion 2017Q3	FNM Promotion 2017Q3 (08/22-08/22)
FNM Promotion 2017Q4	FNM Promotion 2017Q4 (11/21-11/21)
EIM - Idaho Power - Market Sim	EIM - Idaho Power - Market Sim (12/01-01/31)

Parallel Operations Environment Window

EIM - Portland General Electric	EIM - Portland General Electric (08/01-09/30)
EIM - Idaho Power	EIM - Idaho Power (02/01-03/30)

Production Environment Window

Reactive Power Requirements & Financial Compensation	Reactive Power Requirements & Financial Compensation (03/06-03/06)
MRI-S Metering Enhancements - Phase 1 ACL Groups	MRI-S Metering Enhancements - Phase 1 ACL Groups (03/06-03/06)
Settlements Release - Spring 2017	Settlements Release - Spring 2017 (03/27-03/27)
MRI-S Metering Enhancements - Phase 2 MRI-S	MRI-S Metering Enhancements - Phase 2 MRI-S (03/31-03/31)
Administrative Pricing Policy Updates	Administrative Pricing Policy Updates (04/01-04/01)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (04/01-04/01)
RTD - Local Market Power Mitigation Enhancement	RTD - Local Market Power Mitigation Enhancement (04/01-04/01)
CRR Clawback Modification	CRR Clawback Modification (04/01-04/01)
PIRP Decom (New Renewables CMRI reports and APIs)	PIRP Decom (New Renewables CMRI reports and APIs) (04/01-04/01)
Metering Rules Enhancements	Metering Rules Enhancements (04/10-04/10)
FNM Promotion 2017Q2	FNM Promotion 2017Q2 (05/16-05/18)
FNM Promotion 2017Q3	FNM Promotion 2017Q3 (08/15-08/17)
EIM - Portland General Electric	EIM - Portland General Electric (10/01-10/01)
Bidding Rules Part B	Bidding Rules Part B (11/01-11/01)
Reliability Services Initiative Phase 1B	Reliability Services Initiative Phase 1B (11/01-11/01)
Reliability Services Initiative Phase 2	Reliability Services Initiative Phase 2 (11/01-11/01)
Commitment Costs Phase 3	Commitment Costs Phase 3 (11/01-11/01)
RM & EIM Enhancements 2017	RM & EIM Enhancements 2017 (11/01-11/01)
FNM Promotion 2017Q4	FNM Promotion 2017Q4 (11/14-11/16)
RIMS5 Queue Management, Transmission & Generation	RIMS5 Queue Management, Transmission & Generation (12/14-12/14)