



**Changes 10/15/15**

Updated Commitment Cost Enhancements Phase 3 schedule  
Updated Resource Adequacy Rules schedule  
Updated Stepped Constraint Parameters schedule  
Updated Flexible Ramping Product Schedule

**Changes 10/9/15**

Updated Commitment Cost Enhancements Phase 3 schedule  
Added schedule for new initiative - Resource Adequacy Rules  
Added new initiative - Metering Rules Update  
Added schedule for Interconnection Process Enhancements 2015 tariff process for topics 1 & 2  
Updated schedule for Expanding Metering & Telemetry Option DERP tariff language posting, comments and call.  
Updated schedule for Contingency Modeling Enhancements

**Changes 10/5/15**

Updated schedule for Competitive Solicitation Process Enhancements - new BOG date, December

**Changes 10/1/15**

Updated schedule for Commitment Cost Enhancements Phase 3; will now go to Board in March 2016  
Added Stepped Constraint Parameters schedule  
Added new initiative and schedule - Stepped Constraint Parameters  
Added new initiative; SH schedule TBD - Regional Transmission Access Charge Structure  
Added new initiative; SH schedule TBD - Compliance with California's Greenhouse Gas  
Added new initiative; SH schedule TBD - Greenhouse Gas Compliance  
Added new initiative; SH schedule TBD - Full Network Model Enhancements  
Added new initiative; SH schedule TBD - Resource Adequacy Rules  
Peak reliability coordinator funding completed on 9/28/15; removed from release plan  
Production activation of Internet Explorer 11 migration and Acceptable Use Policy - OASIS moved from 10/27/15 to 10/12/15 (backwards compatible)  
Production activation of Application Identity Management moved from 11/20/15 to 12/10/15  
PIRP Decommissioning moved from Early 2016 Release to Fall 2016 Release  
Market simulation and activation dates provided for Demand response registration enhancements  
Added Reliability Services Phase 1B to Fall 2016  
Adding Stepped Constraint Parameters and EIM enhancements Phase 2 to Fall 2016 release (policy still underway)

**Changes 9/29/15**

Added meeting date for 2016 & 2020 Local Capacity Requirements  
Updated schedule for Bidding Rules through December.

**Changes 9/28/15**

Updated schedule for Energy Storage Distributed Energy Resources - added working group call 10/12 and comments due 10/26.  
Updated schedule for Competitive Solicitation Process Enhancements - new October dates are tentative.

**Changes 9/24/15**

Updated CME - now targeting March 2016 BOG  
Updated schedule for Flexible Ramping Product  
Updated schedule for Commitment Cost Enhancements Phase 3  
Updated schedule for 2016 Stakeholder Initiatives Catalog Process

**Changes on 9/17/15**

Updated schedule for frequency response  
Updated FRACMOO schedule - TBD

**Changes on 9/10/15**

Updated schedule for Flexible Ramping Product - policy  
Updated schedule for Administrative Pricing Rules - tariff  
Updated schedule for Stakeholder Initiatives Catalog - Recurring initiatives

**Changes on 9/2/15**

Updated the Policy Leads for CME and Bidding Rules  
Updated Commitment Cost Enhancements Phase 3 schedule - Policy  
Updated Flexible Ramping Product schedule - Policy  
Updated Stakeholder Initiatives Catalog schedule - Policy  
Updated Interconnection Process Enhancements schedule - Policy and Tariff  
Changes ESDER Call dates from 9/29 to 9/28 & 11/12 to 11/9  
Reactive Power Requirements and Financial Compensation scheduled the revised draft proposal schedule