


Release Schedule

3/4/13 2:42 PM



Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window	
Mandatory MSG	Mandatory MSG (01/14-05/31)
Mandatory MSG - Market Sim	Mandatory MSG - Market Sim (01/14-05/31)
Spring Release 2013	Spring Release 2013 (02/11-03/25)
FERC Order 755 - Reg Pay for Performance	FERC Order 755 - Reg Pay for Performance (02/12-03/26)
MSG Enhancements 3	MSG Enhancements 3 (02/07-03/08)
MSG Enhancements 3 - Siemens - Market Sim	MSG Enhancements 3 - Siemens - Market Sim (03/05-04/15)
Settlements Spring Release - Market Sim	Settlements Spring Release - Market Sim (02/19-03/07)
Spring Release 2013 - Market Sim	Spring Release 2013 - Market Sim (02/21-04/03)
Full Network Model Promotion DB63	Full Network Model Promotion DB63 (03/05-03/07)
LMPM Phase 2	LMPM Phase 2 (02/11-04/12)
FERC Order 755 - Regulation Pay for Performance - Market Sim	FERC Order 755 - Regulation Pay for Performance - Market Sim (03/11-03/22)
Price Inconsistency Market Enhancement - Market Sim	Price Inconsistency Market Enhancement - Market Sim (03/11-03/22)
LMPM Phase 2 - Market Sim	LMPM Phase 2 - Market Sim (03/11-03/22)
Full Network Model Promotion DB64	Full Network Model Promotion DB64 (05/21-05/23)
AS Buy Back	AS Buy Back (06/28-07/18)
AS Buy Back - Market Sim	AS Buy Back - Market Sim (07/08-07/12)
Full Network Model Promotion DB65	Full Network Model Promotion DB65 (07/30-08/01)
Full Network Model Promotion DB66	Full Network Model Promotion DB66 (10/08-10/10)
RRSGO Phase 2 Test Execution (MAP Stage) - TBD	RRSGO Phase 2 Test Execution (MAP Stage) - TBD (04/04-04/22)

Production Environment Window	
CAS Version Upgrade	CAS Version Upgrade (03/04-03/04)
Spring DST	Spring DST (03/10-03/10)
Public Web Site Redesign_Published	Public Web Site Redesign_Published (03/22-03/22)
Settlements Spring Release	Settlements Spring Release (04/01-04/01)
Implementation of FERC order on JPMorgan	Implementation of FERC order on JPMorgan (04/01-04/01)
Circular Scheduling - interim	Circular Scheduling - interim (04/01-04/01)
Flexible Capacity Procurement - Risk of Retirement (manual)	Flexible Capacity Procurement - Risk of Retirement (manual) (04/10-04/16)
RSSGO Code Drop 2	RSSGO Code Drop 2 (04/18-04/18)
Spring Release 2013	Spring Release 2013 (04/16-04/16)
FERC Order 755 - Reg Pay for Performance	FERC Order 755 - Reg Pay for Performance (05/01-05/01)
MSG Enhancements 3	MSG Enhancements 3 (05/01-05/01)
LMPM Phase 2	LMPM Phase 2 (05/01-05/01)
Price Inconsistency Market Enhancement	Price Inconsistency Market Enhancement (05/01-05/01)
Spring Release 2013 Activation	Spring Release 2013 Activation (05/01-05/01)
Full Network Model Promotion DB64	Full Network Model Promotion DB64 (05/07-05/09)
Access Identity Management (AIM)	Access Identity Management (AIM) (07/01-07/01)
AS Buy Back	AS Buy Back (10/01-10/01)
Full Network Model Promotion DB65	Full Network Model Promotion DB65 (07/16-07/18)
Full Network Model Promotion DB66	Full Network Model Promotion DB66 (09/17-09/19)
Post Emergency BCR Filing Mandatory MSG	Post Emergency BCR Filing Mandatory MSG (10/01-10/01)
Fall Release 2013	Fall Release 2013 (10/01-10/01)
Flexible Capacity Procurement - FLRR	Flexible Capacity Procurement - FLRR (10/01-10/01)
Fall DST	Fall DST (11/03-11/03)
Circular Scheduling	Circular Scheduling (09/03-09/03)
Linux UI Cutover - TBD	Linux UI Cutover - TBD (02/15-05/17)
Integration Layer Upgrade - TBD	Integration Layer Upgrade - TBD (01/02-04/26)