


Release Schedule

4/29/13 12:36 PM



Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window	
Mandatory MSG - Market Sim	Mandatory MSG - Market Sim (01/14-10/01)
Spring Release 2013 - Market Sim	Spring Release 2013 - Market Sim (02/21-05/01)
FERC Order 755 - Reg Pay for Performance	FERC Order 755 - Reg Pay for Performance (02/12-05/31)
FERC Order 755 - Regulation Pay for Performance - Market Sim	FERC Order 755 - Regulation Pay for Performance - Market Sim (04/29-05/31)
Full Network Model Promotion DB64	Full Network Model Promotion DB64 (05/21-05/22)
Commitment Cost Refinements 2013	Commitment Cost Refinements 2013 (07/05-07/18)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (07/08-07/18)
Commitment Cost Refinements 2013 - Market Sim	Commitment Cost Refinements 2013 - Market Sim (07/19-08/02)
Full Network Model Promotion DB65	Full Network Model Promotion DB65 (08/08-08/13)
Circular Scheduling	Circular Scheduling (08/15-09/05)
Circular Scheduling - Market Sim	Circular Scheduling - Market Sim (08/15-08/26)
AS Buy Back	AS Buy Back (09/03-09/23)
AS Buy Back - Market Sim	AS Buy Back - Market Sim (09/10-09/17)
Market Validation Tool	Market Validation Tool (09/19-10/09)
Full Network Model Promotion DB66	Full Network Model Promotion DB66 (10/08-10/10)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (12/05-12/09)
RRSGO Phase 2 - TBD	RRSGO Phase 2 - TBD (-)
Production Environment Window	
MSG Enhancements 3	MSG Enhancements 3 (05/01-05/01)
LMPM Phase 2	LMPM Phase 2 (05/01-05/01)
Price Inconsistency Market Enhancement	Price Inconsistency Market Enhancement (05/01-05/01)
FERC Order 745: Changes to the DR Compensation for PDR	FERC Order 745: Changes to the DR Compensation for PDR (05/01-05/01)
CMRI UI upgrade	CMRI UI upgrade (05/01-05/01)
FERC Order 755 - Reg Pay for Performance	FERC Order 755 - Reg Pay for Performance (06/01-06/01)
Access Identity Management (AIM)	Access Identity Management (AIM) (07/01-07/01)
Full Network Model Promotion DB64	Full Network Model Promotion DB64 (05/07-05/09)
Commitment Cost Refinements 2013	Commitment Cost Refinements 2013 (10/01-10/01)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (10/01-10/01)
Full Network Model Promotion DB65	Full Network Model Promotion DB65 (07/25-07/30)
Circular Scheduling	Circular Scheduling (10/01-10/01)
Fall Release 2013	Fall Release 2013 (10/01-10/01)
PIRP Logic Change	PIRP Logic Change (10/01-10/01)
AS Buy Back	AS Buy Back (10/01-10/01)
Market Validation Tool	Market Validation Tool (10/01-10/01)
Full Network Model Promotion DB66	Full Network Model Promotion DB66 (09/17-09/19)
Fall DST	Fall DST (11/03-11/03)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (11/19-11/21)