

Changes on 3/1/14

Removed Load Aggregation Point Granularity from Policy Section
Removed Full Network Model Expansion from Policy Section (approved)
Removed Outage Management System from Policy Section (approved)
Moved Contingency Modeling Enhancements Board decision from May 2014 to July 2014
Added FERC Order 784 to Spring 2014 Release
Clarified activation dates for Acceptable Use Policy as 5/1/14 for Phase 1 and 6/2/14 for Phase 2
Added BAL-002 Compliance to Fall 2014 Release
Added Spring 2015 maintenance release

Changes on 2/1/14

Moved Administrative Pricing Rules Board decision from May 2014 to July 2014
Removed Bid Cost Recovery Refinements for Multi-Stage Generation Resources from Policy section per Stakeholder Initiatives Roadmap
Removed Black Start and System Restoration Phase 2 from Policy section per Stakeholder Initiatives Roadmap
Removed Energy Imbalance Market - Governance from Policy section as complete
Added Stakeholder Initiatives Roadmap with Board briefing in March 2014
Added Reliability Services to Policy section
Administrative pricing rules targeted to start in Feb. 2014
Expanding metering and telemetry options targeted to start in Feb 2014
Flexible ramping product targeted to start in March 2014
Revisions to ISO transmission planning standards targeted to start Q1 2014
Added Acceptable Use Policy Phase 1 (logging only) to Spring 2014 Release
Added One For Many Outage Substitution (manual process) to Spring 2014 Release

Moved Contingency Modeling Enhancements implementation to Independent Release (deployment date to be determined)

Changes on 1/6/14

Removed Access and Identity Management (deployed in December 2013)
Removed Replacement Requirements for Scheduled Generation Outages Phase 2 (deployed in December 2013)
Removed RIMS Generation (deployed in December 2013)
Removed GMT (deployed in December 2013)
Moved Contingency Modeling Enhancements Board decision from February 2014 to May 2014 (tentative - the policy initiative schedule is under review)

Moved Flexible Resource Adequacy Criteria and Must Offer Obligation Board decision from February 2014 to March 2014
Corrected Administrative Pricing Rules Board decision date from June 2014 to May 2014
Added GIDAP Reassessment Process as policy initiative with Board decision in May 2014