




# Market Simulation – Spring and Independent 2017 Releases

Trang Deluca

Sr. Change and Release Planner

Spring and Independent 2017 Releases Market Simulation

January 30, 2017



# Agenda

- ISO Market Simulation Support
- Market Simulation Issue Management
- Spring and Independent 2017 MAP Stage Availability
- Spring and Independent 2017 Market Simulation Initiatives and Timelines
- Settlements Calendar
- Next Steps
- Reference Slides

# Spring and Independent 2017 Releases MAP Stage Availability

MAP Stage Scheduled Maintenance –

Environment Outage – 1/26 to 1/30/17 for market, OASIS, CMRI

MAP Stage Daily Maintenance Window - Tuesday, Wednesday, Thursday and Friday 16:00 – 20:00

MAP Stage Weekly Maintenance Window - Monday 08:00 – Tuesday's 09:00

Please refer to the MAP Stage portal at <https://portalmap.caiso.com> for specific application availability information.

# Spring and Independent 2017 Releases Market Simulation Initiatives and Timelines

<u>Spring and Independent 2017 Releases Initiatives</u>	<u>Start Date</u>	<u>Start Date (Trade Date)</u>	<u>End Date</u>	<u>Structured Simulation Start (Trade Date)</u>	<u>Expected Participation</u>
<u>Spring 2017 Release Market Simulation</u>					
RTD LMPM	2/6/17	2/7/17	2/24/17	N/A	EIM Entities and ISO MPs
PIRP System Decommissioning	3/6/17	N/A	3/20/17	N/A	ISO MPs
<u>Independent 2017 Release Market Simulation</u>					
MRI-S ACL Groups and CPG Enhancements	3/6/17	N/A	3/31/17	N/A	EIM Entities and ISO MPs

Market Simulation Plan -

[http://www.aiso.com/Documents/MarketSimulationPlan\\_Spring\\_Independent2017Releases.pdf](http://www.aiso.com/Documents/MarketSimulationPlan_Spring_Independent2017Releases.pdf)

# Local Market Power Mitigation (LMPM) Enhancements Simulation

## **LMPM Enhancements Market Simulation timeline –**

- LMPM Market Simulation – February 7, 2017 – February 24, 2017 Unstructured

## **CMRI Tech Spec –**

- [http://www.caiso.com/Documents/CMRI-InterfaceSpecification\\_v3\\_5\\_4Clean\\_Fall2016Release.pdf](http://www.caiso.com/Documents/CMRI-InterfaceSpecification_v3_5_4Clean_Fall2016Release.pdf)

## **OASIS Tech Spec –**

- [http://www.caiso.com/Documents/OASIS-InterfaceSpecification\\_v4\\_3\\_4Clean\\_Spring2017Release.pdf](http://www.caiso.com/Documents/OASIS-InterfaceSpecification_v4_3_4Clean_Spring2017Release.pdf)

# PIRP System Decommissioning Simulation

## **PIRP System Decommissioning Market Simulation timeline –**

- PIRP System Decommissioning Simulation – March 6, 2017 – March 20, 2017  
Unstructured

## **CMRI Tech Spec –**

- [http://www.caiso.com/Documents/CMRI-InterfaceSpecification\\_v3\\_5\\_4Clean\\_Fall2016Release.pdf](http://www.caiso.com/Documents/CMRI-InterfaceSpecification_v3_5_4Clean_Fall2016Release.pdf)

# MRI-S ACL Groups and CPG Enhancements Simulation

## **MRI-S ACL Groups and CPG Enhancements Market Simulation timeline –**

- MRI-S ACL Groups and CPG Enhancements Simulation – March 6, 2017 – March 31, 2017  
Unstructured

## **MRI-S Tech Spec –**

- [http://www.caiso.com/Documents/OMAROnlineReplacementTechnicalSpecificationCleanV1\\_10.pdf](http://www.caiso.com/Documents/OMAROnlineReplacementTechnicalSpecificationCleanV1_10.pdf)

# Settlements Calendar

Calendar Day	CMRI T+1B	Publish Initial Statement T+4B
13-Feb-17		
14-Feb-17		
15-Feb-17		
16-Feb-17	15-Feb	
17-Feb-17		
18-Feb-17		
19-Feb-17		
20-Feb-17	<b>ISO Holiday</b>	
21-Feb-17		
22-Feb-17		15-Feb
23-Feb-17		
24-Feb-17		
25-Feb-17		
26-Feb-17		



# Next Steps

- The next teleconference will take place @ 14:00 PPT on Thursday, February 2, 2017

# Reference Slides

# ISO System Access Documentation

- [http://www.caiso.com/Documents/SystemAccessInformation\\_MarketParticipants.pdf](http://www.caiso.com/Documents/SystemAccessInformation_MarketParticipants.pdf)

# ISO Market Simulation Support

- **Hours** - 09:00 - 18:00, PPT (Monday through Friday)
- **ISO's 24X7 Help Desk** - (916) 351-2309 (Connectivity - GUI or API)
- **Email** - [MarketSim@caiso.com](mailto:MarketSim@caiso.com)

# Market Simulation Issue Management

- Submit all issues to the ISO CIDI case management system
  - CIDI tickets will need to have
    - ‘Functional Environment’ = “Market Simulation Spring 2017”
    - Or ‘Functional Environment’ = “Independent Market Simulation 2017”
- to be reviewed by ISO SME’s