




Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Sandbox Environment Window

EIM Program	EIM Program (05/15-07/07)
Outage Management System Replacement	Outage Management System Replacement (06/24-07/18)

Map Stage Environment Window

EIM Program	EIM Program (06/18-09/30)
Outage Management System Replacement	Outage Management System Replacement (06/16-09/16)
Fall 2014 Release	Fall 2014 Release (06/18-09/30)
FERC Order 789 Reliability Standard BAL002	FERC Order 789 Reliability Standard BAL002 (06/18-09/30)
FNM Expansion	FNM Expansion (06/18-08/04)
Outage Management System Replacement - Market Sim	Outage Management System Replacement - Market Sim (07/07-09/15)
Fall 2014 Release - Market Sim	Fall 2014 Release - Market Sim (07/08-09/30)
EIM Program - Market Sim	EIM Program - Market Sim (07/08-09/30)
FNM Expansion - Market Sim	FNM Expansion - Market Sim (07/08-09/30)
Secondary Etaging System for CAS - Market Sim	Secondary Etaging System for CAS - Market Sim (07/07-09/15)
Many to Many - SCP Availability Calculations	Many to Many - SCP Availability Calculations (08/22-09/12)
Flexible RA Criteria and Must-Offe Obligation	Flexible RA Criteria and Must-Offe Obligation (08/22-09/12)
Flexible RA Criteria and Must-Offe Obligation - Market Sim	Flexible RA Criteria and Must-Offe Obligation - Market Sim (08/25-09/12)
Many to Many - SCP Availability Calculations - Market Sim	Many to Many - SCP Availability Calculations - Market Sim (08/25-09/12)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (11/18-11/20)
Spring 2015 Release	Spring 2015 Release (12/01-01/16)
Spring 2015 Release - Market Sim	Spring 2015 Release - Market Sim (12/08-01/16)
Circular Scheduling	Circular Scheduling (12/15-01/21)
Circular Scheduling - Market Sim	Circular Scheduling - Market Sim (12/15-12/29)
Fall 2015 Release - Market Sim	
2015 DMZ Patching 4	
Full Network Model Promotion DB73	Full Network Model Promotion DB73 (02/03-02/06)
Full Network Model Promotion DB74	Full Network Model Promotion DB74 (02/03-02/06)
Fall 2015 Release	Fall 2015 Release (05/15-07/07)

Production Environment Window

Acceptable Use Policy Phase 2 - Activation OASIS	Acceptable Use Policy Phase 2 - Activation OASIS (07/09-07/09)
Full Network Model Promotion DB71	Full Network Model Promotion DB71 (08/28-08/28)
EIM Program	EIM Program (10/01-10/01)
Outage Management System Replacement	Outage Management System Replacement (10/01-10/01)
Fall 2014 Release	Fall 2014 Release (10/01-10/01)
FNM Expansion	FNM Expansion (10/01-10/01)
Many to Many - SCP Availability Calculations	Many to Many - SCP Availability Calculations (10/01-10/01)
FERC Order 789 Reliability Standard BAL002	FERC Order 789 Reliability Standard BAL002 (10/01-10/01)
Access Identity Management (AIM) Enhancements	Access Identity Management (AIM) Enhancements (10/01-10/01)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (10/30-10/30)
Flexible RA Criteria and Must-Offe Obligation	Flexible RA Criteria and Must-Offe Obligation (11/06-11/06)
Full Network Model Promotion DB73	Full Network Model Promotion DB73 (01/15-01/15)
Spring 2015 Release	Spring 2015 Release (03/16-04/15)
Common User Interface (CUI)	Common User Interface (CUI) (04/01-04/01)
Full Network Model Promotion DB74	Full Network Model Promotion DB74 (04/01-04/01)