




Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window

Outage Management System Replacement	Outage Management System Replacement (06/16-11/26)
Outage Management System Replacement - Market Sim	Outage Management System Replacement - Market Sim (07/28-11/26)
Many to Many - SCP Availability Calculations	Many to Many - SCP Availability Calculations (10/17-11/07)
Many to Many - SCP Availability Calculations - Market Sim	Many to Many - SCP Availability Calculations - Market Sim (10/20-10/31)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (11/24-11/26)
Enabling Demand Response	Enabling Demand Response (11/24-12/12)
Enabling Demand Response - Market Sim	Enabling Demand Response - Market Sim (12/01-12/12)
Spring 2015 Release	Spring 2015 Release (12/01-01/16)
Spring 2015 Release - Market Sim	Spring 2015 Release - Market Sim (12/08-01/16)
Circular Scheduling	Circular Scheduling (12/15-01/21)
Circular Scheduling - Market Sim	Circular Scheduling - Market Sim (12/15-12/29)
FNM Promotion DB73	FNM Promotion DB73 (02/03-02/06)
FNM Promotion DB 74	FNM Promotion DB 74 (05/12-05/15)
Fall 2015 Release	Fall 2015 Release (06/08-07/31)
Fall 2015 Release - Market Sim	Fall 2015 Release - Market Sim (06/22-07/31)
FNM Promotion DB75	FNM Promotion DB75 (08/11-08/13)

PROD Environment Window

EIM Program	EIM Program (11/01-11/01)
Outage Management System Replacement - PacificCorp	Outage Management System Replacement - PacificCorp (11/01-11/01)
Flexible RA Criteria and Must-Offer Obligation	Flexible RA Criteria and Must-Offer Obligation (11/06-11/06)
Full Network Model Promotion DB72	Full Network Model Promotion DB72 (11/13-11/13)
Market Rerun Enhancement	Market Rerun Enhancement (11/14-11/14)
Many to Many - SCP Availability Calculations	Many to Many - SCP Availability Calculations (12/01-12/01)
Commitment Cost Enhancements	Commitment Cost Enhancements (12/01-12/01)
Outage Management System Replacement	Outage Management System Replacement (12/01-12/01)
Enabling Demand Response	Enabling Demand Response (12/15-12/15)
FNM Promotion DB73	FNM Promotion DB73 (01/15-01/15)
Spring 2015 Release	Spring 2015 Release (03/16-04/15)
Logging Replacement Project	Logging Replacement Project (04/01-04/01)
Many to Many Project - Spring 2015 Release	Many to Many Project - Spring 2015 Release (04/01-04/01)
FNM Promotion DB 74	FNM Promotion DB 74 (04/23-04/23)
Masterfile to SOA-Modeling and Implementation	Masterfile to SOA-Modeling and Implementation (05/01-05/01)
FNM Promotion DB75	FNM Promotion DB75 (07/23-07/23)
EMS/Minor Promotion DB275	EMS/Minor Promotion DB275 (09/10-09/10)
Fall 2015 Release	Fall 2015 Release (09/14-10/15)