



| Legend | |
|-------------------|-----------------|
| Market Simulation | CA ISO Holiday |
| External Testing | Deployment Week |

10/17/22 - 10/23/22
 10/24/22 - 10/30/22
 10/31/22 - 11/6/22
 11/7/22 - 11/14/22
 11/15/22 - 11/21/22
 11/22/22 - 11/27/22
 12/5/22 - 12/11/22
 12/12/22 - 12/18/22
 12/19/22 - 12/25/22
 12/26/22 - 1/1/23

MAP Stage Environment Window

| | |
|--|--|
| Hybrid Resources Phase 2B - Market Sim | Hybrid Resources Phase 2B - Market Sim (10/11-11/11) |
| FRP Improvements - Deliverability - Market Sim | FRP Improvements - Deliverability - Market Sim (10/11-11/11) |
| RDRRBE2 - Market Sim | RDRRBE2 - Market Sim (10/11-11/11) |
| WEIM Avangrid - Market Sim | WEIM Avangrid - Market Sim (12/1-1/31) |
| WEIM El Paso - Market Sim | WEIM El Paso - Market Sim (12/1-1/31) |
| WEIM WAPA - Market Sim | WEIM WAPA - Market Sim (12/1-1/31) |

Production Environment Window

| | |
|---|---|
| WEIM Enhancements | WEIM Enhancements (Multiple) |
| OSI Enhancements | OSI Enhancements (Multiple) |
| Hybrid Resources Phase 2B | Hybrid Resources Phase 2B (12/1) |
| FRP Improvements - Deliverability | FRP Improvements - Deliverability (12/1) |
| RDRRBE2 | RDRRBE2 (12/1) |
| Central Procurement Entity Effective Trade Date | Central Procurement Entity Effective Trade Date (1/1) |
| Daylight Saving Time Ends - Long Day | Daylight Saving Time Ends - Long Day (11/6) |