




Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window

Mandatory MSG - Market Sim	Mandatory MSG - Market Sim (01/14-10/01)
RRSGO Drop 1	RRSGO Drop 1 (08/23-09/23)
Commitment Cost Refinements 2013	Commitment Cost Refinements 2013 (08/08-09/20)
Fall 2013 Release	Fall 2013 Release (08/12-09/23)
AS Buy Back	AS Buy Back (08/19-09/20)
Commitment Cost Refinements 2013 - Market Sim	Commitment Cost Refinements 2013 - Market Sim (08/26-09/13)
Fall 2013 Release - Market Sim	Fall 2013 Release - Market Sim (08/26-09/13)
RRSGO Drop 1 - Market Sim	RRSGO Drop 1 - Market Sim (09/04-09/23)
AS Buy Back - Market Sim	AS Buy Back - Market Sim (09/09-09/13)
Full Network Model Promotion DB66	Full Network Model Promotion DB66 (10/07-10/09)
GMT Implementation	GMT Implementation (11/12-11/18)
GMT Implementation - Market Sim	GMT Implementation - Market Sim (11/18-11/22)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (12/10-12/13)
FERC 764 - 15 minute scheduling settlement and DT	FERC 764 - 15 minute scheduling settlement and DT (01/09-03/14)
Spring 2014 Release	Spring 2014 Release (01/15-03/07)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (01/21-03/07)
Circular Scheduling	Circular Scheduling (01/30-02/21)
FERC 764 - 15 minute scheduling settlement and DT - Market Sim	FERC 764 - 15 minute scheduling settlement and DT - Market Sim (01/27-03/14)
Spring 2014 Release - Market Sim	Spring 2014 Release - Market Sim (02/03-03/07)
RI-MPR with BCR-Post Emergency and MSG - Market Sim	RI-MPR with BCR-Post Emergency and MSG - Market Sim (02/03-03/07)
Outage Management System Replacement	Outage Management System Replacement (06/11-08/15)
EIM Program	EIM Program (06/23-08/15)
EIM Program - Market Sim	EIM Program - Market Sim (07/08-08/15)

Production Environment Window

Access Identity Management (AIM)	Access Identity Management (AIM) (09/09-09/09)
Full Network Model Promotion DB66	Full Network Model Promotion DB66 (09/16-09/19)
Commitment Cost Refinements 2013	Commitment Cost Refinements 2013 (11/01-11/01)
Fall 2013 Release	Fall 2013 Release (11/01-11/01)
AS Buy Back	AS Buy Back (11/01-11/01)
CRN Report New API	CRN Report New API (11/01-11/01)
FERC 755 Pay for Performance API Report	FERC 755 Pay for Performance API Report (11/01-11/01)
RIMS Generation Module	RIMS Generation Module (11/14-11/14)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (11/19-11/22)
RRSGO Drop 1	RRSGO Drop 1 (12/17-12/17)
GMT Implementation	GMT Implementation (12/18-12/18)
FERC 764 - 15 minute scheduling settlement and DT	FERC 764 - 15 minute scheduling settlement and DT (04/01-04/01)
Spring 2014 Release	Spring 2014 Release (04/01-04/01)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (04/01-04/01)
Circular Scheduling	Circular Scheduling (04/01-04/01)
Outage Optimization	Outage Optimization (04/01-04/01)
Outage Management System Replacement	
Flexible Resource Adequacy Criteria and Must Offer Obligation	
Subset of Hours - TBD	
Acceptable Use Policy - TBD	
Revisions to Price Correction Requirements - TBD	
iDAM (simultaneous IFM and RUC) - TBD	