

CRR System Replacement Update & Timeline

Updated September 2023

- Construction nearing end, but will continue through Factory Acceptance Testing (FAT)
- **Big Milestone!** Factory Acceptance Testing started week of 9/18, but delayed from target date
- Opportunities identified to compress functional testing timelines (SAT), so time savings anticipated
- **Impact on Go Live Date still TBD** – will know more as FAT progresses
- Connectivity – 3 weeks extend connectivity plus standard one week connectivity.

