



Briefing on 2009-2011 Market Initiatives Release Plan

Janet Morris
Director, Program Office

ISO Board of Governors Meeting
General Session
October 29, 2009

The ISO is on track to deploy key 2009 market initiatives.

Solar forecasting

In production

Payment acceleration

November 1 deployment

Simplified ramping

November 5 deployment

Standard capacity product

On track for deployment by
year's end

Must offer obligation for ancillary
services

Management continues to manage significant market enhancement efforts.

Project

Planned Deployment

Scarcity pricing
Proxy demand resource
Procurement of ancillary services in
HASP

April 1, 2010


Multi-stage generator modeling

April 1, 2010

Convergence bidding

February 1, 2011

Market participants have assisted the ISO in further developing the market initiatives release plan.



Looking forward, we anticipate market enhancements consistent with the strategic plan.

- Market efficiency enhancements
 - Auctions for long term congestion revenue rights
 - Increased granularity of default load aggregation points
- Renewable integration support
 - Changes to ancillary services products and markets
- Resource adequacy program enhancements
- Promote demand response
 - Leverage smart grid technologies
 - Enable storage technologies