

2012 Release Plan

 California ISO <small>Shaping a Renewed Future</small>	Oct 15	Oct 22	Oct 29	Nov 05	Nov 12	Nov 19	Nov 26	Dec 03	Dec 10	Dec 17	Dec 24	Dec 31	Jan 07		
Production															
OS Patching	OS Patching (10/15-10/28)														
IRR Annual	IRR Annual (10/15)														
Settlements 9.06			Settlements 9.06 (11/01)												
Fall Seasonal Rating Change			Fall Seasonal Rating Change (11/01)												
DST Fall			DST Fall (11/04)												
Replacement Requirements For Scheduled Generation Outages	Replacement Requirements For Scheduled Generation Outages (11/12)														
BCP Fallback Settlements/MQS					BCP Fallback Settlements /MQS (11/12-11/14)										
BCP Fallback Market						BCP Fallback Market (11/15-11/20)									
BCP Fallback CRR							BCP Fallback CRR (12/10-12/14)								
Fall Release							Fall Release (12/01, 12/11, 01/01)								
Settlements 9.07								Settlements 9.07 (12/18)							
DB62										DB62 (12/19)					
MAP Stage															
DB 61		DB61 (10/25)													
Replacement Requirements for Scheduled Generation Outages Market Simulation	Replacement Requirements for Scheduled Generation Outages Market Simulation (10/29-11/02)														
Fall Seasonal Rating Change			Fall Seasonal Rating Change (11/01)												
MSG Production Activation Market Simulations							MSG Production Activation Market Simulation (12/10-12/14)								
DB62										DB62 (12/20)					