BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of San Diego Gas & Electric Company (U 902 E) for a Certificate of Public Convenience and Necessity for the Miguel-Mission 230 kV #2 Project.

A.02-07-022

CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION'S NOTICE OF EX PARTE COMMUNICATION

Grant A. Rosenblum Regulatory Counsel California Independent System Operator 151 Blue Ravine Road Folsom, CA 95630 Telephone: 916-608-7138

Facsimile: 916-608-7296

Attorney for the California Independent System Operator

Dated: February 23, 2004

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of San Diego Gas & Electric Company (U 902 E) for a Certificate of Public Convenience and Necessity for the Miguel-Mission 230 kV #2 Project.

A.02-07-022

CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION'S NOTICE OF EX PARTE COMMUNICATION

In accordance with Rule 1.4 of the Commission's Rules of Practice and Procedure, the California Independent System Operator ("ISO") hereby provides its notice of ex parte communication relating to a February 20, 2004, letter from James Detmers, Vice President of Grid Operations for the ISO to each Commissioner in which matters at issue in this proceeding were addressed. A copy of the written communication disclosing its content is attached. A copy of this notice is also being provided to ALJ Kim Malcolm.

Respectfully submitted,

Grant A. Rosenblum

Counsel for the California Independent System Operator Corporation 151 Blue Ravine Road Folsom, California 95630

Phone: (916) 608-7138

Fax: (916) 608-7296

Date: February 23, 2004

Jim Detmers Vice President, Grid Operations

February 20, 2004

VIA FACSIMILE

President Michael R. Peevey
Commissioner Carl W. Wood
Commissioner Loretta M. Lynch
Commissioner Geoffrey F. Brown
Commissioner Susan P. Kennedy
CALIFORNIA PUBLIC UTILITIES COMMISSION
505 Van Ness Avenue
San Francisco, CA 94102

Re: A.02-07-022 – Miguel-Mission 230kV #2 Project

Dear Commissioners:

On behalf of the California Independent System Operator ("ISO"), I am writing to express concern over the delay in releasing the draft Environmental Impact Report ("EIR") for the above-referenced transmission project. The January 26, 2004, deadline set by the Commission for the draft EIR has not only elapsed, but ALJ Allen represented at a recent prehearing conference that release of the draft EIR may be postponed until April 2004. A delay of this magnitude jeopardizes the possibility of meeting the preferred project in-service date of no later than June 2006.

As you are well aware, the CAISO, the Commission, and others recognized that Intra-zonal congestion at the Miguel substation in San Diego Gas & Electric Company's service territory could degrade system reliability and increase electricity costs borne by ratepayers. These concerns materialized beginning in July 2003 when additional generation capacity at the California/Mexico border commenced operation. To date, the costs borne by ratepayers arising from increased congestion at the Miguel substation are approximately as follows:

	Total
Time Period	Redispatch
	Costs
August 2003	\$ 4,116,232
Sept 2003	\$ 3,489,642
Oct 2003	\$ 3,923,149
Nov 2003	\$ 1,496,000
Dec 2003	\$ 3,978,522
Jan 1-26, 2004	\$ 3,119,538
Total	\$ 20,123,083
Monthly Ave	\$ 3,353,847

The ISO is proposing changes to its current congestion management system to address some of the impacts of the increased congestion. In addition, the independent consultant selected by the Federal Energy Regulatory Commission to calculate bids during periods of Intra-zonal congestion has recently modified its methodology, which may lead to lower Intra-congestion costs. However, the benefits of the new bid calculation methodology are not likely to be dramatic. Accordingly, until its new congestion management system is implemented, the ISO must continue to manage Intrazonal congestion by redispatching resources in Real-time at significant cost to ratepayers and burden to ISO operations staff. The completion of the Miguel-Mission 230kV #2 Project will greatly assist in relieving both the adverse reliability and financial effects of the chronic congestion at the Miguel substation. Thus, any delay in completing this project harms California consumers and the ISO urges the Commission to make all feasible efforts to expedite issuance of the draft EIR and its final CPCN approval.

Thank you for your consideration. If you have any further questions, please feel free to contact me.

Sincerely,

Jim Detmers

Vice President, Grid Operations

Cc: Parties to A.02-07-022

ISO Officers

PROOF OF SERVICE

I hereby certify that on February 23, 2004 I served, by electronic and U.S. mail, the California Independent System Operator's Notice of Ex Parte Communication in Docket # A. 02-07-022.

DATED at Folsom, California on February 23, 2004

Charity N. Wilson

An Employee of the California Independent System Operator

JULIE A MILLER, ATTORNEY AT LAW SOUTHERN CALIFORNIA EDISON COMPANY 2244 WALNUT GROVE AVE ROSEMEAD, CA 91770 MICHAEL D. MACKNESS, ATTORNEY AT LAW SOUTHERN CALIFORNIA EDISON COMPANY 2244 WALNUT GROVE AVENUE ROSEMEAD, CA 91770 JOHN W. LESLIE, ATTORNEY AT LAW LUCE, FORWARD, HAMILTON & SCRIPPS, LLP 600 WEST BROADWAY, SUITE 2600 SAN DIEGO, CA 92101

THEODORE ROBERTS, ATTORNEY AT LAW SEMPRA ENERGY 101 ASH STREET, HQ 13D SAN DIEGO, CA 92101-3017

James E. Scarff
CALIF PUBLIC UTILITIES COMMISSION
505 VAN NESS AVENUE
LEGAL DIVISION, ROOM 5121
SAN FRANCISCO, CA 94102-3214

Maria E. Stevens
CALIF PUBLIC UTILITIES COMMISSION
320 WEST 4TH STREET, SUITE 500
EXECUTIVE DIVISION
LOS ANGELES, CA 90013

Kim Malcolm CALIF PUBLIC UTILITIES COMMISSION 505 VAN NESS AVENUE DIVISION OF ADMINISTRATIVE LAW JUDGES, ROOM 5005 SAN FRANCISCO, CA 94102-3214 Roosevelt A Grant CALIF PUBLIC UTILITIES COMMISSION 505 VAN NESS AVENUE EXECUTIVE DIVISION, ROOM 5215 SAN FRANCISCO, CA 94102-3214 Steven C Ross CALIF PUBLIC UTILITIES COMMISSION 505 VAN NESS AVENUE ELECTRICITY RESOURCES AND PRICING BRANCH, ROOM 4209 SAN FRANCISCO, CA 94102-3214

CLARE LAUFENBER GALLARDO, CALIFORNIA ENERGY COMMISSION 1516 NINTH STREET, MS 46 SACRAMENTO, CA 95814