



Submitted Comment on Transmission Development Forum

Eolus comments on the July 2026 Transmission Development Forum.

1. **Metcalf 115 kV Breakers Overstress (GIP 20RSMT-4):** There is no construction start date or current project status listed for this upgrade. Could you please provide the current development status and expected schedule?
2. **Los Banos 230 kV Circuit Breakers 252 & 262 Overstress:** This upgrade has a current in-service date of December 2028 in the July 2026 TDF, but the project status is listed as Not Assigned, and the note states "Q3 2026 - Removed." Could you please clarify the current status and whether the December 2028 ISD is still expected?
3. **Metcalf 230 kV Capacitor Circuit Breakers 654, 664, 674, and 684 Overstress (C13P1-GPN04):** This upgrade was not included in the presentation and does not show a construction start date or current project status. Could you please provide an update on the project's current status and expected schedule?
4. **Los Banos 230 kV BAAH Bus Section Needed for CB 262 Overstress:** Our project is assigned to this PNU, but the latest update indicates that it has been removed. Could you please confirm whether this upgrade is no longer a PNU for our project, or if it has been replaced by another upgrade?