



Submit comment on Transmission Development Forum

Longroad Energy comments on the July 2025 Transmission Development Forum.

1. For PG&E, why was C13P1-KGR05 "triggered" by a Cluster 14 GIA, but shown as required for Cluster 13? Why wasn't the upgrade started by the Cluster 13 projects responsible?
 - a. Has the upgrade been fully funded?
2. For PG&E, what is driving the 6-month delay for C13P1-KGR05 compared to the ISD reported in January 2025, particularly when the precursor Midway 230 kV BAAH conversion (C13P1-KPN02) was improved by 3 years to 2027?
 - a. Is there any opportunity to improve C13P1-KGR05's in-service date through either construction sequencing or other means?
3. For PG&E, what is the difference between C13P1-KPN02 and C13P1-KPN03? The descriptions both state they are Midway 230 kV BAAH conversions.